5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 1 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2013/1 12/04/2012 2013/2 01/10/2013 $69 T

00 SITEWIDE
FF RI(FF RI) FF NHOO1  2005/4 08/30/2005 2013/4

00 SITEWIDE
EXPANDED SITE INSPECTION (ESI) F ES001  2009/1 12/01/2008 2010/4 06/23/2010 $170357 T
$5,570 TCD
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2009/2 02/17/2008 2010/1 05/26/2010
SITE INSPECTION (S1) S S1001 2004/1 10/16/2003 2008/4 09/11/2008

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) S PAQO1 2009/2 03/05/2009
SITE INSPECTION (S1) S S1001 2012/2 02/14/2012 2014/3

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/06/2004

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00001
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 201311 12/05/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/18/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/13/2011

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00002
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/18/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/13/2011

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/13/2011

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00003
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/19/2011

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00004
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/13/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/18/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/18/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3 04/18/2011

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00005



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 6 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2011/3  04/14/2011

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DD0OO1 2013/4
PRELIMINARY ASSESSMENT (PA) S PAOCt1  2004/3 06/04/2004 2008/4 08/15/2008

00 SITEWIDE
EXPANDED SITE INSPECTION (ESI) S ES001  2009/1 10/30/2008 2013/3 $26810 T
SITE INSPECTION (S1) S S1001 2002/3 05/23/2002 2005/3 05/06/2005

00 SITEWIDE

ISSUE REQ LTTRS (104E) (INFO LTR) - 2 parties FE 1C001 2012/2 03/27/2012

PRP EMERGENCY REMOVAL (RP EM REM) RP  PJOO1 2012/1 12/21/2011  2012/3 04/17/2012

NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2012/2 01/17/2012 2012/2 02/17/2012

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2012/2 01/11/2012 2012/3 04/27/2012 $10892 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00006
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2006/2 03/13/2006
PRELIMINARY ASSESSMENT (PA) F PAQO1  2008/2 02/06/2008 2008/3 05/23/2008
PRP SEARCH (PRP SRCH) FE QVv001 2010/3 05/25/2010 2013/2 03/05/2013
SITE INSPECTION (S1) S S1001 2010/2 03/18/2010 2013/3 01/02/2013 $33818 T

00 SITEWIDE
EXPANDED SITE INSPECTION (ESI) S ESO01  2013/2 03/11/2013 2014/1
SITE REASSESSMENT (SITE REASS) S 00001  2010/1 10/01/2008 2012/3 10/01/2011

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2006/2 03/13/2006
PRELIMINARY ASSESSMENT (PA) F PAOO1  2008/1 10/21/2007 2009/3 04/09/2009

00 SITEWIDE

PRELIMINARY ASSESSMENT (PA) S PAOO1  2008/2 03/24/2008 2008/4 09/23/2008

SITE INSPECTION (S1) S S1001 2010/3 05/26/2010 2014/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00007
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) S PAOO1 2004/3 05/03/2004
SITE INSPECTION (S1) S Si001 2011/3 06/06/2011 2013/4 $1122 7

$3,266 TCD

00 SITEWIDE
EXPANDED SITE INSPECTION (ESI) S ES001  2010/1 10/19/2008 2014/1
SITE INSPECTION (S1) S SI001 2005/2 12/07/2004

00 SITEWIDE

SITE REASSESSMENT (SITE REASS) S 00001 2010/2 03/01/2010 2013/2
SITE INSPECTION (S1) S Si001 2006/2 02/28/2006

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2007/2 01/31/2007

EXPANDED SITE INSPECTION (ESI) S ES001  2010/1 10/28/2009 2013/4 $1203 T

PRELIMINARY ASSESSMENT (PA) S PAQO1  2007/3 06/22/2007 2008/4 08/14/2008

SITE INSPECTION (S1) S S1001 2008/4 08/10/2008 2010/4 10/28/2009

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00008
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
EXPANDED SITE INSPECTION (ESI) S ES001  2007/2 02/05/2007 2013/3 $13926 T

00 SITEWIDE
DEMAND LETTERS ISSUED (DEM LTRS) - FE  DLOO1 2010/4 08/30/2010
$321,117.52 SilverR
ISSUE REQ LTTRS (104E) (INFO LTR) FE 1C001 2009/1  11/21/2008
JUDICIAL/CIVIL JUDGMENT (JUDGMENT) - FE  JGOO1 2013/3 04/19/2013
2:13-cv-00280-DB
NON-NPL PRP SEARCH (RVL SRCH) EP RPOO1  2009/1 11/21/2008 2010/3 06/07/2010 $0 T
Notice Letters Issued (Not Lirs) FE  NJOO1T 2009/1 11/21/2008
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2005/4 07/19/2005 2009/1 12/17/2008 $23925 T
$5,235 TCD
REMOVAL (RMVL) F RV001  2010/2 02/15/2008 2010/4 09/14/2010 $150,000 T
Approval Of Action Memo (Act Memo) F AMO01 2009/1 12/17/2008
SECTION 107 LITIGATION (8107 LIT) - ATP-Silver  FE  8SV00t1  2011/2 03/15/2011 2013/3
Reef Prop
Referral To DOJ (Ref DOJ) FE  RJOOT 2011/2 03/15/2011
RECORDS MANAGEMENT (REC MGT) F SWO001  2010/2 01/27/2010 2010/2 01/27/2010 $1223 T
$250 TC
$48 TCD
$545 TD
UNILATERAL ADMIN ORDER (UNL ORDR) - FE UAOO1 2009/4 07/30/2009
08-2009-0004
Warning Letter To PRP (Warn L) - SDMS: 1118727 FF  JC001 2009/4 08/31/2009
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00009
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITE INSPECTION (S1) S S1001 2001/4 08/06/2001 2007/4 02/01/2007

00 SITEWIDE
EXPANDED SITE INSPECTION (ESI) F ES002  2004/3 06/01/2004 2006/1 06/01/2005
HRS PACKAGE (HAZRANK) F HRO0Z  2005/4 09/06/2005 2010/1 11/03/2009 $74557 T
HRS PACKAGE (HAZRANK) F HRO03  2012/2 01/12/2012 2012/4 09/18/2012
PROPOSAL TO NPL (PROPOSED) F NP0OO1 2012/4 09/18/2012
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001 $49663 T

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2004/1  12/10/2003

PRELIMINARY ASSESSMENT (PA) S PAOOT  2008/2 04/01/2008 2008/4 08/04/2008

SITE INSPECTION (S1) S S1001 2009/2 04/30/2012 2014/2

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00010
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACO001 2011/2 0171172011
08-2011-0002
Payment Received (CRPay Re) - $158,906.11 FE  CU001 2013/2 01/17/2013
Effective Date (Eff Date) FE EBo001 2011/2 01/12/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY001 2011/4 09/23/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE QY002 2013/1 12/21/2012
Issuance of Oversight Bill (Isu Os bil) - $376,251.83 FE = QZ001 2011/4 09/23/2011
Issuance of Oversight Bill (Isu Os bil) - $158,906.11 FE  QZ002 2013/1 12/21/2012
PRP REMOVAL (PRP RV) - 08-2011-0002 RP  BBOO1  2011/2 02/09/2011 2012/1 11/08/2011
Approval Of Action Memo (Act Memo) F AMO002 2011/1  11/19/2010
ISSUE REQ LTTRS (104E) (INFO LTR) - 3 parties FE  1C0Q01 2011/2 01/26/2011
NON-NPL PRP SEARCH (RVL SRCH) FE RP0OO1T  2011/1 11/08/2010 2012/2 09/14/2011
Notice Letters Issued (Not Ltrs) - UPR FE  NJOO1 2011/1  12/13/2010
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2011/1 11/05/2010 2011/1 11/05/2010
REMOVAL (RMVL) F RVOO1  2011/1 11/05/2010 2011/2 02/09/2011 $5774 T
$0 TCD
$357,291 TR2B
Approval Of Action Memo (Act Memo) F AMOO1 201171 11/12/2010

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2009/2  03/09/2009

PRELIMINARY ASSESSMENT (PA) S PAQO1 2010/2 02/08/2010

SITE INSPECTION (S1) S S1001 2010/2 02/08/2010 2013/3 $15765 T

$37 TC
Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00011
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

00 SITEWIDE
DISCOVERY (DISCVRY) FF  DS001 2004/2 03/04/2004
FF REMOVAL (FF RV) FF  LVOO1 20051 10/01/2004 2005/1 10/31/2004

FED FAC PRELIMINARY ASSESSMENTREVIEW ~ EP  RX001  2004/2 03/04/2004 2009/2 03/05/2009
(FF PA)

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DDOO1 2010/4 01/29/2010
OTHER CLEANUP ACTIVITY (OTHERCLEAN) SR VADO1  2002/3 06/20/2002 2015/3

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00012
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2026/1
EXPANDED SITE INSPECTION (ESH) F  ES001 2002/4 05/23/2002 2004/3 06/16/2004 $288288 T
EXPANDED SITE INSPECTION (ESI) F  ES002 2007/3 04/12/2007 2009/3 03/09/2009 $203906 T
$492 TCD
HRS PACKAGE (HAZRANK) F  HROO1  2009/3 04/01/2008 2010/2 03/04/2010 $77846 T
FINAL LISTING ON NPL (NPL FINL) F  NFOO1 2011/2  03/10/2011
PROPOSAL TO NPL (PROPOSED) F  NPOO1 2010/2 03/04/2010
NPL RP SEARCH (NPL SRCH) FE NS001  2010/1 10/14/2008 2014/1 $9,000 T
$7,040 TC
$0 TCD
RECORDS MANAGEMENT (REC MGT) F SWOO1  2010/2 01/27/2010 2014/1 $16253 T
$253 TC
$257 TCD
TECHNICAL ASSISTANCE GRANT (TA GRANT) F TGDO1  2013/2 02/12/2013 2015/4 $50,000 TR2B
01 COMMUNITY SOILS
ADMIN ORDER ON CONSENT (ADM ORDR) - FE  ACO001 2011/4 09/08/2011
ARCO
Payment Received (CRPay Re) - $1,050,000 ARCC FE  CU001 2012/2 01/18/2012
Effective Date (Eff Date) - 08-2011-0017 FE EBO001 2011/4 09/08/2011
RD/RA NEGOTIATIONS (RD/RA NEG) FE ANOO1 2014/ 201412
PRP RIFS (PRP RI/FS) - ARCO: 08-2011-0017 RP BDOO1  2011/4 09/08/2011 2014/ $230,001 T
$400,000 TR2B
PRP RI/FS (PRP RI/FS) - 08-2012-0001 BNSF RP  BDO02 2012/1 12/22/2011 2014/ $208,174 2013/3 B TR2B APR $30002 T
$200,000 TR2B
PRP RD (PRP RD) RP BEOO1 2014/4 2015/3
PRP RA (PRP RA) RP BF0O01  2015/3 2016/1

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00013
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 COMMUNITY SOILS
CONSTRUCTION COMPLETION (PCOR) F  CMOO1 2025/4
DEMAND LETTERS ISSUED (DEM LTRS)-BNSF~ FE  DLOO1 2012/1  11/30/2011
$192,870.70
RISK/HEALTH ASSESSMENT (R/H ASMT) F  EDOO1  2013/3 2013/4 $100,000 2013/3 B TR2B APR

RI/FS NEGOTIATIONS (RI/FS NEG) - 08-2011-0017 FE  FNOO1  2011/3 04/22/2011 2011/4 09/08/2011

Notice Lefters Issued (Not Lirs) - ARCO FE  NJOOT 2011/3 04/22/2011
Notice Lefters Issued (Not Lirs) - BNSF FE  NJOOZ 2011/3 05/19/2011
Special Notice Issued (S Notice) - ARCO FE  SGO01 2011/3 04/22/2011
Special Notice Issued (S Notice) - BNSF FE  SGO002 2011/3 05/19/2011
Special Notice Issued (S Notice) - BNSF FE SGO003 2012/1  11/30/2011
STATE SUPPORT AGENCY COOP AGREEMENT F  MAODT  2010/4 08/02/2010 2025/4 $50,000 2013/3 B TR2B APR $28650 T
(ST COOP) - BNSF $50,000 2013/4 B TR2B APR
STATE SUPPORT AGENCY COOPF AGREEMENT F MAOO2  2013/3 2025/4
(ST COOP}) - Argo
REMEDIAL INVESTIGATION (RI) - PWT F RI001 2010/4 07/23/2010 2014/ 3350001 T
RECORD OF DECISION (ROD) F RO001 20141
REMOVAL ASSESSMENT (RV ASSESS) F  RS001 2011/4 09/19/2011 2012/1 10/06/2011 30 T
REMOVAL (RMVL) - Moose Lodge F  RVOO1 2012/1 10/31/2011 2012/1 11/03/2011 $88224 T
$14,781 TCD
Approval Of Action Memo (Act Memo) - Moose Lodt F AMOO1 2012/1 10/06/2011
UNILATERAL ADMIN ORDER (UNL ORDR) - FE UAOOM 2012/1  11/30/2011
08-2012-0001 BNSF
Effective Date (Eff Date) FE  EB002 2012/1  12/14/2011
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE  NCOO1 2012/2  12/22/2011
Notice of Intent by All Parties (NintentAll) FE  TTOO1 2012/2 12/22/2011
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00014
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2009/2 01/16/2009 2009/2 01/17/2009 $5023 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ00O1 20151
FF COMMUNITY INVOLVEMENT (FF CR) - Same as FF LZ001 04/20/1995 2015/4
RAB dates
Restoration Advisory Board (Rest Brd) FF  BX001 04/20/1995 2015/4
DELETION FROM NPL (DELETION) - GW Treat F NDOO1 2034/4 2035/4
Complete
FEDERAL FACILITIES OVERSIGHT (FF O/S) - FF  OX001 $10642 T
Acculab
RECORD OF DECISION (ROD) - Final ROD FF  ROO001 2013/3 4
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC0OO1 2008/2 02/27/2008

01 LARIAT GULCH

ADMINISTRATIVE RECORDS (ADMM REC) FF AROO1 1987/2 02/01/1987 2013/4
FF RI/FS (FF RI/FS) FF LWO001 1989/2 02/07/1989 2011/1 12/05/2010 $28,418 T
FF RD (FF RD) - OU1 LARIAT GULCH FF L X001 2013/3 2013/4
FF RA (FF RA) FF LY002 2013/3 20141
03 oU3

ENGINEERING EVAL/COST ANALYSIS (EE/CA) - FF  EEOC1  2004/1 10/03/2003 2004/2 01/22/2004
OUS3, D1 Landfill

FF REMOVAL (FF RV) - OU03, D1 Landfill FF LV0OD1  2008/4 09/13/2008 2009/4 08/06/2009
Approval Of Action Memo (Act Memo) - OU03, D1L FF  AM002 2008/4 09/29/2008
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC002 2008/2 02/27/2008
04 GROUNDWATER
CONSTRUCTION COMPLETION (PCOR) F  CMOO1 2014/4
FF RD (FF RD) - OU4 GROUND WATER FF  LX004 2013/3 2013/4
FF RA (FF RA) FF  LY001 2013/4 2014/4
FF FS (FF FS) - OU4 GROUNDWATER FF NIOO1  2008/3 05/23/2008 2012/2 12/05/2010

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00016
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 GROUNDWATER
TREATABILITY STUDY (TRTSTUDY) - GW FF TS001 2004/ 12/15/2003 2013/4
Treatment

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 20081  11/26/2007
PRELIMINARY ASSESSMENT (PA) F PAOO1  2008/2 01/03/2008 2008/4 09/19/2008 $16282 T
SITE INSPECTION (S1) F S1001 2009/1 11/21/2008 2010/4 12/04/2009 $910 T

$384 TCD

00 SITEWIDE

PRELIMINARY ASSESSMENT (PA) F  PAQD1  2002/2 03/25/2002 2007/2 03/22/2007 $25062 T
$1,035 TC
RECORDS MANAGEMENT (REC MGT) F SWO001 2007/4 07/16/2007 2008/1 11/16/2007 $67 TCD

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1  10/04/2012

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00017
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - DKT# FE  ACO01 2006/4 08/14/2006
08-2006-0011
Payment Received (CRPay Re) - $11,074.49 Trout FE = CUCO1 2007/3 06/14/2007
Effective Date (Eff Date) FE EBo001 2006/4 08/17/2006
Ciosed Order Or Settlement (Cl Ord/Set) FE 10001 2010/4 08/31/2010
Offer to Discuss EPA Oversight Expectations w/PRI FE QY001 2007/3 06/07/2007
Issuance of Oversight Bill (Isu Os bil) - $11,074.49 % FE = QZ001 2007/3 06/07/2007
PRP REMOVAL (PRP RV) RP  BBOO1  2006/4 08/14/2006 2006/4 09/27/2006
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE  DDO0O1 2004/1 11/06/2003
REMOVAL (RMVL) F RV001  2006/1 10/11/2005 2006/4 08/14/2006 $1,224 T
$9,218 TR2B
Approval Of Action Memo (Act Memo) F AMOO1 2006/1  10/06/2005
RECORDS MANAGEMENT (REC MGT) F SWO001 2007/4 07/16/2007 2007/4 07/16/2007 $29 TCD
ARCHIVE SITE (ARCH SITE) EP  VS001 11/06/2003
SITE UNARCHIVED (UNARCHIVE) EP  VUOD1 11/30/2005
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XCO001 2007/4 08/30/2007

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2007/4 07/16/2007
PRELIMINARY ASSESSMENT (PA) S PAOOT  2012/1 12/30/2011 2013/3
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00018



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 19 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
CONSENT AGREEMENT (ADMINISTRATIVE) (CON FE  CA001 2013/2 01/28/2013
AGMT) - Blue Tee
Effective Date (Eff Date) FE  EBOO1 2013/3
10-Point Settlement (10PtSettl) - Biue Tee FE  QE0OO1 2013/2 02/12/2013
SECTION 106 107 LITIGATION (8106/7 L) - Blue FE  CLOO1  2013/2 02/12/2013 2013/3
Tee
Referral To DOJ (Ref DOJ) FE  RJO0O2 2013/2 02/12/2013
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLOO1 2011/3 04/28/2011
$3,780,384.56
DISCOVERY (DISCVRY) F DS001 2006/4 08/24/2006
ISSUE REQ LTTRS (104E) (INFO LTR) - Blue Tee FE 1C001 2009/3 06/08/2009
Corp.
ISSUE REQ LTTRS (104E) (INFO LTR) - Harry Lowe FE 1C002 2009/4 07/16/2009
Agency
LABORATORY SUPPORT (LAB SUF) F LAOOT  2010/4 07/06/2009 2013/2 06/24/2010 $56 T
PRELIMINARY ASSESSMENT (PA) S PAQOt  2006/4 08/24/2006 2007/3 04/17/2007
NON-NPL PRP SEARCH (RVL SRCH) FE RP0O1  2009/1 10/16/2008 2010/2 09/20/2009 $0 T
$0 TC
$0 TCD
Notice Letters Issued (Not Ltrs) - Blue Tee Corp. FE  NJOO1 2009/3 05/26/2009
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2008/3 06/18/2008 2009/4 07/06/2009 3288288 T
$756 TC
$144,712 TCD
REMOVAL (RMVL) F RV001  2009/4 07/06/2009 2010/3 06/24/2010 $1.511212 T
$469,859 TCD
Approval Of Action Memo (Act Memo) F AMO0O1 2009/3 06/30/2009
SITE INSPECTION (Sl) - SAP signed S S1001 2007/4 07/05/2007 2009/2 01/13/2009 $35398 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
SECTION 107 LITIGATION (3107 LIT) - Individual FE SV001 2009/4 07/14/2009 2013/2 02/25/2013
Lnd Ownrs
Referral To DOJ (Ref DOJ) - SDMS: 1123723 FE  RJ0O1 2009/4 07/14/2009
RECORDS MANAGEMENT (REC MGT) F SWOO1 2009/4 08/18/2009 2010/1 10/07/2009 $3,002 T
$78 TC
$2,404 TCD
$755 TD

00 SITEWIDE

SITE REASSESSMENT (SITE REASS) F o0001  2013/3 201472

SITE UNARCHIVED (UNARCHIVE) EP  VUOQO1 03/21/2013

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2027/4
CONSENT DECREE (C DECREE) - FE CDO004 2005/3 01/24/2005
CV-89-039-BU-SEH
Entered By Court (Ent Crt) - Cost Recovery CD FE  APO04 2005/3 01/24/2005
Effective Date (Eff Date) FE  EB002 2005/2  01/24/2005
Special Account Bill Received (SAB Rec) - $1.1MA FE  GX001 2005/2  01/04/2005
Lodged By DOJ (Lodged) FE  LO004 2005/1  11/04/2004
FIVE-YEAR REVIEW (5 YEAR) F FE0O4  2005/1 11/15/2004 2005/4 09/28/2005
FYR Report Due (FYR Due) F WE003 2005/1  09/29/2005
FIVE-YEAR REVIEW (5 YEAR) SA FE005 2010/2 03/04/2010 2010/4 09/30/2010 $123,237 TR2B
FYR Report Due (FYR Due) SA  WE004 2010/4 09/30/2010
FYR Addendum (FYR Addend) - CSOU SA  Wvoo1 2014/1
FIVE-YEAR REVIEW (5 YEAR) SA  FEQ06 2015/ 2015/4 $100,000 2015/t B TR2B APR
FYR Report Due (FYR Due) SA  WE005 2015/4
STATE SUPPORT AGENCY COOP AGREEMENT FE MAQO6 2006/4 06/28/2006 2008/1 11/19/2007 $0 TR2B
(ST COOP) - Sitewide MA
DELETION FROM NPL (DELETION) F NDOO1  2027/4 2027/4
SECTION 107 LITIGATION (S107 LIT) - CST FE  SV001 1989/2 03/27/1988 2016/4 $300,000 3T
RCVRY/LIABILITY
TECHNICAL ASSISTANCE (TECH A) - Sitewide TA  F TAQD8  2006/4 07/17/2006 2014/3 $550,000 2013/4 B TR2B APR $737,668 TR2A
ADLC $5,247,572 TR2B
TECHNICAL ASSISTANCE GRANT (TA GRANT) F TGO01  1994/2 05/24/1994 2021/4 $50,000 2014/t B TR2B APR Arrowhead $50,000 4T
$250,000 T
$100,000 TR2A
$250,000 TR2B
NOTICE OF INTENT TO DELETE (NOID) F TUOOT 2027/ 202713
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2007/4 09/04/2007
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE ***
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 SITE WIDE
STATE SUPPORT AGENCY COOP AGREEMENT ~ RP  MAQO1  1985/4 09/30/1985 2006/3 06/30/2006 $72270 0T
(ST COOP) $38,219 1T
$40,896 2T
$91,080 3T
$87,000 4T
$72,612 8T
$21,724 9T
$617,700 T
RECORDS MANAGEMENT (REC MGT) F SW004 2004/1 12/03/2003 2027/ $10,360 2013/4 B TR2A APR $188 T
$25301 2014/4 B TR2B APR $1,233 TR2B
TECHNICAL ASSISTANCE (TECH A) - MSU RP  TA001  1989/3 05/04/1989 2006/3 06/30/2006 $25,000 4T
$35000 T
04 WATER, WASTE AND SOILS
RD/RA NEGOTIATIONS (RD/RA NEG) - Dutchman FE  ANO006  2009/1 12/05/2008 2015/1 $600,000 2013/4 B TR2B APR WA302 $1,418,688 TR2A
$250,000 2014/3 B TR2B APR $1,918,748 TR2B
PRP RD (PRP RD) - RDU9 RP BEO10  2000/3 06/29/2000 2008/2 03/11/2008 $2,350993 T
$182,148 TC
$1,335,724 TR2B
PRP RD (PRP RD) - Cashman RP BEO017  2000/3 06/30/2000 2004/1 10/15/2003
PRP RD (PRP RD) - West Galen 200582006 RP BEO20 2000/3 06/30/2000 2005/4 06/15/2005
PRP RD (PRP RD) - RDU15 RP BE0O25 2000/3 06/29/2000 2008/1 12/18/2007
PRP RD (PRP RD) - RDU9 RP BEO26 2000/3 06/29/2000 2008/1 10/12/2007
PRP RD (PRP RD) - RDU7 RP BEO27 2000/3 06/29/2000 2008/4 07/24/2008
PRP RA (PRP RA) - WA220 RDU06 RP BF005  2007/3 06/28/2007 2013/4 $437,400 TR2A
$1,906,807 TR2B
RA Physical Construction Compl (Constru) - Millcrec RP RB003 2007/3 06/28/2007
PRP RA (PRP RA) - Triangle Waste RP BF014 2002/4 07/12/2002 2006/4 09/27/2006
PRP RA (PRP RA) - Aspen Hills Loop RP BF015  2002/4 09/27/2002 2006/4 09/27/2006
PRP RA (PRP RA) - Stucky Ridge RP BFO16  2002/4 09/27/2002 2005/4 09/29/2005

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 WATER, WASTE AND SOILS
PRP RA (PRP RA) - Cashman RP BF018  2004/1 11/06/2003 2004/4 09/29/2004
PRP RA (PRP RA) - Siag investigation RP  BFO19  2003/4 09/30/2003 2021/4 $198,400 TR2B
PRP RA (PRP RA) - West Galen 200582006 RP BFO21  2005/4 08/26/2005 2008/4 09/25/2008
PRP RA (PRP RA) - Nazar Guich RP  BFO23  2001/1 12/20/2000 2005/4 09/29/2005
PRP RA (PRP RA) - A-Cells RP BFO25 2003/3 05/15/2003 2008/4 09/27/2006
PRP RA (PRP RA) - RDU9 DKT08-2010-0004 RP BF026 2010/4 09/28/2010 2015/4
PRP RA (PRP RA) - RDU15 RP  BFO27  2008/4 08/21/2008 2016/1 $100,000 2014/3 B TR2 APR WA341 $200,000 TR2
$100,000 2015/3 B TR2 APR
$16,311 2016/3 B TR2B APR
$98,137 2016/3 B TR2 APR
RA On-Site Construct Start (RA On Strt) RP  RGO06 2008/4 08/21/2008
PRP RA (PRP RA) - RDU5 DKT08-2010-0005 RP BFO28  2010/4 09/28/2010 2013/4
PRP RA (PRP RA) - #08-2008-0009 RDU7 RP BF029 2008/4 09/30/2008 2015/4
RA On-Site Construct Start (RA On Strt) - N.Opp. U RP  RG005 2008/4 09/30/2008
PRP RA (PRP RA) - #8-2011-0009 RDU14 RP  BFO31  2011/4 07/29/2011 201472
RA On-Site Construct Start (RA On Strt) - Hawl Roz RP RG009 2012/1 07/29/2011
STATE SUPPORT AGENCY COOP AGREEMENT ~ F  MAOO3  1994/4 09/30/1994 2021/4 $50,000 2013/3 B TR2B APR MDEQ $166,713 T
(ST COOP) $50,000 2014/1 B TR2B APR MDEQ $71,923 TR2A
$50,000 2015/1 B TR2B APR MDEQ $493,407 TR2B
OPERATIONS AND MAINTENANCE (OM) RP OMO02 2022/1 2053/4
RECORDS MANAGEMENT (REC MGT) F o SWO001  2004/1 12/03/2003 2009/3 06/01/2009 $82202 T
$5,162 TC
$1,020 TCD
$8 TD

$61,962 TR2B

Environmental Indicator Key

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft
HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled
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BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 WATER, WASTE AND SOILS
TECHNICAL ASSISTANCE (TECH A) - BOR RP TAGD2 1995/4 07/07/1995 2021/4 $165,308 2013/3 B TR2B APR usGs $25000 5T
$150,000 2014/3 B TR2B APR usGs $60,000 T
$70,000 TR2A
$153,300 TR2B
TECHNICAL ASSISTANCE (TECHA)-USF&WS RP  TA003  1995/4 08/21/1995 2021/4 $90,230 T
$16,600 TR2A
$148,452 TR2B
TECHNICAL ASSISTANCE (TECH A) - CSK F TAOO5 2004/4 09/01/2004 2017/2 $20,000 2015/3 B TR2B APR $31,249 TR2B
TECHNICAL ASSISTANCE (TECH A) - MDEQ F  TAOO6 2006/3 06/30/2006 2021/4 $220,640 TR2B
TECHNICAL ASSISTANCE (TECH A) - E2 F TAOO7 2006/2 02/24/2006 2012/1 10/15/2011 $1,420 TR2A
$103,526 TR2B
TECHNICAL ASSISTANCE (TECH A) - USACOE F TAOO9  2008/2 01/03/2008 2015/ $25,000 TR2A
TECHNICAL ASSISTANCE (TECH A) - USGS F TAO10  2010/4 07/28/2010 2021/4 $500,000 2013/4 B TR2B APR $812,198 TR2B
$500,000 2014/3 B TR2B APR
$400,000 2015/3 B TR2B APR
UNILATERAL ADMIN ORDER (UNL ORDR) - FE  UA009 2004/1  10/20/2003
DKT#04-0001 Cashman
PRPs Ntfy EPA Intent To Comply (NTC Comp) FE  NCO009 2004/1  11/06/2003
Notice of Intent by Al Parties (NIntentAll) FE  TT006 2004/1  11/06/2003
UNILATERAL ADMIN ORDER (UNL ORDR) - FE  UAO10 2005/4 08/05/2005
#08-05-0007 W.Galen
Effective Date (Eff Date) FE  EB003 2005/4 08/19/2005
PRPs Ntfy EPA, Intent To Comply (NTC Comp) FE  NCO010 2005/4 08/26/2005
Notice of Intent by All Parties (NintentAl)) FE  TT007 2005/4 08/26/2005
UNILATERAL ADMIN ORDER (UNL ORDR) - FE  UAO11 2007/3 06/05/2007
#08-2007-0008 ARCO
Effective Date (Fff Date) - S.0pp. Uplands RDU ~ FE  EB004 2007/3 06/12/2007
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE NCO11 2007/4 06/28/2007
Notice of intent by All Parties (NintentAll) FE  TTO08 2007/4 06/28/2007

Environmental Indicator Key

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft
HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled GMNC - Contaminated Ground Water Migration Not Under Control

GMUC - Contaminated Ground Water Migration Under Control

HEUC - Current Human Exposure Controlled
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE *****
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 WATER, WASTE AND SOILS
UNILATERAL ADMIN ORDER (UNL ORDR) - FE UA012 2008/4 09/22/2008
#08-2008-0009 ARCO
Effective Date (Eff Date) - N.Opp.Upiands RDU7 FE EBOO5 2008/4 09/29/2008
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE NC0O12 2008/4 09/30/2008
Notice of Intent by Alf Parties (NintentAll) FE TTO0S 2008/4 09/30/2008
UNILATERAL ADMIN ORDER (UNL ORDR) -RDUS FE  UA013 2010/4 09/09/2010
Effective Date (Eff Date) - DKT 08-2010-0004 FE EBO0OS 2010/4 089/16/2010
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE NCO13 2010/4 08/28/2010
Notice of Intent by All Parties (NintentAll) FE TT010 2010/4 09/28/2010
UNILATERAL ADMIN ORDER (UNL ORDR) -RDU5 FE  UAD14 2010/4 09/09/2010
Effective Date (Eff Date) - DKT 08-2010-0005 FE EBO007 2010/4 09/16/2010
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE NCO14 2010/4 09/28/2010
Notice of Intent by All Parties (NintentAll) FE TTO011 2010/4 08/28/2010
UNILATERAL ADMIN ORDER (UNL ORDR) - FE UA015 2011/3 06/02/2011
#8-2011-0009
Effective Date (Eff Date) - RDU14 FE EBOO8 2011/3 06/09/2011
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE NCO15 2011/4 07/29/2011
Notice of Intent by All Parties (NintentAll) FE TT7012 2011/4 07/29/2011
07 OLD WORKS/EAST ANACONDA
PRP RD (PRP RD) - EAY Beryllium RP  BEO21 1994/3 04/07/1994 2005/1 10/29/2004
PRP RA (PRP RA) - Industrial Area RP  BFO11  2000/4 09/29/2000 2014/4 $30,000 2013/3 B TR2B APR $207200 T
$30,000 2014/3 B TR2B APR $30,000 TR2A
$75,164 TR2B
PRP RA (PRP RA) - EAY Beryllium RP  BF022  2005/1 10/29/2004 2005/4 09/29/2005
STATE SUPPORT AGENCY COOP AGREEMENT  F  MAQD4  2002/4 07/22/2002 2021/2 $40,000 2013/3 B TR2B APR $10,986 T
(ST COOP) - MDEQ $123.862 TR2A
$187,882 TR2B
OPERATIONS AND MAINTENANCE (OM) RP OMOO3 2013/4 2053/4
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
07 OLD WORKS/EAST ANACONDA
REMEDIAL ACTION (RA) - A-1 Lumber Yard SA  RA001  2009/3 04/02/2009 2010/2 01/28/2010 $472,055 TR2B
RA On-Site Construct Start (RA On Strf) SA  RG00O7 2009/3 04/02/2009
RECORDS MANAGEMENT (REC MGT) F SW002 2004/1 12/03/2003 2009/3 06/01/2009 $3919 T
$702 TC
$13 TCD
$379 TR2B
11 ELUE DUST
OPERATIONS AND MAINTENANCE (OM) RP OMOO1 1996/4 09/30/1996 2022/1
16 COMMUNITY SOILS
RD/RA NEGOTIATIONS (RD/RA NEG) - Community FE  AN00O7  2013/4 201472
Soils Lead
PRP RD (PRP RD) - Railroad/Com. Areas RP BE012 1897/4 09/19/1997 2006/4 10/31/2006
PRP RD (PRP RD) - Community Soils Lead RP BE028 2014/2 20151
PRP RA (PRP RA) - Residential Soils RP  BF0O04  2002/4 09/27/2002 2015/4 $30,000 2013/3 B TR2B APR $165600 T
$30,000 2014/2 B TR2B APR $22,800 TR2A
$616,884 TR2B
PRP RA (PRP RA) - RR/ComAreas RP BF013  2006/3 05/12/2006 2015/4
PRP RA (PRP RA) - Active RR RP  BF020  2003/4 09/30/2003 2013/4
PRP RA (PRP RA) - Community Soils Lead RP  BF030 2015/3 202573 $363,244 2015/3 B TR2B APR
CONSTRUCTION COMPLETION (PCOR) F CMO002 2025/3
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO5  2002/4 07/22/2002 2021/4 $10,000 2013/3 B TR2B APR MDEQ $6377 T
(ST COOP) - MDEQ $10,000 2014/t B TR2B APR $27,838 TR2A
$10,000 20151 B TR2B APR $95,209 TR2B
REMEDIAL ACTION (RA) - Beaverdam School SA RA002 2011/3 03/08/2011 2012/4 07/03/2012 $689,077 TR2B
RA On-Site Construct Start (RA On Strt) SN RG008 2011/2 03/09/2011
RECORDS MANAGEMENT (REC MGT) F SW003 2004/1 12/03/2003 2009/3 06/01/2009 $2396 T
$35 TC
$26 TCD
$233 TR2B
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2009/2 03/03/2009
PRELIMINARY ASSESSMENT (PA) S PAQO1 2012/2 01/19/2012

00 SITEWIDE
SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 10/06/2003

00 SITEWIDE
FED FAC SITE INSPECTION REVIEW (FF SI REV) F TYOO01  2009/2 02/19/2009 2011/4 06/14/2011

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

COST RECVRY DECSN DOCMT-NO SUE (CRDD) - FE DDO002 2011/3 06/02/2011
$20,433,843.03

FIVE-YEAR REVIEW (5 YEAR) F FE003  2008/3 02/28/2008 2008/4 09/26/2008
FYR Report Due (FYR Due) F WEO003 2008/3 09/26/2008
FIVE-YEAR REVIEW (5§ YEAR) F FEOO4  2013/1 12/10/2012 2013/4 $35694 T
FYR Report Due (FYR Due) F WE004 2013/4
LABORATORY SUPPORT (LAB SUP) F LAQO1 2008/1 09/12/2007 2012/1 11/22/2011 $6,349 T
OPERATIONS AND MAINTENANCE (OM) SN OMOO1  1993/3 06/30/1993 2049/3
REMOVAL (RMVL) - Provide bottle water F RV003  2007/4 06/04/2007 2009/2 01/09/2009 3105000 T
Approval Of Action Memo (Act Memo) F AMO003 2007/3 05/28/2007
Approval Of Action Memo (Act Memo) - AM Amend F AMO004 2008/3 06/04/2008
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2013/4 $1100 T
$898 TC
$1,126 TCD
01 RURAL AREAS WATER SYSTEMS
COMBINED RI/FS (RI/FS) - WTP & Rural Users F  CO002 2003/3 06/25/2003 2009/2 02/20/2009 $72454 T
REMEDIAL ACTION (RA) - WTP & 2 communities § RA004  2005/4 08/08/2005 2008/4 09/25/2008 $6,800,000 T
REMEDIAL ACTION (RA) - Rural Users-NewStart S RA005 2008/3 04/07/2008 2011/4 09/29/2011 $4,899170 T
$8,459,929 TS
ARRA - TS Onsite Construction Start (ARRA On St S OA001 2010/3 04/20/2010
RA On-Site Construct Start (RA On Stri) S RGO04 2008/3 04/07/2008
REMEDIAL DESIGN (RD) - WTP & Rural Users S RD004  2004/4 09/20/2004 2010/2 03/30/2010 $1,703602 T
$600,349 TCD
$1,238,563 TS
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRP REMOVAL (PRP RV) RP  BBOOt1  2005/3 04/12/2005 2005/3 05/10/2005
Approval Of Action Memo (Act Memo) RP  AMO002 2005/2 02/02/2005
Approval OF Action Memo (Act Memo) RP  AMO003 2005/3 05/24/2005
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2004/4 08/24/2004 2005/3 05/10/2005
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 30 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN
STRT

ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE

CLAIM IN BANKRUPTCY PROCEEDING FE  CBOO1

(BANKRPCY) - 05-21207 Asarco

CONSENT DECREE (C DECREE) - 05-21207 Asarco FE  CD0O01
Entered By Court (Ent Cnt) FE  APOO1
Effective Date (Eff Date) FE EBOO1
Lodged By DOJ (Lodged) FE  LO0O1
Bankruptcy Settlement (Bankrupt) FE  MNOO1

FIVE-YEAR REVIEW (5 YEAR) F FE002
FYR Report Due (FYR Due) F WE002

FIVE-YEAR REVIEW (5 YEAR) F FE003
FYR Report Due (FYR Due) F WE003

FIVE-YEAR REVIEW (5 YEAR) F FEOO4
FYR Report Due (FYR Due) F WE004

DELETION FROM NPL (DELETION) F NDOO1

COST RECOVERY NEGOTIATIONS (CRNEGOT)- FE  NE0O1

Nat Negotiations DOJ

RECORDS MANAGEMENT (REC MGT) F SWO001

PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001

03 COMMUNITY SOILS

STATE SUPPORT AGENCY COOP AGREEMENT F MAQO1

(ST COOP)

REMEDIAL ACTION (RA) SA  RADD1
RA On-Site Construct Start (RA On Strt) F RGOO1

REMEDIAL DESIGN (RD) SA RDO001

2006/3 06/27/2006 2009/3 06/05/2009
2009/2 03/13/2009 2009/3 06/05/2009
2009/3 06/05/2009
2009/3 06/05/2009
2009/2 03/13/2009
2009/2 03/13/2009
2004/2 04/12/2004 2004/2 09/28/2004 $12,000 T
200472 09/29/2004
2009/3 03/18/2009 2009/4 09/23/2008 $70351 T
2009/4 09/23/2009
201411 2014/4 $40,000 201411 A T ALT
2014/4
2020/2 2020/4
2002/4 07/30/2002 2006/3 06/27/2006
2003/1 10/01/2002 2008/1 11/16/2007 $3820 T
$807 TC
$2,650 TCD
$159 TD
2007/4 08/02/2007
2010/4 08/11/2010 2013/4 $7,865 TR2B
2010/4 08/11/2010 2015/ $706,094 TR2B
2010/4 08/11/2010
2010/4 08/11/2010 2015/1 $108,098 TR2B

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2012/3 06/26/2012 2012/4 Q7/02/2012 $6386 T
REMOVAL (RMVL) F RV001  2012/3 06/26/2012 2012/4 08/29/2012 $35000 T
Approval Of Action Memo (Act Memo) F AMOO1 2012/4 07/02/2012

00 SITEWIDE
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001 $53,992 T

FED FAC SITE INSPECTION REVIEW (FF SIREV) - F TYO01  2004/2 07/28/2003 2004/4 12/11/2003
Drilling PA/SI

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 201311 10/04/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1  10/04/2012

00 SITEWIDE

FF REMOVAL (FF RV) FF  LVOO1 2002/4 09/30/1999 2025/ $1206 T

FF RI/FS (FF RI/FS) FF LWOO1  1999/4 08/16/1999 2012/4 08/17/2012 $10174 T

FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001

FED FAC ESI REVIEW (FF ESI REV) F TZ001 1999/4 08/16/1999 2012/4 08/17/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

COMBINED PA/SI (COMB PA/SI) F NX001 2007/2 03/13/2006

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 202172
CLAIM IN BANKRUPTCY PROCEEDING FE CBO01 2008/2 02/15/2008 2008/3 04/18/2008

(BANKRPCY) - Asarco 05-21207
CONSENT DECREE (C DECREE) - 05-21207 Asarco FE =~ CD001  2008/2 02/15/2008 2008/3 04/15/2008

Entered By Court (Ent Crf) FE  APOOT 2008/3 04/15/2008
Effective Date (Eff Date) FE EB002 2008/3 04/15/2008
Special Account Bill Received (SAB Rec) - $1,176,6 FE = GX001 2010/1  12/16/2009
Lodged By DOJ (Lodged) FE  LOOOT 2008/2 02/15/2008
LABORATORY SUPPORT (LAB SUP) F LAQO1 2010/1 10/08/2009 2014/ 3103363 T
$5,886 TCD
$13,361 TR2
$25,000 TR2B
DELETION FROM NPL (DELETION) F NDOO1 202172 202172
NPL RP SEARCH (NPL SRCH) FE  NS001 2010/1 10/15/2008 2010/2 03/30/2010 $0 TC
NPL RP SEARCH (NPL SRCH) - Mining Claims FE  NS002 2009/4 08/31/2009 2010/2 03/30/2010

BANKRUPTCY SETTLEMENT (BANKRUPT) - CD FE US001 2008/2 02/12/2008 2008/3 06/25/2008
02-2079-PHX-RCB

Referral To DOJ (Ref DOJ) FE  RJOOT 2008/2 02/12/2008
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2008/2 02/20/2008

01 WASTE ROCK AND TAILINGS

ADMIN ORDER ON CONSENT (ADM ORDR) - FE  AC002 2008/4 07/21/2008
#2008-0007 Doe Run
Effective Date (Eff Date) FE  EBOO7 2008/4 07/21/2008
ADMIN ORDER ON CONSENT (ADM ORDR) - FE  ACO003 2011/4 06/15/2011
#08-2011-0010
Effective Date (Eff Date) FE  EB004 2011/4 06/15/2011
PRP REMOVAL (PRP RV) - Block Tailings RP  BBOO1  2004/3 06/08/2004 2014/ $5087 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

01 WASTE ROCK AND TAILINGS
PRP REMOVAL (PRP RV) - #2011-0010 BlockPMC  RP

Approval Of Action Memo (Act Memo) - 2008-0007 . RP
COMBINED RI/FS (RI/FS) - WasteRock & Tailings F

ENGINEERING EVAL/COST ANALYSIS (EE/CA) - RP
2008-0007 Block PMC

FIVE-YEAR REVIEW (5 YEAR)

FYR Report Due (FYR Due) F

STATE SUPPORT AGENCY COOP AGREEMENT  F
(ST COOP)

STATE SUPPORT AGENCY COOP AGREEMENT F
(ST COOP) - Removal

REMEDIAL ACTION (RA) - WasteRock & Tailings F

RA On-Site Construct Start (RA On Strt) F
REMEDIAL DESIGN (RD) - WasteRock & Tailings F
REMOVAL NEGOTIATIONS (RVL NEG) FE
RECORD OF DECISION (ROD) - WasteRock & F
Tailings
RECORDS MANAGEMENT (REC MGT) F
TECHNICAL ASSISTANCE (TECH A) F

ACTION

BB002

AMO002
C0002

EE002

FEOO1
WEQO1
MAQOO1

MAOO3

RAQO1

RGOO1

RDOO1

RNOO1

RO001

SWO01

TAOO1

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL

PLAN

ACTUAL

STRT STRT CMPLTN CMPLTN

201171 10/28/2010

2009/1 10/31/2008

2008/4 07/21/2008

201572

2001/4 07/27/2001

2010/2 01/15/2010

2016/3

2014/4

2008/3 06/11/2008

2004/2 02/19/2004

2013/4

2010/4
2014/4

2010/4

20161
2016/1
2017/4

2013/4

20181

2016/3
2016/3

2008/4

2014/4

201973

08/19/2010

08/19/2010

07/21/2008

2003/4 09/10/2003 2005/3 06/02/2005

AMOUNT

$50,000
$580,000
$300,000
$300,000

$40,000

$5,000,000

$2,500,000

$500,000
$250,000

Environmental Indicator Key

FY/Q SRC APR FND

201373
2013/3
2013/4
201411

201572

2016/3

201772

2014/4
2015/2

P T ALT
B TR2B APR
P T ALT
P T APR
A T ALT
A T ALT
A T ALT
P T APR
P T APR

Page 34 of 390
BOLD ACTIONS ARE TARGETED
oo ENFORCEMENT SENSITIVE
FINAL
FIN COMMENT NET OBS APR REMEDY

$242,000 TR2
$3,357 TR2B

$1,000000 T
$14,543 TCD
$123,997 TR2

$1,243,246 TR2B

$121530 T
$36,806 TCD
$11,059 TR2
$9,000 TR2B
$32,760 T
$27,390 TR2
$13,000 TR2B

WasteRock
Tailings-New Start

WasteRock Tailings

WasteRock Tailings

$6629 T
$161 TC
$1,411 TCD
$393 TD

$147,795 T

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00034
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 WASTE ROCK AND TAILINGS
TECHNICAL ASSISTANCE (TECH A) - SRC F  TA002 2005/4 08/30/2005 2007/4 07/12/2007 $14896 T
TECHNICAL ASSISTANCE (TECH A) - Mine F  TAOO3 2008/4 06/24/2008 2011/3 04/08/2011 $25000 T
Sampling
TECHNICAL ASSISTANCE (TECH A) - FWP F  TAO04 2009/3 04/16/2008 2017/2 $50,000 20142 P T APR $74586 T

02 GW, SW & MINE DRAINAGE

CONSTRUCTION COMPLETION (PCOR) F  CMOO1 20211
COMBINED RIFS (RIFFS) F  CO003 2010/4 09/03/2010 2017/ $100,000 2013/3 P T APR % T
$100,000 2014/2 P T APR $13,033 TR2
$100,000 20152 P T APR
$300,000 2016/1 P T APR
$100,000 2016/2 P T APR
STATE SUPPORT AGENCY COOP AGREEMENT F MA002 2011/3 05/09/2011 2019/
(ST COOP)
REMEDIAL ACTION (RA) F  RA00Z 2018/3 20211 $5,000,000 20183 A T ALT
$5,000,000 20192 A T ALT
$5,000,000 20202 A T ALT
RA On-Site Construct Start (RA On Strt) F  RG002 2018/3
REMEDIAL DESIGN (RD) F  RDO0O2 2017/2 2018/2 $750,000 2017/2 P T APR
$750,000 2017/4 P T APR
RECORD OF DECISION (ROD) F  RO002 201711
TECHNICAL ASSISTANCE (TECH A) - FWS Fish F  TA00O5 2010/4 07/12/2010 2011/3 04/08/2011 $24977 T
Shock $42,350 TR2

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1 10/04/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2027/4
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO0O02 2008/3 06/24/2008
0OUs00,01,03,04
DELETION FROM NPL (DELETION) F NDOO1  2025/2 2027/4
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 202111 $4925 T
$545 TC
$50 TCD
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2008/2 02/20/2008
01 TOWN OF BASIN
FIVE-YEAR REVIEW (5 YEAR) F FEOO1  2007/3 06/19/2007 2008/3 05/28/2008 $33342 T
FYR Report Due (FYR Due) F WE0O1 2007/3 05/28/2008
FIVE-YEAR REVIEW (5 YEAR) F FE002  2012/4 09/07/2012 201373 $37172 T
FYR Report Due (FYR Due) F WE002 2013/3
ISSUE REQ LTTRS (104E) (INFO LTR) - OT Mining  FE 1C024 2008/4 08/18/2008
ISSUE REQ LTTRS (104E) (INFO LTR) - Victoria FE 1C025 2010/2 02/04/2010
Blackburn
STATE SUPPORT AGENCY COOP AGREEMENT F MAQQ2  2002/4 07/22/2002 2014/4 $12420 T
(ST COOP)
NPL RP SEARCH (NPL SRCH) - Don Blackburn FE NS004 2010/1 10/14/2009 2010/1 11/05/2009 $ T
REMEDIAL ACTION (RA) F RA001  2002/3 06/24/2002 2005/1 12/16/2004 $4,033445 T
$1,238984 TC
$91,877 TR2B
REMOVAL (RMVL) - Town of Basin F RV002  2000/3 05/29/2000 2007/1 10/12/2006 3140176 T
RECORDS MANAGEMENT (REC MGT) F SWO002  2004/1 12/03/2003 2005/1 12/16/2004 $3,059 T
$316 TC
02 BASIN WATERSHED
COMBINED RI/FS (RI/FS) F CO002 1999/4 09/28/1999 2019/4 $1,109482 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION
02 BASIN WATERSHED

CONSTRUCTION COMPLETION (CLSOUTR) F CQoo1

COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO0O05

OuU02-Watershed

STATE SUPPORT AGENCY COOP AGREEMENT F MAQO1

(ST COOP)

NPL RP SEARCH (NPL SRCH) - Basin Watershed FE  NSO003

REMEDIAL ACTION (RA) F RAQQ2

RA On-Site Construct Start (RA On Strt) F RG002

REMEDIAL DESIGN (RD) - Multiple Phased RD's RDO02

RECORD OF DECISION (ROD) F RO002

RECORDS MANAGEMENT (REC MGT) F SWO003

TECHNICAL ASSISTANCE (TECH A) - FWS/USGS F TAQ01
03 LUTTRELL REPOSITORY

REMOVAL (RMVL) - Cell #2 F RV003
04 BUCKEYE/ENTERPRISE MINES

COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO006

CRDD2

REMOVAL (RMVL) - Buckeye/Enterprise F RV001
05 CRYSTAL MINE

COMBINED RI/FS (RI/FS) - Crystal Mine F CcOo003

COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO003

OU 05-Crystal

ENGINEERING EVAL/COST ANALYSIS (EE/CA) - F EE001

Crystall/BullionMine

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN
STRT

ACTUAL
STRT

2000/3 06/07/2000

2000/2 03/06/2000

202173

20201

2004/1 12/03/2003

2000/4 09/25/2000

2000/3 06/21/2000

2000/3 05/29/2000

2010/3 06/27/2010

2009/1 12/298/2008

PLAN

202711

20101

2019/4

20051

202711

2021/3
202172

2019/4

20281

2016/3

20071

200711

2014/1

20101

2010/1

ACTUAL

CMPLTN CMPLTN

10/22/2009

11/18/2004

10/12/2006

06/24/2008

10/12/2006

10/22/2009

12/21/2008

AMOUNT FY/Q SRC APR FND

$5,000,000 2021/3 A
$5,000,000 2022/3
$5,000,000 2023/3 A

>

$500,000 2020/1 P
$500,000 2021/1 P

$50,000 2013/3 P

Environmental Indicator Key

T ALT
ALT
T ALT

—f

T APR
T APR

T ALT

Page 37 of 390

BOLD ACTIONS ARE TARGETED

x> ENFORCEMENT SENSITIVE
FINAL

FIN COMMENT NET OBS APR REMEDY

$214759 T
$33,044 T
$1,466 T
$75 TC
$136,985 T
$75162 T
$4187,774 T
$810,378 TR
$800,000 TR2
$1565479 T
$285,686 TCD
$299,502 TD
$67610 T

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE o
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
05 CRYSTAL MINE
ISSUE REQ LTTRS (104E) (INFOLTR) - Bullocks ~ FE  1C020 2008/4 08/18/2008
ISSUE REQ LTTRS (104E) (INFO LTR) - FE  1C021 2008/4 08/18/2008
Johnson/Bay Horse
ISSUE REQ LTTRS (104E) (INFOLTR) -MSE Tech FE  1C022 2008/4 08/18/2008
App, Inc.
ISSUE REQ LTTRS (104E) (INFO LTR) - 1st req. FE  1C026 2011/4 08/16/2011
C.Bullock
ISSUE REQ LTTRS (104E) (INFO LTR) - 2nd req. FE  iC027 2012/1  10/07/2011
C.Bullock
LIEN ON PRP PROPERTY (LIEN) - Crystal Mine FE LPOO1  2011/3 05/19/2011 2016/
NPL RP SEARCH (NPL SRCH) - Land Owners 5&6 FE  NS005  2012/1 10/27/2011 11/21/2011
REMEDIAL ACTION (RA) F  RA003 2015/3 201711 $4,000000 2015/3 A T ALT New Start
$4,000000 20162 A T ALT
RA On-Site Construct Start (RA On Strt) F  RGO03 2015/3
REMEDIAL DESIGN (RD) F  RDO03 2014/2 201572 $400,000 20142 P T APR
$400,000 201511 P T APR
RECORD OF DECISION (ROD) F  RO003 2014/1
REMOVAL (RMVL) - Crystal Mine F RVO0O4 2002/3 06/20/2002 2007/1 10/12/2006 $250,733 T

$47 TC
$200,000 TR2
06 BULLION MINE

COMBINED RI/FS (RI/FS) F CO004  2010/3 06/24/2010 2014/ $1,330630 T
$200,000 TCD

COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DD004 2010/1  10/22/2009
OU06-Bullion
ISSUE REQ LTTRS (104E) (INFO LTR) - 4 PRPs FE IC018 2008/4 08/18/2008
Ow/Oper
LIEN ON PRP PROPERTY (LIEN) - Bullion Mine FE LPO02  2011/3 05/19/2011 2016/1
PRP SEARCH (PRP SRCH) FE QVv001 2012/3 06/04/2012 06/12/2012
REMEDIAL ACTION (RA) F RAQ04  2015/3 20171 $5,000,000 20153 A T ALT New Start
$2,000,000 2016/t A T ALT
RA On-Site Construct Start (RA On Stri) F  RGO04 2015/3

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
06 BULLION MINE
REMEDIAL DESIGN (RD) F  RDO04 2014/1 2015/ $350,000 20141 p T APR
$350,000 20144 P T APR
RECORD OF DECISION (ROD) F  ROO04 2014/1
REMOVAL (RMVL) - Bullion F RVOD5 2001/3 05/15/2001 2007/1 10/12/2006 $528,387 T

$1,316 TC
$171,894 TR2

00 SITEWIDE
RECORDS MANAGEMENT (REC MGT) F SW001 2007/4 07/16/2007 2007/4 09/14/2007 0T
$314 TCD

01 CONTAINMENT ISOLATION SYSTEM
OPERATIONS AND MAINTENANCE (OM) - OWPE, RP  OMO01  1987/3 04/30/1987 2030/4 $26,052 OT
OVERSIGHT $8500 1T

00 SITEWIDE

COMBINED PA/SI (COMB PA/SI) S NX001  2003/4 09/24/2003 2005/3 05/06/2005

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - DKT# FE  ACO001 2007/3 05/16/2007
08-2007-0009
Payment Received (CRPay Re) - $760,855 UPRR FE  CUCO1 2007/4 08/29/2007
Effective Date (Eff Date) FE EBOOT 2007/3 08/02/2007
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE DDo001 2012/3 05/04/2012
$909,655.83
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2005/3 06/18/2005 2008/2 (1/28/2008 $25830 T
$16,336 TC
$46,753 TCD
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2005/2 03/17/2005 2007/4 07/03/2006 3191610 T
$2,287 TCD
REMOVAL (RMVL) F RV0O01  2006/4 08/23/2006 2009/4 08/31/2009 ($753,658) T
$3,241 TC
$111,464 TCD
$687,534 TR2
$86,524 TR2B
Approval Of Action Memo (Act Memo) F AMO01 2006/4 07/03/2006
REMOVAL (RMVL) F RV002  2012/1 10/17/2011 2013/4
RECORDS MANAGEMENT (REC MGT) F SWO001  2008/1 11/16/2007 2008/3 (4/08/2008 $1287 T
$11 TC
$0 TCD

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1 10/04/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

Page 41 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001

2013/2 02/05/2013 2013/3

2013/4 20141

00 SITEWIDE
SITE INSPECTION (S1) S SI001

OTHER CLEANUP ACTIVITY (OTHERCLEAN)

w

VAQO1

2001/4 09/19/2001 2004/3 05/26/2004

2007/1 10/19/2006 2007/1 10/19/2006

00 SITEWIDE
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001
Approval Of Action Memo (Act Memo) F AMOO1
REMOVAL (RMVL) F RV002
Approval Of Action Memo (Act Memo) F AMO002

2011/3 05/17/2011 2013/4

2011/4 07/14/2011  2012/3 10/13/2011

201211 10/03/2011 2012/2 03/30/2012
2012/1  10/13/2011
201311 11/01/2012 2013/3

2012/4 09/27/2012

$5030 T

$189555 T
$67,863 TCD
$249235 T

$3,302 TC
$155,000 TD

00 SITEWIDE
PRP SEARCH (PRP SRCH) FE  QV00o1
REMOVAL (RMVL) F RV001
Approval Of Action Memo (Act Memo) F AMO01

2013/3 04/01/2013 2013/4

2013/2 02/27/2013 2013/3
2013/2 03/13/2013

Environmental Indicator Key

$75,000 T

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

ARCHIVE SITE (ARCH SITE) EP  VS001 01/03/2008

SITE UNARCHIVED (UNARCHIVE) EP  VUOQO1 01/11/2008

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00042
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - DKT# FE  ACO001 2010/3 05/05/2010
08-2010-0003
Effective Date (Eff Date) FE  EBOO1 2010/3 05/10/2010
CONSENT DECREE (C DECREE) FE CDO0O1  2013/3 2013/4
Entered By Court (Ent Crt) FE  APOOT 2013/4
Effective Date (Eff Date) FE  EB003 2013/4
Lodged By DOJ (Lodged) FE  LO0O1 2013/3
LABORATORY SUPPORT (LAB SUP) F LAQO1 2010/3 06/08/2010 2010/3 06/08/2010 $7,765 T
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2006/3 05/11/2006 2008/1 10/12/2007 $1,592,771 T
$21,904 TC
$155,714 TCD
REMOVAL (RMVL) F RV001  2008/1 10/12/2007 2014/4 $3349778 T
$40420 TC
$1,278,731 TCD
Approval Of Action Memo (Act Memo) F AMO01 2008/1 10/12/2007
SECTION 104(E) REF LITIGATION (S104E RL) - Site FE =~ SF001  2010/3 05/24/2010 2013/3
Access
SECTION 107 LITIGATION (S107 LIT) FE SVv001  2012/1 10/18/2011 2013/4
Referral To DOJ (Ref DOJ) FE  RJOO1 2012/1  10/18/2011
RECORDS MANAGEMENT (REC MGT) F SWO001  2008/2 02/07/2008 2008/3 04/08/2008 $4347 T
$68 TC
$223 TCD
$76 TD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - DKT# FE  ACO001 2007/4 07/18/2007
08-2007-0010
Payment Received (CRPay Re) - $48,573.56 Kenne FE =~ CUGO1 2009/2 03/23/2009
Payment Received (CRPay Re) - $5,789.61 Kenne« FE =~ CUQ02 201072 01/25/2010
Payment Received (CRPay Re) - $1,481.09 Kenne« FE ~ CUQ03 201172 01/24/2011
Payment Received (CRPay Re) - $5,087.92 Kenne« FE ~ CU004 2013/3 04/19/2013
Effective Date (Eff Date) FE  EBOOT 2007/4 07/18/2007
Closed Order Or Settlement (CI Ord/Set) FE 10001 2014/4
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY001 2009/2 02/23/2009
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY002 2010/1  12/22/2009
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY003 2011/1 12/27/2010
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY004 201272 11/22/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE QY005 2013/3 03/15/2013
Issuance of Oversight Bill (Isu Os bil) - $48,573.56 } FE = QZ001 2009/2 02/23/2009
Issuance of Oversight Bill (Isu Os bil) - $5,789.61 Ki FE =~ QZ002 2010/1  12/22/2009
Issuance of Oversight Bill (Isu Os bil) - $1,481.09 K« FE = QZ003 2011/1  12/27/2010
Issuance of Oversight Bill (Isu Os bil) - $7,419.69 Ki FE =~ QZ004 2012/2 11/22/2011
Issuance of Oversight Bill (Isu Os bif) - $5,087.92 K« FE =~ QZ005 2013/3 03/15/2013
PRP REMOVAL (PRP RV) - Remaining Properties RP BB0O1 2007/4 07/18/2007 2013/4 $9782 T
$1,294 TCD
PRP EMERGENCY REMOVAL (RP EM REM) - 2 RP  PJOO1 2007/3 05/23/2007 2007/3 06/05/2007 $1,424 T
Properties
RECORDS MANAGEMENT (REC MGT) F SWO001  2008/2 02/07/2008 2013/3 $1,492 T
$0 TC
$419 TCD
$4 TD
TECHNICAL ASSISTANCE (TECH A) S TAOCT  2011/2 02/04/2011 2016/4 $54,880 TR2B
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRP REMOVAL (PRF RV) - #08-2008-0010 RP BBOO1  2008/4 09/30/2008 2009/4 06/24/2009 $0 T
$0 TCD
Approval Of Action Memo (Act Memo) RP  AMO002 2008/4 09/18/2008
CONSENT DECREE (C DECREE) - Lien Release FE CDO001 2013/3 2013/4
Entered By Court (Ent Crt) FE  APOOT 2013/4
Effective Date (Eff Date) FE  EB002 2013/4
Lodged By DOJ (Lodged) FE LOOOT 2013/3
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE DD001 2013/3
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLOO1 2010/3 05/10/2010
$193,242.53 Langley
DEMAND LETTERS ISSUED (DEM LTRS) - FE DL0OO2 2010/3 05/10/2010
$193,242.53 BEC LLC.
ISSUE REQ LTTRS (104E) (INFO LTR) - Centennial FE 1C001 2008/4 08/14/2008
Energy
ISSUE REQ LTTRS (104E) (INFO LTR) - 2 parties FE IC002 201172 01/11/2011
LIEN ON PRP PROPERTY (LIEN) FE  LPOO1 2009/4 07/10/2009 2009/4 07/10/2009
PRP SEARCH (PRP SRCH) FE Qv001 2011/2 01/11/2011 2012/2 03/14/2012
NON-NPL PRP SEARCH (RVL SRCH) FE RPO0O1  2008/3 04/16/2008 2009/3 06/04/2009 $5085 T
Notice Letfers Issued (Not Ltrs) - J.Cartage/BioEner FE  NJ0OO1 2008/3 05/13/2008
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2008/2 03/30/2008 2008/4 09/18/2008 $65572 T
$344 TCD
REMOVAL (RMVL) F RV001  2008/2 03/30/2008 2008/4 09/30/2008 $1329 T
$0 TCD
REMOVAL (RMVL) F RV002  2009/3 06/01/2008 2009/4 06/24/2009 $t4772 T
$80,000 TC
$13,760 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

00 SITEWIDE
SECTION 107 LITIGATION (8107 LIT)

Referral To DOJ (Ref DOJ) - J.Cartage
Tolling Agreement (TA) - J.Cartage

Tolling Agreement (TA) - 1st exten.J.Cartage
Tolling Agreement (TA) - 2nd exten.JCartage
Tolling Agreement (TA) - 3rd exten.JCartage
Tolling Agreement (TA) - 4th exten.JCartage
Tolling Agreement (TA) - 5th exten.JCartage

UNILATERAL ADMIN ORDER (UNL ORDR) -
#08-2008-0010

Effective Date (Eff Date)
PRPs Ntfy EPA,Intent To Comply (NTC Comp)
Notice of Intent by Al Parties (NintentAll)

FE
FE

FE
FE
FE
FE
FE
FE
FE

FE
FE
FE

ACTION

SV001
RJOOT

TQO01
TQ002
TQO03
TQ004
TQ005
TQO06
UAQOO1

EBOO1
NC001
770071

U.S. EPA SUPERFUND PROGRAM REGION Viit Page 46 of 390

FYs between 2004 and 2050 TARGETS and SCAPS

PLAN
STRT

201272

2012/3
2012/4
2013/1
2013/1
201372
201372

ACTUAL
STRT

02/09/2012

05/31/2012
08/31/2012
10/11/2012
11/16/2012
01/31/2013
03/18/2013

Environmental Indicator Key

PLAN

ACTUAL

CMPLTN CMPLTN

2013/4
2012/2

2012/4
201371
201371
201372
201372
2013/3
2008/4

2008/4
2008/4
2008/4

02/09/2012
08/31/2012
10/11/2012
11/16/2012
01/31/2013
03/18/2013

09/25/2008

09/30/2008
09/30/2008
09/30/2008

BOLD ACTIONS ARE TARGETED

==xrr ENFORCEMENT SENSITIVE *++
FINAL

AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site
GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 47 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN
STRT

ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE
FF COMMUNITY INVOLVEMENT (FF CR) - RAB FF LZ001
Board
Restoration Advisory Board (Rest Brd) - RAB Boarda FF BX001
FEDERAL FACILITIES OVERSIGHT (FF O/S) -ROC FF  OX001
Contract Work
RECORDS MANAGEMENT (REC MGT) FE  SWOO01
TECHNICAL ASSISTANCE (TECH A) - FWIAG FF  TAO0Q02
02 CHEMICAL AREA
RISK/HEALTH ASSESSMENT (R/H ASMT) FF  EDOO1
FF RI(FF RD) FF  NHOO1
04 DEPOT SUPPORT AREAS
RISK/HEALTH ASSESSMENT (R/H ASMT) FF  EDOO2
FF RD (FF RD) FF  LX001
FF RI(FF RD) FF  NHO02
FF FS (FFFS) FF NIOO1
RECORD OF DECISION (ROD) - Combined w/OU5 FF  RO0O1
Proposed Plan (PropPlan) FF  NUOO1
05 LANDFILLS
RISK/HEALTH ASSESSMENT (R/H ASMT) FF  EDOO3
FF RD (FF RD) FF  LX002
FF RI(FFRl) FF  NHO03
FF FS (FF FS) FF NIO02

1994/4 09/15/1994 2020/

1994/4 09/15/1994 2020/1 09/30/2005

$98,803 T
$1,271 TC

2007/4 07/16/2007 2008/1 12/20/2007 $146 T

2009/2 01/20/2009 2009/2 01/20/2009 $5138 T

2004/1 11/18/2003 2010/2 02/01/2010

2004/1 11/18/2003 2009/3 04/30/2009

2001/2 03/01/2001 2007/1 12/01/2006

201573 20161

2004/1 11/18/2003 2009/3 04/30/2009

2011711 11/01/2010 2015/2

2015/2
2014/4

2001/2 03/01/2001 2007/1 12/01/2006

201573 201611

2004/1 11/18/2003 2009/3 04/30/2009

201111 11/01/2010 201572

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) FF RS001  2010/2 03/01/2010 2016/1
SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 10/28/2010

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE  DDO0O1 2013/3
ISSUE REQ LTTRS (104E) (INFO LTR) - 3 Parties FE  1C001 2006/4 06/30/2006
gSUEhREQ LTTRS (104E) (INFO LTR) - Gerald FE 1C002 2007/3 04/19/2007
ISIrSeljc!i: REQ LTTRS (104E) (INFO LTR) - Grosfield FE 1C003 2007/4 07/24/2007
PRELIMINARY ASSESSMENT (PA) F PAOO1  2001/4 07/27/2001 2004/2 03/30/2004
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1 2006/2 02/02/2006 2006/2 03/31/2006 $16,053 T
$666 TC
$6,069 TCD
Grant Extension (Gr Ext) FE  HPOO1 2006/4 09/25/2006
Notice Letters Issued (Not Lirs) - 3 parties FE  NJOO1 2006/4 08/30/2006
Notice Letters Issued (Not Lirs) - MTDT FE  NJ002 2009/3 05/06/2008
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2006/1 11/20/2005 2011/3 06/23/2011 $68877 T
$3,985 TCD

00 SITEWIDE

SITE REASSESSMENT (SITE REASS) S 00001 2016/

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) FF  DS001 2004/2 03/04/2004

FED FAC PRELIMINARY ASSESSMENTREVIEW ~ EP  RX001  2004/2 03/04/2004 2009/ 11/01/2008
(FF PA)

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1 10/04/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2014/3
COMMUNITY INVOLVEMENT (Cl) F CRO0O1  2004/4 09/14/2004 2004/4 09/14/2004 0 T
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO002 2012/4 07/31/2012
$20,552,778.09
FIVE-YEAR REVIEW (5 YEAR) F FEOO1  2013/1 12/10/2012 2013/4 $32660 T
FYR Report Due (FYR Due) F WE0O1 2013/4
LABORATORY SUPPORT (LAB SUP) F LAOO1 2008/4 07/08/2008 2013/3 $26538 T
$10,200 TCD
$4,056 TR2B
DELETION FROM NPL (DELETION) F NDOO1  2017/4 20181
OPERATIONS AND MAINTENANCE (OM) SN OM0O1  2020/2
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2016/1 $5587 T
$3,493 TC
$3,011 TCD
$457 TD
COMFORT/STATUS LETTER (CMFRT LTR) FE UBOO1  2011/3 04/14/2011 2011/3 04/27/2011
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2009/2 03/12/2009
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 800 W PLUME- HATCHCO PROPERTY
ADMIN ORDER ON CONSENT (ADM ORDR) - FE AC004 2006/1  12/08/2005
#06-03 HatchCo ATP
Payment Due (CRPay Du) FE  CPOO1 2006/3 04/08/2006
Payment Received (CRPay Re) - $50,000 Hatch 1s FE = CUQ05 2006/3 03/29/2006
Payment Received (CRPay Re) - $40,000 Kelley = FE  CU008 2006/3 03/29/2006
Payment Received (CRPay Re) - $118,238.80 Hatc FE = CU009 2007/2  03/12/2007
Payment Received (CRPay Re) - $108,108.35 FE CUO012 2008/1 10/23/2007
Effective Date (Eff Date) - DKT# 08-2006-0003 FE  EB003 2006/2 03/09/2006
Closed Order Or Settlement (Cl Ord/Set) - #2006-0( FE 10004 2008/4 04/03/2008
Publication In Federal Reg (FedReg) FE  JBOOT 2006/2 01/26/2006
Public Comment Period (Pb Cmnt) FE  PB003  2006/2 01/26/2006 2006/2 02/25/2006
ENFORCEMENT ACTION AMENDED (ACT AMND) - FE  AF001 2004/4 08/24/2004
AOC Amend
PRP RI/FS (PRP RI/FS) RP  BD001  2002/1 09/28/2001 2005/3 06/01/2005 $20,000 TR2
Public Comment Period (Pb Cmnt) RP  PBOO1 2005/1 10/07/2004
FS Report Submitted (FS Rpt Su) - Pilot Study05/2- RP  WJ001 2004/4 07/31/2004
COMBINED RI/FS (RI/FS) - Takeover pilot study F CO003  2005/3 06/01/2005 2006/4 09/28/2006 $3818%8 T
$815 TR2
$18,185 TR2B
LIEN ON PRP PROPERTY (LIEN) - Hatchco FE LPOO1 2004/4 07/26/2004 $398 T
$150 TC
LLONG TERM RESPONSE ACTION (LT RESP) - F LROO1  2014/4 2023/4 $250,000 2014/4 A T ALT
Final RA Report $100,000 20153 A T ALT
$200,000 2016/3 A T ALT
$50,000 20173 A T ALT
STATE SUPPORT AGENCY COOP AGREEMENT F MAQO1  2001/4 08/02/2001 2015/ 67321 T
(ST COOP) $11,751 TCD
COST RECOVERY NEGOTIATIONS (CR NEGOT)- FE  NEQO1  2005/3 05/16/2005 2006/1 12/09/2005
HatchCo ATP
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

01 800 W PLUME- HATCHCO PROPERTY
REMEDIAL ACTION (RA]) - Interim RA

RA Physical Construction Compl (Constru)

RA On-Site Construct Start (RA On Strf)

Operational and Functional (O and F)
REMEDIAL DESIGN (RD)

RECORD OF DECISION (ROD)

02 UNKNOWN SOURCE PLUME

ADMIN ORDER ON CONSENT (ADM ORDR) -
08-2011-0015

Effective Date (Eff Date) - Site Access

ADMIN ORDER ON CONSENT (ADM ORDR) -
08-2011-0016
Effective Date (Eff Date) - Site Access

CONSTRUCTION COMPLETION (PCOR) -
PendStudy/Future RA

COMBINED RI/FS (RI/FS) - TO/noconlc/evid. PRP

Proposed Plan (PropPlan)
Public Comment Period (Pb Cmnt)
RISK/HEALTH ASSESSMENT (R/H ASMT)

ECOLOGICAL RISK ASSESSMENT (ECO RISK)
LONG TERM RESPONSE ACTION (LT RESP)
STATE SUPPORT AGENCY COOP AGREEMENT
(ST COOP)

COST RECOVERY NEGOTIATIONS (CR NEGOT) -
BCI-ATP

T hnomoTm

il

FE

FE
FE

FE

M T Tm m Mm

-

FE

ACTION

RA001

RB0OO1
RGOO1
VMOOo1
RDGO1

RO001

ACO0S

EBQO6
ACO06

EBO007

cMO002

cOo002
NU001T
PB002
EDOCO1

JFOO1

LR0OO2

MAGO2

NEOO2

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN
STRT

ACTUAL
STRT

PLAN ACTUAL
CMPLTN CMPLTN

2007/4 09/19/2007 2014/4

20153/4
2008/1 09/15/2008
2014/4

2007/1 12/06/2006 2007/4 09/17/2007

2006/4 09/28/2006

2011/4  06/23/2011

2012/1 10/12/2011
2011/3 06/23/2011

2012/1
2014/4

10/12/2011

2002/1 12/03/2001 2007/4 09/27/2007

2006/4 10/02/2006
2007/1  10/26/2006
2002/4 08/20/2002 2004/4 07/30/2004

2002/4 08/20/2002 2004/4 07/30/2004

2012/3 04/13/2012 2022/4
2001/4 08/02/2001 2013/3

2005/4 08/22/2005 2013/4

Environmental Indicator Key

AMOUNT FY/Q SRC APR FND

$530,000 2014/1
$545,000 2015/1
$2,840 2013/3 B TR2B APR

Page 62 of 390

BOLD ACTIONS ARE TARGETED

x> ENFORCEMENT SENSITIVE
FINAL

FIN COMMENT NET OBS APR REMEDY

$3,952170 T
$800,000 TCD

$239598 T

$1574224 T

$38127 T
A T ALT $140,000 T
A T ALT

$213714 T

$14,405 TCD

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00052



5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

02 UNKNOWN SOURCE PLUME

REMEDIAL ACTION (RA) - IRA Pending SourceOU F RA002
ARRA - TS Onsite Construction Start (ARRAOn St F 0OA001
RA Physical Construction Compl (Constru) F RB002
RA On-Site Construct Start (RA On Strf) F RG002
Operational and Functional (O and F) F VM002

REMEDIAL DESIGN (RD) F RD002

REMEDIAL INVESTIGATION (RI) - Vapor Intrusion F RI001

RECORD OF DECISION (ROD) F RO002
ROD Amendment (ROD Amnd) F JQOOT

REMOVAL (RMVL) - Connection to DW F RVO003
Approval Of Action Memo (Act Memo) F AMO003

SITE ACCESS (ACCESS) - HOLLY Access Agmt F SE001

SITE ACCESS (ACCESS) - HOLLY Access Agmt F SE002

SITE ACCESS (ACCESS) - Davis Cnty Access Ag F SE0Q3

SITE ACCESS (ACCESS) - Sec Inv Access Agmt F SEQ04

03 BOUNTIFUL CLEANERS AOC
PRP RI (PRP RI) - Carve-out BCI #03-02 RP  NAOO1

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 63 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

$939876 T
$5,000,000 TS

2009/4 09/10/2009 2012/4 09/25/2012

2010/3
2012/4
201073
2012/4
2009/4

06/23/2010
09/25/2012
06/23/2010
04/13/2012

09/298/2009 $2,335447 T

$76,742

2007/3 04/10/2007

$300,000 2013/4 p T ALT  Vapor intrusion

Issues

2013/4 201473

2007/4
2014/3

200872
20082
2010/2

09/27/2007

2008/2 01/17/2008 03/06/2008 $12,000 T
01/23/2008

02/08/2010
201111 12/16/2010
2011/3 06/23/2011

2011/3 06/23/2011

2003/3 04/02/2003 2006/4

08/30/2006

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) F PAQO1
SITE INSPECTION (S1) F S1001

2003/4 08/01/2003 2005/3 04/20/2005

2005/3 04/27/2005 2006/1 12/02/2005

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 64 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001
FIVE-YEAR REVIEW (5 YEAR) F FEQ04
FYR Report Due (FYR Due) WEQ04
FIVE-YEAR REVIEW (5 YEAR) SA  FEO005
FYR Report Due (FYR Due) SA  WE005

05/08/2007
2011/1 12/01/2010 2011/4 09/27/2011
2011/4 09/27/2011
20161 2016/4 $50,000 2016/1 B TR2B APR
2016/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00054
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
STATE SUPPORT AGENCY COOP AGREEMENT F MADO1  1985/3 05/06/1985 2041/4 $63,000 2013/3 B TR2B APR $30,000 1T
(ST COOF) - SITEWIDE/STATE MA $25,000 2014/2 B TR2B APR $58,138 3T
$25,000 2015/2 B TR2B APR $58,500 4T
$25,000 2016/2 B TR2B APR $11,500 5T
$25,000 2017/2 B TR2B APR $21,982 8T
$25,000 2018/2 B TR2B APR $45,000 9T
$25,000 2019/2 B TR2B APR $58210 T
$25,000 2020/2 B TR2B APR $0 TR2
$25,000 2021/2 B TR2B APR $152,317 TR2B
$25,000 2022/2 B TR2B APR
$25,000 2023/2 B TR2B APR
$25,000 2024/2 B TR2B APR
$25,000 2025/2 B TR2B APR
$25,000 2026/2 B TR2B APR
$25,000 2027/2 B TR2B APR
$25,000 2028/2 B TR2B APR
$25,000 2029/2 B TR2B APR
$25,000 2030/2 B TR2B APR
$25,000 2031/2 B TR2B APR
$25,000 20322 B TR2B APR
$25,000 2033/2 B TR2B APR
$25,000 2034/2 B TR2B APR
$25,000 2035/2 B TR2B APR
$25,000 2036/2 B TR2B APR
$25,000 2037/2 B TR2B APR
$25,000 2038/2 B TR2B APR
$25,000 2039/2 B TR2B APR
$25,000 2040/2 B TR2B APR
$25,000 2041/2 B TR2B APR
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00055



5/6/2013
All Sections

OU ID/DESCRIPTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT

00 SITEWIDE
PRP LR (PRP LR) RP  MEQOO1
DELETION FROM NPL (DELETION) F NDOO1

1999/4 09/30/1999 2040/4 $75,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000
$25,000

2030/3 2030/4

Environmental Indicator Key

FY/Q SRC APR FND

2013/3
2014/2
201572
2016/2
201772
201872
201972
2020/2
202172
2022/2
2023/2
202472
2025/2
2026/2
202772
2028/2
2029/2
2030/2
203172
203272
203372
2034/2
2035/2
2036/2
203772
2038/2
2039/2
2040/2

TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR

W W W owwowwowowowwowowowowQowowoowowowwQooowowQwowm

Page 66 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

FINAL
FIN COMMENT NET OBS APR REMEDY
$18256 T
$1 TR2

$403,771 TR2B

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00056



5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

00 SITEWIDE
RECORDS MANAGEMENT (REC MGT) F

PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP

02 SOILS AND GROUND WATER
FIVE-YEAR REVIEW (5 YEAR) F

FYR Report Due (FYR Due)

STATE SUPPORT AGENCY COOP AGREEMENT  FE
(ST COOP)

03 UNION PACIFIC
PRP RA (PRP RA) - Union Pacific RP

CONSENT AGREEMENT (ADMINISTRATIVE) (CON FE
AGMT) - #04-06 Union Pacific

Effective Date (Eff Date) - Eff. Date #04-06 FE
PPA ASSESSMENT (PPA RQ ASD) - #04-06Union FE
Pacific

All Necessary Information Received by EPA (Info R FE
Proposed Settlement Sent to Prospective Purchase. FE

Signature By Purchaser (Sign Purch) FE

ACTION

SWO01

XCO001

FE003
WEQO03

MAQOO2

BFGO3

CAQ01

EBOO1
QX001

ucoot
UEOO1
Umoo1

U.S. EPA SUPERFUND PROGRAM REGION Viit Page 57 of 390

FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL
STRT STRT

2003/1 10/01/2002

2006/1 10/31/2005

1985/3 05/06/1985

2004/2 01/29/2004

2004/1 10/15/2003

PLAN

ACTUAL

CMPLTN CMPLTN

2008/4

2007/4

2006/4
2006/2

2013/4

2005/4

2004/2

2004/2
2004/2

2004/1
2004/1
200472

07/08/2008

08/14/2007

09/25/2006
09/25/2006

09/27/2005

01/25/2004

03/25/2004
01/29/2004

12/24/2003
10/15/2003
01/14/2004

BOLD ACTIONS ARE TARGETED

==xrr ENFORCEMENT SENSITIVE *++
FINAL

AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

$4050 T
$4,211 TC
$2,063 TCD
$3,025 TR2B

$51,788 5T
$0 T

$202,352 TR2
$9,544 TR2B

$310 T

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F

HX001

Environmental Indicator Key

20131

10/04/2012

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled
HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00057



5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

Page 68 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE

ENGINEERING EVAL/COST ANALYSIS (EE/CA) - FF  EEOC4
ERP 7 Sidg DrAr

FF REMOVAL (FF RV) - EPR 7 NFA only FF  LV0O2

Approval Of Action Memo (Act Memo) - EPR 7 NFA FF  AMOO1
FF Rl (FF RI) - ERP 1 FTA2 Sup Rl FF  NHO14
FF RI(FF RI) - ERP 7 PHIl FF  NHO16
FF FS(FFFS)-ERP 1 FTA2 FF  NIOO4

FEDERAL FACILITIES OVERSIGHT (FF O/S) -ROC FF  OX001
Contract

FED FAC PRELIMINARY ASSESSMENT REVIEW F RX003
(FF PA) - Sitewide PA

RECORDS MANAGEMENT (REC MGT) FF  SWOO01

TREATABILITY STUDY (TRTSTUDY) - EPR Site 10 FF TS001

FED FAC SITE INSPECTION REVIEW (FF SIREV) - F TY010
Addendum Site 8

FED FAC SITE INSPECTION REVIEW (FF SIREV) - F TY012
Sitewide S|

PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001
- Site is GW only

2006/2 03/27/2006 2008/3 04/16/2008

201011 10/15/2009 2010/3 05/11/2010
2009/4 09/12/2009

03/11/2004 2006/2 02/14/2006

2005/4 07/08/2005 2008/4 04/16/2008

12/10/2004 03/02/2006

2005/1 10/01/2003 2007/4 04/13/2007

2009/2 02/10/2009 2009/3 06/12/2009

2007/4 09/12/2007 2010/4 06/10/2010

2005/4 07/26/2005 2010/4 03/30/2010

2008/4 08/14/2008 2010/2 03/30/2010

2007/4 02/27/2008

$8,776 T

$1550 T
$0 TCD
$36 TD

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001
LABORATORY SUPPORT (LAB SUP) F LAQO1
PRP SEARCH (PRP SRCH) FE Qv001

2010/4 08/10/2010
2013/2 01/04/2013 2013/4

2012/4 08/22/2012 2013/3

Environmental Indicator Key

$1606 T

$6,827 T

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00058



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 59 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACO001 20098/3 04/30/2009
DKT#08-2009-0001
Payment Received (CRPay Re) - $1,321,619 Legac FE = CU001 2009/4 07/20/2009
Effective Date (Eff Date) FE  EBOO1 2009/3 05/19/2009
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2006/2 01/24/2006 2007/1 03/24/2006 $21719 T
$438 TC
$7,813 TCD
REMOVAL (RMVL) F RV001  2006/1 10/31/2005 2006/4 08/24/2006 $514190 T
$474 TC
$33,443 TCD
$202,831 TR
Approval Of Action Memo (Act Memo) F AMOO1 2005/4 09/27/2005
RECORDS MANAGEMENT (REC MGT) F SW001  2012/2 02/13/2012 2013/1 12/12/2012 $1275 T
$1,620 TCD

00 SITEWIDE
SITE INSPECTION (S1) S S1001 2004/3 04/23/2004 2006/2 03/29/2006

00 SITEWIDE
SITE INSPECTION (S1) S S1001 2003/2 01/08/2003 2005/1 12/09/2004

00 SITEWIDE

SITE INSPECTION (S1) S S1001 2003/3 05/01/2003 2004/4 09/17/2004

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00059



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 60 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) - NFRAP F PAOO1 02/18/2004 05/05/2005

00 SITEWIDE
OTHER CLEANUP ACTIVITY (OTHERCLEAN) S VAQOO1 201373 2013/4

00 SITEWIDE
OTHER CLEANUP ACTIVITY (OTHERCLEAN) S VAQC1  2009/2 03/30/2009 2013/3

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE DDo01 2004/4 09/08/2004
DELETION FROM NPL (DELETION) F NDOO1  2021/3 2021/4
TECHNICAL ASSISTANCE GRANT (TA GRANT) F TGO01  1995/2 04/03/1995 2021/4 $50,000 ST
$23628 T
01 TO BE DETERMINED
PRP RD (PRP RD) PS BECO1 2013/4 2014/3
PRP RA (PRP RA) PS  BFOO1  2014/3 2021/4
RA On-Site Construct Start (RA On Strf) PS  RGO0O1 2014/3
FIVE-YEAR REVIEW (5 YEAR) F FE0O1 2019/ 2019/3 $50,000 2019/t A T ALT
FYR Report Due (FYR Due) F WEGCO1 2019/3
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00060
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

01 BURLINGTON NORTHEN SOMERS

PRP RA (PRP RA) RP  BF001  1994/1 12/17/1993 2021/1 $32,480 2013/3 B TR2B APR DEQTA $139,065 T
$45,000 2013/3 B TR2B APR $71,845 TR2B
FIVE-YEAR REVIEW (5 YEAR) F  FE003 2006/4 07/17/2006 2006/4 09/29/2006
FYR Report Due (FYR Due) F WEF003 2006/4 09/29/2006
FIVE-YEAR REVIEW (5 YEAR) SA FE004 2010/4 07/12/2010 2012/2 02/28/2012 $35,360 TR2B
FYR Report Due (FYR Due) SA  WE004 2011/4 02/28/2012
FIVE-YEAR REVIEW (5 YEAR) SA  FE005  2017/1 201772 $60,000 2017/1 B TR2B APR
FYR Report Due (FYR Due) SA  WE005 201772
STATE SUPPORT AGENCY COOP AGREEMENT F MAOD1  1988/4 09/30/1988 2020/4 $19,000 2013/3 B TR2B APR $19,146 OT
(ST COOP) $11,000 2014/3 B TR2B APR $33,185 8T
$11,000 2015/3 B TR2B APR $48838 T
$11,000 2016/3 B TR2B APR $5,995 TCD
$5,526 2017/3 B TR2B APR $19,229 TR2B
OTHER (OTHER) - USGS FWS TCH SUPPRT FE OHOO1 1987/3 06/27/1987 2004/2 01/20/2004 $20,000 1T
$5,000 NS
RECORDS MANAGEMENT (REC MGT) F SWO001 2004/1 12/03/2003 2021/1 $7205 7T
$71 TC
30 TCD
TECHNICAL ASSISTANCE (TECH A) - MBMG GWIC F  TAQO1  2009/3 06/18/2008 2012/1 12/31/2011 $5594 T

$11,549 TR2B

00 SITEWIDE

PRELIMINARY ASSESSMENT (PA) F PAOO1  2005/4 09/06/2005 2009/2 03/25/2009 $5826 T

OTHER CLEANUP ACTIVITY (OTHERCLEAN) SR VAQ001  2009/2 03/25/2008 2013/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00061



5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

Page 62 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) FF  DS001
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001

FED FAC PRELIMINARY ASSESSMENT REVIEW  EP  RX001
(FF PA) - TetraTech Records Rp
FED FAC SITE INSPECTION REVIEW (FF SIREV) F TYQO1

2004/2 03/04/2004

2004/2 03/04/2004 2005/4 07/19/2004

2007/4 04/23/2007 2011/1 10/12/2010

$131,944 T
$7,477 TCD
$34,000 T

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001

201311 12/05/2012

00 SITEWIDE
NON-NPL PRP SEARCH (RVL SRCH) - CMRC FE RPOO1
ownership
RECORDS MANAGEMENT (REC MGT) FE SwWoO1

PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001

2003/3 04/23/2003 2004/4 08/01/2004

2006/3 05/04/2006 2006/3 05/04/2006

2007/4 09/06/2007

Environmental Indicator Key

$20,751 T

$59 T

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00062
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ALTERNATIVE DISPUTE RESOLUTION (ALT DISP) F ADOO1  2009/3 05/22/2009 2011/4 09/30/2010 $55445 T
- Facilitation
$93 TC
$1,776 TCD
ENFORCEMENT ACTION AMENDED (ACT AMND) - FE  AF015 2008/4 08/29/2008
83-CV-2388 Newmont
Effective Date (Eff Date) FE  EB00S8 2008/4 09/16/2008
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY033 2012/3 05/15/2012
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY036 2013/3 04/18/2013
Issuance of Oversight Bill (Isu Os bif) - $3,029.59 N FE =~ QZ033 2012/3 05/15/2012
Issuance of Oversight Bill (Isu Os bif) - $7,328.94 Ni FE =~ QZ036 2013/3 04/18/2013
REMEDIAL SUPPORT/MGT (RD SUP) - Allright F BO001  2000/1 10/01/1999 2007/2 01/31/2007 $1,800 T
Parking
SITEWIDE RAU (SWRAU) EP  BzZ001 2017/4
CLAIM IN BANKRUPTCY PROCEEDING FE CBOO1  2006/3 06/27/2006 2008/3 (5/01/2008
(BANKRPCY) - Asarco
FIVE-YEAR REVIEW (5 YEAR) F FE0O4  2006/4 07/31/2006 2007/4 09/28/2007
FYR Report Due (FYR Due) F WEO003 2006/4 09/28/2007
FIVE-YEAR REVIEW (5 YEAR) F FE005  2011/3 05/03/2011 2012/4 09/27/2012 $75001 T
FYR Report Due (FYR Due) F WE004 2012/4 09/27/2012
FIVE-YEAR REVIEW (5 YEAR) F FEOOB 2017/ 2017/4 $50,000 2017/1 B TR2B APR
FYR Report Due (FYR Due) F  WE005 2017/4
FEASIBILITY STUDY (FS) - Ins. Controls F FS004  2000/4 07/05/2000 2005/2 01/07/2005 $27362 T
LABORATORY SUPPORT (LAB SUP) F LACO1 2001/4 08/06/2001 2013/4 $230979 T
$17,569 TCD
$4,643 TR2
$28,900 TR2B
STATE SUPPORT AGENCY COOP AGREEMENT F MAQQ2  2001/4 09/25/2001 2014/4 3405279 T
(ST COOP)
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00063
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE *****
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
DELETION FROM NPL (DELETION) F  NDOO1 2020/ 2021/1 $2220 T
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2008/4 06/26/2008 $37,769 T
$16,776 TC
$23,803 TCD
$791 TD
TECHNICAL ASSISTANCE GRANT (TA GRANT) F TG0O02  2000/2 02/14/2000 2008/3 05/01/2008 33249 T
NOTICE OF INTENT TO DELETE (NOID) F TUOO1 20201
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2007/4 08/14/2007
01 YAK TUNNEL
STATE SUPPORT AGENCY COOP AGREEMENT FE  MAQOO1 1987/2 03/31/1987 2013/4 $60,000 0T
(ST COOP) - STATE MA -YAK TUNNEL $163,447 3T
$172,730 4T
$113,511 5T
$32,000 7Q
$15,007 7T
$56,000 8T
$30,000 9T
$650,402 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00064



5/6/2013
All Sections

OU ID/DESCRIPTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT

01 YAK TUNNEL

OPERATIONS AND MAINTENANCE (OM) - RP  OMOO1
SPGPND/TMT FAC

02 HECLA TAILINGS
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE DDO0O02

1990/1 11/03/1989 2030/4 $20,600
$21,218
$21,855
$22,510
$23,185
$23,881
$24,597
$25,335
$26,059
$26,878
$27,685
$28,515
$29,371
$30,252
$31,159
$32,094
$33,057
$34,049

20081 11/21/2007

Environmental Indicator Key

Page 65 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

FINAL
FY/Q SRC APR FND FIN COMMENT NET OBS APR REMEDY
2013/3 B TR2 APR $30,000 1T

20141 B TR2 APR $98,620 TR2

201511 B TR2 APR

2016/1 B TR2B APR

201711 B TR2B APR

2018/1 B TR2B APR

2019/1 B TR2B APR

2020/1 B TR2B APR

2021/1 B TR2B APR

2022/1 B TR2B APR

2023/1 B TR2B APR

2024/1 B TR2B APR

2025/1 B TR2B APR

2026/1 B TR2B APR

2027/1 B TR2B APR

2028/1 B TR2B APR

2029/1 B TR2B APR

203011 B TR2B ALT

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
02 HECLA TAILINGS
OPERATIONS AND MAINTENANCE (OM) SA  OMO12 2004/3 05/28/2004 2030/4 $50,000 2013/3 B TR2 APR
$51,500 2014/t B TR2 APR
$53,045 2015/1 B TR2 APR
$13,110 2016/1 B TR2B APR
$47,993 2016/t B TR2 APR
$56,275 2017/1 B TR2B APR
$57,964 2018/t B TR2B APR
$59,703 2019/1 B TR2B APR
$61,494 2020/1 B TR2B APR
$63,339 2021/1 B TR2B APR
$65,239 2022/1 B TR2B APR
$67,196 2023/t B TR2B APR
$69,212 2024/t B TR2B APR
$71,288 2025/1 B TR2B APR
$73,427 2026/1 B TR2B APR
$75,629 2027/1 B TR2B APR
$77,898 2028/1 B TR2B APR
$80,235 2029/1 B TR2B APR
$64,345 2030/t B TR2B APR
@EMOLV:L ASSESSMENT (RV ASSESS) - Leadvile F  RS004 2004/2 01/29/2004 2004/3 05/28/2004 $5,034 T
orp La
REMOVAL (RMVL) - Leadville Corp Lab F RV026  2004/3 05/03/2004 2004/3 05/28/2004 $4812 T
Approval Of Action Memo (Act Memo) F AM114 2004/3 04/29/2004
03 D & RG SLAG PILES
PARTIAL NPL DELETION (PART DEL) F GRO08  2013/4 2014/1
STATE SUPPORT AGENCY COOP AGREEMENT F MAQOO3  2001/4 09/25/2001 2013/4 $6,785 T
(ST COOP)
04 UPPER CAL GULCH
PARTIAL NPL DELETION (PART DEL) F GRO0O6  2013/3 2013/4
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO4  2001/4 09/25/2001 2014/4 $6,779 T
(ST COOP)
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

04 UPPER CAL GULCH
OPERATIONS AND MAINTENANCE (OM)

05 SMELTERS/MILL SITES
PRP RD (PRP RD) - AV/CZL

PRP RA {PRP RA) - AV/CZL-Asarco Stimnt

STATE SUPPORT AGENCY COOP AGREEMENT
(ST COOP)

SA

RP

RP

F

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
ACTION STRT STRT CMPLTN CMPLTN AMOUNT

OMOO8  2003/4 09/02/2003 2030/4 $20,600
$21,218
$21,855
$22,510
$23,185
$23,881
$24.597
$25,335
$26,095
$26,878
$27,685
$28,515
$29,371
$30,252
$31,159
$32,004
$33,057
$34,049

BEOO8  2003/2 02/22/2001 2004/4 09/22/2004

BFO08  2004/4 09/22/2004 2010/2 02/17/2010

MAOOS  2001/4 09/25/2001 2013/4

Environmental Indicator Key

Page 67 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

FINAL

FY/Q SRC APR FND FIN COMMENT NET OBS APR REMEDY

2013/3 B TR2 APR

20141 B TR2 APR

201511 B TR2 APR

2016/1 B TR2B APR

201711 B TR2B APR

2018/1 B TR2B APR

2019/1 B TR2B APR

2020/1 B TR2B APR

2021/1 B TR2B APR

2022/1 B TR2B APR

2023/1 B TR2B APR

2024/1 B TR2B APR

2025/1 B TR2B APR

2026/1 B TR2B APR

2027/1 B TR2B APR

2028/1 B TR2B APR

2029/1 B TR2B APR

203011 B TR2B ALT
$1620 T
$11,404 TR2

$1,591,182 TR2B

$19945 T

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

05 SMELTERS/MILL SITES
OPERATIONS AND MAINTENANCE (OM) SA

06 HAMM'S TAILINGS/PENROSE DUMP
CONSTRUCTION COMPLETION (PCOR) F

COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE
FEASIBILITY STUDY (FS) - Pilot-Capping F
STATE SUPPORT AGENCY COOP AGREEMENT  F

(ST COOP)
NPL RP SEARCH (NPL SRCH) FE

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
ACTION STRT STRT CMPLTN CMPLTN AMOUNT

OMO03  2013/1 10/01/2012 2030/4 $50,000
$51,500
$53,045
$54,636
$56,275
$57,964
$59,703
$61,494
$63,339
$65,239
$31,780
$35,416
$69,212
$71,288
$73,427
$75,629
$77,898
$80,235
$82,642

CMO004 2017/4
DDo01 2006/4 09/21/2006

FS005  2009/4 08/14/2008 2010/4 09/28/2010

MAOO6  2001/4 09/25/2001 2018/4

NS006  2008/2 03/26/2008 2008/3 06/19/2008

Environmental Indicator Key

FY/Q SRC APR FND

2013/3
2014/
20151
2016/
201711
2018/
201911
202071
202111
202211
2023/1
20231
202411
2025/
202611
202711
2028/1
20201
203011

TR2 APR
TR2 APR
TR2 APR
TR2 APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2 APR
TR2B APR
TR2 APR
TR2B ALT
TR2B APR
TR2 ALT
TR2B APR
TR2 ALT
TR2B APR
TR2B APR
TR2B ALT

U 0w W ww WO W oW Www WO W W W W

Page 68 of 390
BOLD ACTIONS ARE TARGETED
oo ENFORCEMENT SENSITIVE
FINAL
FIN COMMENT NET OBS APR REMEDY

$423,445 T
$22,027 TCD
$187599 T

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
06 HAMM'S TAILINGS/PENROSE DUMP
OPERATIONS AND MAINTENANCE (OM) - SA  OMO11  2013/3 2030/4 $225,000 2013/3 B TR2 APR

Repository/StrayHors $360,500 2014/1
$371,315 2015/
$382,454 2016/1
$38,174 2017/1
$355,754 2017/1
$405,746 2018/1
$109,703 2019/1
$112,994 2020/1 TR2B APR
$116,384 2021/1 TR2B ALT

B

B TR2 APR
B
B
B
B
B
B
B
B

$119,875 2022/1 B TR2B ALT

B
B
B
B
B
B
B
B
A

TR2B APR
TR2B APR
TR2B APR
TR2B ALT
TR2B ALT
TR2B ALT

$123,471 2023/1 TR2B ALT
$127,176 2024/1 TR2B ALT
$130,991 2025/1 TR2B ALT
$134,921 2026/1 TR2B ALT
$138,968 2027/1 TR2B ALT

$143,137 2028/1 TR2B ALT
$147,431 2029/1 TR2B ALT
$151,854 2030/1 TR2B ALT
REMEDIAL ACTION (RA) - Capping F RAO0O1  2014/2 2017/1 $6,000,000 201472 T ALT New ) $50,000 TR2
. Start-Rankgd-capplm $4611 TR2B
$10,000,000 20152 A T ALT Capping
$6,000,000 2016/2 A T ALT Capping
RA On-Site Construct Start (RA On Stri) F  RGO04 2014/3
REMEDIAL ACTION (RA) - Repository SA RA005 2012/4 04/23/2012 2013/3 $818,499 TR2
RA On-Site Construct Start (RA On Strf) F RGOOS5 2012/4 09/20/2012
Operational and Functional (O and F) F VMO002 2013/3
REMEDIAL DESIGN (RD) - LMDT F RD001  2004/3 05/11/2004 2006/4 08/15/2006 $1,2490892 T
$3,600 TR2B
REMEDIAL DESIGN (RDj) - 3 ph. RD-Capping F RD004  2011/4 09/20/2011 2016/1 $150,000 20133 P T ALT $400,128 T
$300,000 20133 P T APR $0 TR2
$200,000 20141 P T APR $310,001 TR2B
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
06 HAMM'S TAILINGS/PENROSE DUMP
REMEDIAL DESIGN (RD) - Repository SA RDO005 2011/4 07/28/2011 2012/4 09/06/2012 $43,078 TR2
$106,439 TR2B
REMOVAL ASSESSMENT (RV ASSESS) - F  RS005 2004/4 08/09/2004 2008/2 03/12/2008 $321,634 T
LdvilleDrainage Tunne
REMOVAL (RMVL) F RV0O24 2001/3 06/25/2001 2015/1 $50,000 2013/3 B TR2 APR $5598540 T
$50,000 20142 B TR2 APR $205918 TC

$212,849 TCD
$400,000 TR2B

REMOVAL (RMVL) - LdvilleDrainage Tunne F RV029 2008/2 02/19/2008 2009/4 09/29/2009 $3891349 T
$1,350,000 TCD

Approval Of Action Memo (Act Memo) F AM117 2008/2 03/12/2008
Approval Of Action Memo (Act Memo) F AM118 2008/3 04/03/2008
REMOVAL (RMVL) - Stray Horse Gulch F RV031  2013/3 2013/4
Approval Of Action Memo (Act Memo) F AM120 2012/4 08/22/2012
TECHNICAL ASSISTANCE (TECH A) - F TAO17  2008/4 Q7/09/2008 2017/4 $16480 T
LdvilleDrainage Tunne
07 APACHE TAILINGS
PRP RA (PRP RA) - PHASE 1 RP BF009  2001/3 07/02/2001 2004/1 12/17/2003
PARTIAL NPL DELETION (PART DEL) F GR0O0O7  2013/4 20141
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO7  2001/4 09/25/2001 2014/4 $6,893 T
(ST COOP)
OPERATIONS AND MAINTENANCE (OM) RP OM0O0O4 2004/1 12/17/2003 2007/4 08/28/2007
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
07 APACHE TAILINGS
OPERATIONS AND MAINTENANCE (OM) SA  OMO05 2007/4 08/28/2007 2030/4 $51,500 20141 B TR2 APR
$53,045 2015/t B TR2 APR
$54,636 2016/1 B TR2B APR
$56,275 2017/1 B TR2B APR
$57,964 2018/t B TR2B APR
$59,703 2019/t B TR2B APR
$61,494 2020/t B TR2B APR
$63,339 2021/1 B TR2B APR
$65,239 2022/1 B TR2B APR
$67,196 2023/1 B TR2B APR
$69,212 2024/t B TR2B APR
$71,288 2025/1 B TR2B APR
$73,427 2026/1 B TR2B APR
$75,629 2027/1 B TR2B APR
$77,898 2028/1 B TR2B APR
$80,235 2029/1 B TR2B APR
$82,642 2030/1 B TR2B ALT
NOTICE OF INTENT TO PARTIALLY DELETE F TV005 2013/4
(NOIPD)
08 LOWER CAL GULCH
PARTIAL NPL DELETION (PART DEL) F GRO0O09  2010/1 11/13/2009 2010/2 01/12/2010
STATE SUPPORT AGENCY COOP AGREEMENT F MADO8  2001/4 06/25/2001 2006/4 06/03/2006 $1914 T
(ST COOP)
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

08 LOWER CAL GULCH
OPERATIONS AND MAINTENANCE (OM)

NOTICE OF INTENT TO PARTIALLY DELETE
(NOIPD)

09 RESIDENTIAL SOIL

SA

F

ENFORCEMENT ACTION AMENDED (ACT AMND) - FE

83-cv-2388WYD Asarco
Effective Date (Eff Date)

PRP RA (PRP RA)

PRP RA {PRP RA) - LCCHP Takeover

COMMUNITY INVOLVEMENT (CI) - Morning Stars

PARTIAL NPL DELETION (PART DEL) -
RemainingPartDeletio

STATE SUPPORT AGENCY COOP AGREEMENT
(ST COOP)

OPERATIONS AND MAINTENANCE (OM)

FE
RP

RP

SA

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL

PLAN

ACTUAL

ACTION STRT STRT CMPLTN CMPLTN

OMO08

TV006

AFO014

EB007
BFGO7

BFO11

CRO05

GRO10

MAOOS

OMOO7

2003/4 09/02/2003

2000/3 06/13/2000

2005/4 09/30/2005

2006/3 03/31/2006

2011/3 05/24/2011

2001/4 09/25/2001

201171 10/21/2010

Environmental Indicator Key

2030/4

20101

2008/3

2008/3
2005/4

201172

2006/4

2011/4

2013/4

203172

11/13/2009

05/01/2008

05/01/2008
09/30/2005

01/24/2011

09/19/2006

09/21/2011

AMOUNT

$20,600
$21,218
$21,855
$22,510
$23,185
$23,881
$24,597
$25,335
$26,095
$26,878
$27,685
$28,515
$29,371
$30,252
$31,159
$32,094
$33,057
$34,049

FY/Q SRC APR FND

2013/3
2014/
20151
2016/
201711
2018/
201911
202071
202111
202211
2023/1
202411
20251
2026/1
202711
2028/
202911
2030/1

TR2 APR
TR2 APR
TR2 APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B APR
TR2B ALT

W W wwwowwowwowowowwowwowwow

Page 72 of 390
BOLD ACTIONS ARE TARGETED
oo ENFORCEMENT SENSITIVE
FINAL
FIN COMMENT NET OBS APR REMEDY

$14 T

$277,000 TCD
$167,861 TR2B
$10,000 T

$445090 T

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00072



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 73 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
08 RESIDENTIAL SOIL
REMOVAL ASSESSMENT (RV ASSESS) - F RS006  2013/3 2015/4 $219,914 2013/3 B TR2B APR
Emergency incident
REMOVAL (RMVL) - Morning Stars F  RV027 2005/4 09/19/2005 2007/4 08/14/2006 $243000 T
Approval Of Action Memo (Act Memo) F AM115 2006/1 10/26/2005
REMOVAL (RMVL) - LCCHP Removal F RV028  2006/4 07/17/2006 2007/4 08/23/2007 $376 T
$1,186,720 TCD
Approval Of Action Memo (Act Memo) F AM116 2006/4 07/07/2006
REMOVAL (RMVL) - LCCHP NT SA  RV030 2009/3 06/15/2009 2009/4 08/19/2009 $179,167 TCD
$712,452 TR2B
Approval Of Action Memo (Act Memo) F AM119 2009/3 05/27/2009
TECHNICAL ASSISTANCE (TECH A) F TAO1S  2008/1 10/18/2007 2009/3 05/07/2009 $2151 T
NOTICE OF INTENT TO PARTIALLY DELETE F TV007 2011/3  05/24/2011
(NOIPD)
10 OREGON GULCH
OPERATIONS AND MAINTENANCE (OM) SA  OMO10  1999/4 09/30/1999 2030/4 $20,600 2013/3 B TR2 APR
$21,218 2014/t B TR2 APR
$21,855 2015/t B TR2 APR
$22,510 2016/1 B TR2B APR
$23,185 2017/1 B TR2B APR
$23,881 2018/t B TR2B APR
$24,597 2019/t B TR2B APR
$25,335 2020/t B TR2B APR
$26,095 2021/1 B TR2B APR
$26,878 2022/1 B TR2B APR
$27,685 2023/1 B TR2B APR
$28,515 2024/t B TR2B APR
$29,371 2025/t B TR2B APR
$30,252 2026/1 B TR2B APR
$31,159 2027/1 B TR2B APR
$32,094 2028/1 B TR2B APR
$33,057 2029/1 B TR2B APR
$34,049 2030/1 B TR2B APR
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 74 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
11 ARKANSAS FLOOD PLAIN
COMBINED RI/FS (RI/FS) F CO008  2001/4 08/06/2001 2005/4 09/28/2005 $188555 T
RISK/HEALTH ASSESSMENT (R/H ASMT) F EDO09  2004/3 04/30/2004 2007/3 04/09/2007 $52220 T
OPERATIONS AND MAINTENANCE (OM) SA OMO06 2013/4 2033/2 $100,000 2013/4 B TR2 APR
$100,000 2014/3 B TR2 APR
$100,000 20153 B TR2 APR
$100,000 2016/3 B TR2 APR
$100,000 20173 B TR2 APR
$200,000 2018/3 B TR2 APR
$200,000 2019/3 B TR2 APR
$200,000 2020/3 B TR2 APR
$100,000 2021/3 B TR2 APR
$200,000 2022/3 B TR2 APR
$200,000 2023/3 B TR2 APR
$200,000 2024/3 B TR2 APR
$200,000 2025/3 B TR2 APR
$200,000 2026/3 B TR2 APR
$200,000 2027/3 B TR2 APR
$200,000 2028/3 B TR2 APR
$200,000 2029/3 B TR2 APR
$200,000 2030/3 B TR2 APR
$286,557 2031/3 B TR2 APR
$87,840 2032/3 B TR2B APR
REMEDIAL ACTION (RA) - Irrig’'dMeadows-reveg SA RA004 2006/4 09/13/2006 2013/4 $635,836 2013/3 B TR2 APR $4,946848 T
$1,977,343 TR2
$581,440 TR2B
RA On-Site Construct Start (RA On Strt) F  RGO03 2007/4 09/13/2006
REMEDIAL DESIGN (RD) - Irrigated Meadows F RD003 2005/4 09/27/2005 2007/4 09/17/2007 $723712 T
$100,264 TR2
$73,285 TR2B
RECORD OF DECISION (ROD) - NRDProcess F RO017 2005/4 09/28/2005
delay ROD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
11 ARKANSAS FLOOD PLAIN
REMOVAL (RMVL) - ARKANSAS FLOOD PLAIN F  RVO07 1998/4 09/23/1997 2008/1 10/26/2007 $93707 T
$1,887 TC
REMOVAL (RMVL) F RV021  1999/4 07/26/1999 2008/1 10/26/2007 (32905 T
REMOVAL (RMVL) F RV023  2000/4 08/10/2000 2008/1 10/26/2007 $89 T
ITE(‘?HNICAL ASSISTANCE (TECH A) - TA for RD F  TA016  2008/3 05/14/2008 2009/1 11/18/2008 ($100,000) T
mplem.
12 SITE-WIDE WATER QUALITY
PRP RI/FS (PRP RI/FS) - GW 0OS MR BDO10 1993/3 08/26/1994 2009/4 09/22/2009 $65,000 3T
$105,000 4T
$1,154505 T
RISK/HEALTH ASSESSMENT (R/H ASMT) F EDO0O8  2004/2 01/07/2004 2007/3 06/20/2007 91234 T
STATE SUPPORT AGENCY COOP AGREEMENT F MAO11  2001/4 09/25/2001 2017/4 $337,721 T
(ST COOP) $13,388 TC
OPERATIONS AND MAINTENANCE (OM) SA  OM0O02 2019/ 2033/4 $50,000 20191 B TR2B APR
$51,500 2020/11 B TR2 APR
$53,045 20211 B TR2 APR
$54,636 202211 B TR2 APR
$56,275 202311 B TR2 APR
$57,964 20241 B TR2 ALT
$59,703 2025/1 B TR2 ALT
$61,494 2026/1 B TR2B APR
$63,339 2027/1 B TR2B APR
$65,239 20281 B TR2B APR
$67,196 20291 B TR2B APR
$97,823 2030/1 B TR2B APR
$71,288 2031/1 B TR2B ALT
$73,427 2032/1 B TR2B ALT
$75,629 20331 B TR2B ALT
REMEDIAL ACTION (RA) SA  RA002 20142 20181 $1,000,000 20142 B TR2 APR Ongoing
$574,400 2015/2 B TR2 APR
Operational and Functional (O and F) F VMO0 1 2019/1
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
12 SITE-WIDE WATER QUALITY
REMEDIAL DESIGN (RD) SA RDO00Z 2013/4 2014/2 $200,000 2013/4 B TR2 APR

$300,000 2013/4 B TR2 APR

RECORD OF DECISION (ROD) FE ROO010 2009/4 09/22/2009

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2010/1  12/02/2009

EXPANDED SITE INSPECTION (ESI) S ES001  2012/1 11/07/2011 2013/3 $4179 T

$78 TCD
PRELIMINARY ASSESSMENT (PA) S PAOO1  2010/1 12/16/2009 2010/3 06/29/2010
SITE INSPECTION (S1) S Si001 2011/1 10/07/2010 2012/1 10/06/2011
Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
CONSENT AGREEMENT (ADMINISTRATIVE) (CON FE  CA001 2005/2 01/06/2005
AGMT) - Dkt#08-05-0004 Cam
Effective Date (Eff Date) FE  EBOO1 2005/2  02/15/2005
Special Account Bill Received (SAB Rec) - $16,666. FE =~ GX001 2005/2  03/01/2005
Special Account Bill Received (SAB Rec) - $16,666. FE =~ GX002 2005/3  04/04/2005
Special Account Bill Received (SAB Rec) - $16,666. FE = GX003 2005/3 05/02/2005
Special Account Bill Received (SAB Rec) - $16,666. FE = GX004 2005/3 06/08/2005
Special Account Bill Received (SAB Rec) - $16,666. FE =~ GX005 2005/4 07/07/2005
Special Account Bill Received (SAB Rec) - $16,666. FE = GX006 2005/4 08/03/2005
Special Account Bill Received (SAB Rec) - $16,666. FE =~ GX007 2005/4  09/01/2005
Special Account Bill Received (SAB Rec) - $16,666. FE =~ GX008 2006/1  10/04/2005
Special Account Bill Received (SAB Rec) - $16,666. FE  GX008 2006/1  11/01/2005
Special Account Bill Received (SAB Rec) - $16,666. FE = GX010 2006/1  12/02/2005
Special Account Bill Received (SAB Rec) - $16,666. FE =~ GX011 2006/2 01/05/2006
Special Account Bill Received (SAB Rec) - $16,666. FE = GX012 2006/2 02/02/2006
Special Account Bill Received (SAB Rec) - $12,500 FE  GX013 2008/2 02/28/2008
Special Account Bill Received (SAB Rec) - $12,500 FE = GX014 2008/3 04/01/2008
Special Account Bill Received (SAB Rec) - $12,500 FE  GX015 2008/3 04/29/2008
Special Account Bill Received (SAB Rec) - $12,500 FE  GX016 2008/3 06/02/2008
Special Account Bill Received (SAB Rec) - $12,500 FE = GX017 2008/4 07/02/2008
Warning Letter To PRP (Warn L) - Not NonComp C. FE ~ JC001 2009/2 01/12/2009
Warning Letter To PRP (Warn L) FE  JCO002 2011/3 06/22/2011
CLAIM IN BANKRUPTCY PROCEEDING FE CBOO1  2009/1 12/08/2008 2009/2 01/02/2009
(BANKRPCY) - Nat Dry Cleaners
Referral To DOJ (Ref DOJ) - Nat Dry Cleaners FE  RJOO1 2009/1 12/08/2008
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
CONSENT DECREE (C DECREE) - Woodhams/Trust FE ~ CD001  2008/3 05/08/2008 2009/1 08/01/2008
Entered By Court (Ent Crt) - 07-CV-0074RRE-KKK FE  AP001 2009/1 08/01/2008
Payment Due (CRPay Du) - Pymnt due 8/15/08 FE CPOO1 2008/4 08/15/2008
Payment Received (CRPay Re) - $300,000 Woodh: FE =~ CU001 2009/2 08/06/2008
Payment Received (CRPay Re) - $1783.56-interest FE =~ CU002 2008/4 08/27/2008
Payment Received (CRPay Re) - $575,000 Weoodhe FE =~ CU003 2011/3 05/24/2011
Payment Received (CRPay Re) - $125,000 Weoodhe FE =~ CU004 2011/3 05/31/2011
Effective Date (Eff Date) FE EB002 2009/1 08/01/2008
Closed Order Or Settlement (Cl Ord/Sef) FE 10001 2013/3
Publication In Federal Reg (FedReg) FE  JBOO1 2009/1 06/23/2008
Lodged By DOJ (Lodged) - FE LO001 2008/4 06/17/2008
Public Comment Period (Pb Cmnt) FE PB001  2008/3 06/23/2008 2008/4 07/23/2008
Public Comment Period (Pb Cmnt) FE PB002 2008/3 06/23/2008 2008/4 07/23/2008
COMMUNITY INVOLVEMENT (Cl) F CROO1  2004/4 08/11/2004 2004/4 08/11/2004 $2523 T
$693 TC
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DDOO1 2013/3
DEMAND LETTERS ISSUED (DEM LTRS) - Camelot FE  DLOO1 2009/2 01/12/2009
Cleaners
ISSUE REQ LTTRS (104E) (INFO LTR) - FE 1C003 2004/1 11/26/2003
Safety-Kleen/DCI USA
ISSUE REQ LTTRS (104E) (INFO LTR) - 104(e)-t0 6 FE  IC004 2009/2 02/12/2009
Insurers
ISSUE REQ LTTRS (104E) (INFO LTR) - Hubbard FE IC005 2011/1  12/02/2010
ISSUE REQ LTTRS (104E) (INFO LTR) - MCSTEDY, FE  IC006 2012/1  10/12/2011
Inc.
ISSUE REQ LTTRS (104E) (INFO LTR) - 4 Parties FE  1C007 2012/2 02/03/2012
LIEN ON PRP PROPERTY (LIEN) - Release of Fed FE  LP0O1  2005/1 12/20/2004 2008/4 04/02/2008 $314 T
Lien
REMOVAL NEGOTIATIONS (RVL NEG) - FE RNO02 2003/4 07/29/2003 2004/1 10/15/2003
Woodhams Bldg RV
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
oo ENFORCEMENT SENSITIVE **
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
NON-NPL PRP SEARCH (RVL SRCH) - 104{e)sto 5 FE RP0O01  2001/2 02/24/2001 2004/1 08/25/2004
parties
Notice Letters Issued (Nof Ltrs) - Woodhams, etal FE  NJ0OO3 3004/4 08/25/2004
REMOVAL (RMVL) F  RVOO1 2004/1 10/30/2003 2007/2 03/30/2007 $3,062651 T
$23,304 TCD
$200,000 TR2
$5,906 TR2B
Approval Of Action Memo (Act Memo) - AM Amend) F AMO0O02 2004/4 09/07/2004
SETTLEMENT (GENERIC) (SETTLMNT) - Insurance FE  STQ01 2012/2 02/08/2012
Co. Sett.
SECTION 107 LITIGATION (S107 LIT) - FE SV0O01 2006/4 09/27/2006 2009/1 08/01/2008 $6381 T
Woodhams/Trust $4314 TC
SECTION 107 LITIGATION (58107 LIT) - Cam FE SV002 2010/4 09/28/2010 2013/2 03/14/2013
Non-Pymt AOC
Case Dismissed (Dismissd) FE  DI001 2013/2 03/14/2013
Declaratory Judgement Granted (Dec Judg) - #3:12 FE = JK001 2012/2 01/11/2012
Referral To DOJ (Ref DOUJ) FE  RJ002 2010/4 09/28/2010
RECORDS MANAGEMENT (REC MGT) F  SW001 2004/2 03/11/2004 2008/3 06/26/2008 $10,786 T
$1,385 TC
$4,208 TCD
$680 TD

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2007/3 06/15/2007

FED FAC PRELIMINARY ASSESSMENT REVIEW F RX001  2007/3 06/15/2007 2012/1 10/01/2011

(FF PA)

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
COMMUNITY INVOLVEMENT (Cl) - CR Plan RP  CRO0O1  2002/2 02/28/2002 2004/2 01/30/2004
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2006/2 02/17/2006

FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2006/3 06/30/2006 2007/2 01/31/2007
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2007/3 04/30/2007 2008/4 08/25/2008

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2012/3 04/18/2012 2012/3 04/18/2012
REMOVAL (RMVL) F RV001  2012/3 04/18/2012 2012/3 04/19/2012
Approval Of Action Memo (Act Memo) F AMO01 2012/3 04/23/2012

00 SITEWIDE
PRP EMERGENCY REMOVAL (RP EM REM) RP  PJOO1 2011/4 08/06/2011 2011/4 09/16/2011

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/3 04/04/2013
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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ACTION STRT

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 82 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE

SITEWIDE RAU (SWRAU) EP  BZ001

COST RECVRY DECSN DOCMT-NO SUE (CRDD})- FE DDO002

$2,636,045.94

PRP SEARCH (PRP SRCH) FE  QV00o1

REMOVAL ASSESSMENT (RV ASSESS) -1 F RS001

Cleanup Prog Pilot

REMOVAL (RMVL) - Mill Drums F RV002
Approval Of Action Memo (Act Memo) F AMO0O02

REMOVAL (RMVL) F RV003
Approval Of Action Memo (Act Memo) - Big 5 Adit  F AMOO03

SECTION 104(E) REF LITIGATION (S104E RL) FE  SF0OO1

RECORDS MANAGEMENT (REC MGT) F SWO001

TECHNICAL ASSISTANCE GRANT (TA GRANT) F TGOO1

PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XCO001

01 TBD

CONSTRUCTION COMPLETION (PCOR) F CMOO1

COMBINED RI/FS (RI/FS) S CO001

FIVE-YEAR REVIEW (5 YEAR) FE0O1
FYR Report Due (FYR Due) F WE0O1

2018/4
2008/3 04/10/2008
2012/3 05/10/2012 2012/4 09/30/2012
2003/3 06/10/2003 2006/4 09/14/2006 $36,346 T
$3,358 TC
2005/1 12/08/2004 2005/2 03/15/2005 $3850 T
2005/2 01/06/2005
2006/4 08/22/2006 2007/3 05/14/2007 $221208 T
2006/3 05/02/2006
2012/2 03/30/2012 2013/1 12/17/2012
2004/2 03/11/2004 2013/4 $2500 T
$927 TC
$707 TCD
2005/3 06/04/2005 2015/4 $25,000 20134 p T APR $50,088 T
2007/4 09/10/2007
201872
2003/4 08/13/2003 2008/4 09/29/2008 $1,315838 T
$150,000 TC
2016/4 201773 $50,000 2016/4 A T ALT
2017/3

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 1BD
LONG TERM RESPONSE ACTION (LT RESP) S LROO1 2017/ 2027/ $60,000 20171 A T ALT
$230,000 20181 A T ALT
$240,000 20191 A T ALT
$245,000 202011 A T ALT
$250,000 20211 A T ALT
$260,000 20221 A T ALT
$270,000 20231 A T ALT
$275,000 20241 A T ALT
$285,000 20251 A T ALT
$290,000 2026/1 A T ALT
REMEDIAL ACTION (RA) - Surface Waste Ph.1 § RA001 2011/4 08/09/2011 2013/3 $2,007,000 T
RA On-Site Construct Start (RA On Strt) - Surface vV S RG007 2012/3 06/04/2012
REMEDIAL ACTION (RA) - Big 5 Minepool Ph.2 S RA002 2013/4 2014/4 $3,000,000 2013/4 A T ALT Adit
intercept&treatment
RA On-Site Construct Start (RA On Strt) - Big5 Min S RG002 2013/4
Operational and Functional (O and F) F VMO01 2017/1
REMEDIAL ACTION (RA) - ExsituBioRctr-contig S RAQ03  2017/1 20181 $2,000,000 20171 A T ALT Exsitu Bio Reactor -
contigent
RA On-Site Construct Start (RA On Strt) - ExsituBio S RG003 2017/1
REMEDIAL DESIGN (RD) - Surface Waste Ph.1 S RD0O01 2009/2 03/09/2009 2012/1 12/29/2011 $642351 T
REMEDIAL DESIGN (RD) - Big § Minepool Ph.2 S RD002  2009/4 08/04/2009 2013/3 $20,000 20133 P T APR $1,463377 T
$73,623 TCD
REMEDIAL DESIGN (RD) - ExsituBioRctr-contig S RDO0O3  2015/4 2016/4 $650,000 2015/4 P T APR Exsitu Bio Reactor-
Contingent
RECORD OF DECISION (ROD) SC ROO001 2008/4 09/29/2008 4
Explanation Of Significant Differences (ESDiff)- S EHO01 2012/1 10/06/2011
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

SITEWIDE RAU (SWRAU) EP  BZ001 20231

ISSUE REQ LTTRS (104E) (INFO LTR) - FE 1C001 2008/1 11/14/2007

Freeport/Phelps Dodg

ISSUE REQ LTTRS (104E) (INFO LTR) - Blue Tee FE 1C002 20101 12/17/2009

Corp.

ISSUE REQ LTTRS (104E) (INFO LTR) - Northmont  FE 1C003 2010/2 01/06/2010

Resources

ISSUE REQ LTTRS (104E) (INFO LTR) - Alexandra  FE IC004 2010/2 02/03/2010

Resources

ISSUE REQ LTTRS (104E) (INFO LTR) - BP FE 1C005 2010/2 02/03/2010

ISSUE REQ LTTRS (104E) (INFO LTR) - Chevron FE IC0O06 2010/2 02/12/2010

Mining Inc.

LABORATORY SUPPORT (LAB SUP) F LACO1 2010/1 10/08/2009 2014/1 $55381 T
$1,738 TC
$9,916 TCD

DELETION FROM NPL (DELETION) F NDOO1  2024/2 2024/4

NPL RP SEARCH (NPL SRCH) FE NS00t 2004/3 05/19/2004 2010/3 08/21/2009 $15766 T
$2,1589 TCD

BANKRUPTCY SETTLEMENT (BANKRUPT) - CV FE US001 2008/2 02/12/2008 2008/3 06/25/2008
02-2079-PHX-RCB

Referral To DOJ (Ref DOJ) FE  RJOOT 2008/3 06/25/2008
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2008/2 02/20/2008

01 TOWN OF NEIHART
COMBINED RVFS (RIFS) - CDM F CO001  2003/3 06/11/2003 2009/3 04/06/2009 $929413 T
$163,746 TCD

Start Of Public Comment (StPbCom) F CF0o01 2007/1 10/18/2006

COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE DD001 2007/4 09/25/2007

FIVE-YEAR REVIEW (5 YEAR) F FE0O1 201711 2019/3 $30,000 20171 A T ALT
FYR Report Due (FYR Due) F  WEQO01 2019/3

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
01 TOWN OF NEIHART
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO1  2001/4 07/27/2001 2016/4 $82,766 T
(ST COOP) $2,617 TCD
REMEDIAL ACTION (RA) F RAQC1  2014/3 20161 $6,000,000 2014/3 A T ALT New Start
$6,000,000 2015/3 A T ALT
RA On-Site Construct Start (RA On Strf) F  RGO0O1 2014/3
REMEDIAL DESIGN (RD) F RD001  2007/4 07/26/2007 2014/2 $500,000 20133 P T ALT $678185 T
$574,834 TCD
RECORD OF DECISION (ROD) F RO0O1 2009/3 04/06/2009
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2004/4 08/23/2004 2005/1 10/05/2004 $71,386 T
REMOVAL (RMVL) - Neihart Residential F RV001  2004/4 08/23/2004 2005/1 10/05/2004 $75559 T
$515,353 TC
Approval Of Action Memo (Act Memo) F AMOO1 2004/4 08/10/2004
RECORDS MANAGEMENT (REC MGT) F SW001 2004/2 02/19/2004 2021/4 $5019 T
$495 TC
$1,550 TCD
$28 TD
TECHNICAL ASSISTANCE (TECH A) F TAOO1  2002/4 07/01/2002 2004/3 04/22/2004 $638,071 T
$69,440 TC
$100,000 TCD
TECHNICAL ASSISTANCE (TECH A) - CCHD F TAOO3  2009/1 08/15/2008 2015/3 $101666 T
02 MINES AND WATERSHED
CONSTRUCTION COMPLETION (PCOR) F CMO01 20221
COMBINED RI/FS (RI/FS) F CO002  2010/4 09/07/2010 2015/1 $1,745 2013/3 B TR2B APR $775998 T
$50,000 2013/3 P T ALT $65,000 TCD
$270,000 2013/4 P T ALT $885,593 TR2B
$350,000 20142 P T APR
STATE SUPPORT AGENCY COOP AGREEMENT F MADO2  2009/4 08/25/2009 2022/1 $17001 T
(ST COOP)
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

02 MINES AND WATERSHED

REMEDIAL ACTION (RA) F RAQ0O2

RA On-Site Construct Start (RA On Strt) F  RGO02
REMEDIAL DESIGN (RD) F RDO02
RECORD OF DECISION (ROD) F RO003

TECHNICAL ASSISTANCE (TECH A) - SW/IGWAdit F TA002

03 SILVER DYKE MINING COMPLEX

ADMIN CRDER ON CONSENT (ADM ORDR) - FE  AC001
C.Creek Tailings
Effective Date (Eff Date) FE EB003
PRP REMOVAL (PRP RV) - C.Creek Tailings RP  BBOO1
Approval Of Action Memo (Act Memo) RP  AMO0O2
RI/FS NEGOTIATIONS (RI/FS NEG) FE  FNOOft
Notice Letters issued (Not Ltrs) FE  NJOO1

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN

201673 202211
2016/3
2015/2 2016/3
20151

2005/4 04/30/2005 2017/2

201373

2013/3

2013/4 201472
2013/3

2011/4 08/02/2011 2012/1  11/16/2011
2011/4 08/02/2011

AMOUNT

$15,000,000
$15,000,000
$15,000,000
$15,000,000
$15,000,000

$1,500,000
$1,250,000

$80,000
$100,000
$100,000
$100,000

Page 86 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

FINAL
FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
2016/3 A T ALT New Start

2017/3 A T ALT

20183 A T ALT

2019/3 A T ALT

20203 A T ALT

20152 P T APR

2016/1 T APR

2013/3 P T APR $112216 T

20142 P T APR

20152 p T APR

201672 P T APR

00 SITEWIDE
PRP SEARCH (PRP SRCH) FE QV001
REMOVAL ASSESSMENT (RV ASSESS) F RS001

201311 10/10/2012 2013/4

2011/4 08/18/2011 2013/3

Environmental Indicator Key

$39,842 T
$32 TCD

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site
GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2007/4 07/20/2007 2007/4 07/22/2007
REMOVAL (RMVL) F RV001  2007/4 07/20/2007 2007/4 07/22/2007

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2004/2 02/18/2004
PRELIMINARY ASSESSMENT (PA) F PAQO1 02/18/2004 05/12/2005

00 SITEWIDE

OTHER CLEANUP ACTIVITY (OTHERCLEAN) SR VAOO1 1999/4 08/01/1999 2013/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2015/3
COMMUNITY INVOLVEMENT (CI) - CBEP F CRO03  1996/4 09/27/1996 2014/4
ACTIVITIES
FIVE-YEAR REVIEW (5§ YEAR) F FE003  2004/2 04/28/2004 2004/2 08/29/2004
FYR Report Due (FYR Due) F WE003 2004/2  09/29/2004
FIVE-YEAR REVIEW (5 YEAR) F FE0O4  2007/3 05/01/2007 2009/4 09/29/2009
FYR Report Due (FYR Due) F WEO04 2009/4 09/29/2009
FYR Addendum (FYR Addend) F Wvoo1 2014/4
FIVE-YEAR REVIEW (5 YEAR) F FEQO5 2014/1 2014/4 $40,000 2014/t A T ALT
FYR Report Due (FYR Due) F  WE005 2014/4
LABORATORY SUPPORT (LAB SUP) F LAOO2  2002/1 10/09/2001 2013/3 $186882 T
$2,937 TCD
DELETION FROM NPL (DELETION) F NDOO1  2014/2 2014/3
COMMUNITY ADVISORY GROUP (CAG) CO QNOO1  1994/2 01/01/1994 2015/4
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2008/3 06/26/2008 $27035 T
$7,864 TC
$8,959 TCD
$263 TD
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2007/4 03/31/2008
03 DISCHARGE CONTROL/PHASE li
PRP REMOVAL (PRP RV) - Sidney/Dibbens RP BB0O09 2004/4 07/22/2004 2006/2 01/05/2006 $180,000 TR2A
Approval Of Action Memo (Act Memo) RP  AMO14 2004/4 07/22/2004
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE DDo004 2009/3 04/01/2009
LONG TERM RESPONSE ACTION (LT RESP) - S LR0OO1 1999/4 09/28/1998 2009/4 09/30/2009 $8,775679 T
ARGO O&M
$0 TR2
NPL RP SEARCH (NPL SRCH) - Title Search FE  NS005 2005/3 05/10/2005 2006/4 07/27/2006 30 T
$301 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
03 DISCHARGE CONTROL/PHASE Ul
NPL RP SEARCH (NPL SRCH) - TS Quartz Hill FE NSOO7 2006/1 11/19/2005 2006/3 05/23/2006
REMEDIAL ACTION (RA) - BURLEIGH TUNNEL S RAD06  1993/4 09/29/1993 2014/1 ($100) T
REMEDIAL ACTION (RA) - CHASE GULCH #2 s RA011  2005/4 08/04/2005 2005/4 09/28/2005
REMEDIAL ACTION (RA) - DRINKING WATER S RA012  1993/4 09/29/1993 2003/4 11/17/2003
PRGRM
REMEDIAL ACTION (RA) -V. CANYON G. WATER s RAO013  2005/3 05/17/2005 2006/2 03/31/2006
REMEDIAL ACTION (RA) - BIG 5 PORTAL S RA017  2005/3 05/17/2005 2006/2 03/31/2006
REMEDIAL ACTION (RA) - RSE Rec.HDS NewStart  § RA023  2012/2 02/23/2012 2014/3 $0 T
$1,583,454 TD
RA On-Site Construct Start (RA On Strt) S  RG007 2012/4 09/10/2012
REMEDIAL ACTION (RA) - RSEArgoBlkHd-NewStar S RAQ24  2014/1 2015/ $1,500,000 2014/1 A T ALT RSE-ArgoTunnelHea
Start
RA On-Site Construct Start (RA On Strt) S  RG008 2014/2
REMEDIAL DESIGN (RD) - PH.2/Repostory/QHill S RDO03  1991/4 09/30/1991 2008/4 09/25/2008 $349778 1T
$598,800 2T
$888,413 3T
$189,411 T
REMEDIAL DESIGN (RD) - CHASE GULCH #2 S RDO0S  1891/4 09/30/1991 2004/4 09/14/2004 $0 T
REMEDIAL DESIGN (RD) - V. CANYON GWATER 8 RDO12  1991/4 09/30/1991 2005/3 05/02/2005 $410,000 T
REMEDIAL DESIGN (RD) - BIG 5 PORTAL S RDO13  1891/4 09/30/1991 2004/4 03/30/2004 $51650 T
REMEDIAL DESIGN (RD) - RSE Rec. HDS S RD018  2010/3 04/12/2010 2012/3 06/26/2012 $60,000 T
$1,400,000 TS
REMEDIAL DESIGN (RD) - RSE ArgoTun Blk Head S RD019  2012/2 03/13/2012 2013/4 $160,000 T
REMOVAL ASSESSMENT (RV ASSESS) - Virginia F  RS005 2009/3 04/15/2009 2010/3 06/15/2010 $5611 T
WR Pile $6,373 TC
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
03 DISCHARGE CONTROL/PHASE Ul
REMOVAL (RMVL) - V. Canyon Tailings F RV006  2004/4 07/20/2004 2006/3 04/04/2006 $50000 T
$750,000 TCD
$5,399 TR2B
Approval Of Action Memo (Act Memo) F AMO15 2004/4 07/28/2004
Approval Of Action Memo (Act Memo) - AM Amendi F AMO16 2005/1 10/18/2004
REMOVAL (RMVL) - Virginia WR Pile F RV008  2010/3 06/15/2010 2010/4 09/15/2010
Approval Of Action Memo (Act Memo) - Virginia WR F AMO18 2010/3 06/15/2010
REMOVAL (RMVL) - Burleigh Tunnel F RV009  2012/1 10/15/2011 2012/1 11/15/2011
Approval Of Action Memo (Act Memo) F AMO19 2012/1  11/03/2011
TECHNICAL ASSISTANCE (TECH A) - TA-Clear F TA005 1991/1 12/27/1990 2014/4 $20,000 20133 P T APR $75,000 1T
CreekCounty $20,000 20141 P T APR $75,000 3T
$50,000 4T
$18,000 5T
$235368 T
$26,000 TC
TECHNICAL ASSISTANCE (TECHA) - F TAO15  2011/4 07/11/2011 2014/4 $10,000 2013/3 P T APR $22000 T
VegetativeAssessment
04 NORTH CLEAR CREEK
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACO009 2007/3 04/26/2007
AccessFassler07-0006
ADMIN ORDER ON CONSENT (ADM ORDR) - FE AC010 2007/3 04/26/2007
AccessRatclif07-0005
CLAIM IN BANKRUPTCY PROCEEDING FE CBOO1  2011/1 11/29/2010 2011/1 12/21/2010
(BANKRPCY) - Merendon NV
CONSENT DECREE (C DECREE) - FE CD002 2007/2 03/13/2007 2007/3 05/21/2007
06-CV-00275-WYD-MEH
Entered By Court (Ent Crf) FE  AP0O2 2007/3 05/21/2007
Effective Date (Eff Date) FE EBO15 2007/3 05/21/2007
Lodged By DOJ (Lodged) FE LO002 2007/2 03/15/2007
Referral To DOJ (Ref DOJ) - Charles E. Carison FE  RJO02 2004/4 09/28/2004
CONSTRUCTION COMPLETION (PCOR) F CMO001 2015/2
COMBINED RI/FS (RI/FS) S CO001  2000/1 12/29/1999 2004/4 09/29/2004 $1,139349 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 NORTH CLEAR CREEK
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE DDO0OO05 2009/4 09/24/2009
NON-CONSENSUAL JUDICIAL ORDER (NC JUD)- FE GUOO1 2007/4 08/22/2007
Silvr$-Access\Warrant
Entered By Court (Ent Crt) FE  AP003 2007/4 08/22/2007
LONG TERM RESPONSE ACTION (LT RESP) -WT F LROO2  2015/2 2025/2 $1,000,000 20152 A T ALT
Gregory Guich $1,000,000 2016/2 A T ALT
$1,000,000 20172 A T ALT
$1,000,000 20182 A T ALT
$1,000,000 20192 A T ALT
$1,000,000 20202 A T ALT
$1,000,000 20212 A T ALT
$1,000,000 2022/2 A T ALT
$1,000,000 20232 A T ALT
$1,000,000 202472 A T ALT
LITIGATION (GENERIC) (LITIGATE) - FE LTOO1 08/08/2007 2007/4 08/22/2007
Silvr$-AccessWarrant
NPL RP SEARCH (NPL SRCH) - Title Search FE NS006 2006/3 04/26/2006 2009/2 03/20/2009 $4842 T
PRP EMERGENCY REMOVAL (RP EM REM) RP  PJOOt 2006/4 07/17/2006 2006/4 08/29/2006
REMEDIAL ACTION (RA) - NCC PIPELINE S RA005 1993/4 09/29/1993 2013/4 $1,879,211 4T
$0 T
$2,055 TR1
REMEDIAL ACTION (RA) -GOLDEN GILPINMILL S RA010  2006/4 09/28/2006 2008/4 09/25/2008 $300,000 T
REMEDIAL ACTION (RA) - QUARTZ HILL S RA015  2006/4 09/28/2006 2014/1 $600,000 2013/3 A T ALT $200,000 T
TAILINGS $1,500,000 20133 A T ALT
REMEDIAL ACTION (RA) - WRock/Source Area S RA016  2006/4 09/28/2006 2011/3 06/14/2011 $3,160,000 T
$2,500,000 TCD
$2,160,000 TS
ARRA — TS Onsite Construction Start (ARRAOn St S OA001 2009/3 06/29/2009
REMEDIAL ACTION (RA) - RepositoryAcquisitn s RAO18  2006/4 09/28/2006 2009/4 02/26/2009 $336,396 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 NORTH CLEAR CREEK
REMEDIAL ACTION (RA) - WT-Gregory Guich 3 RA019  2013/4 2015/2 $16,500,000 2013/4 A T ALT
RA On-Site Construct Start (RA On Strf) S  RGO09 2013/4
Operational and Functional (O and F) F VMO001 2015/2
REMEDIAL ACTION (RA) - Passive WTNF-Ongoing S RA020 2006/4 09/28/2006 2010/3 04/29/2010 $1,080000 T
REMEDIAL ACTION (RA) - NCC Sed Improvement S RA021  2008/3 04/07/2008 2013/4 3116000 T
REMEDIAL ACTION (RA) - RepositoryConstructn S RA022 2008/3 06/02/2008 2014/1 $1,039,046 T
REMEDIAL DESIGN (RD) - WRock/Source Area S RD00O6  2005/3 04/01/2005 2006/4 09/29/2006 $1,325000 T
REMEDIAL DESIGN (RD) - Ph1. QUARTZ HILL S RDO0O8  1995/4 09/21/1995 2006/4 09/29/2006 $40000 T
REMEDIAL DESIGN (RD) - GOLDEN GILPIN MILL S RDO10  1991/4 09/30/1991 2005/4 09/28/2005
REMEDIAL DESIGN (RD) - REPOSITORY S RD014  1991/4 09/30/1991 2008/4 09/25/2008 $600,000 T
REMEDIAL DESIGN (RD) - WT-Gregory Gulch S RD015  2005/3 04/01/2005 2012/4 09/27/2012 3636856 T
$694 TC
REMEDIAL DESIGN (RD) - Passive WT N.F S RD016  2006/3 04/01/20056 2009/4 08/21/2009 $155000 T
REMEDIAL DESIGN (RD) - NCC Sed Improvement S RD017  2005/4 04/01/2005 2011/2 03/31/2011 $2175000 T
REMEDIAL DESIGN (RD) - Ph2. Quartz Hill S RD020 2012/2 03/13/2012 201373 $100000 T
RECORD OF DECISION (ROD) F RO004 2004/4 09/29/2004
ROD Amendment (ROD Amnd) - Repository F JQO02 2006/4 09/25/2006
ROD Amendment (ROD Amnd) - New WTP F JQOO03 2010/3 04/29/2010
REMOVAL ASSESSMENT (RV ASSESS) F RS004 2006/4 07/19/2006 2007/3 08/29/2006
REMOVAL (RMVL) - Solution Gold F RV007  2008/3 05/05/2008 2008/4 09/19/2008 $8,150 TCD
Approval Of Action Memo (Act Memo) F AMO17 2008/3 05/19/2008
REMOVAL (RMVL) - QuartzHillAWRock F RV010  2012/1 10/15/2011 2012/1 11/15/2011
Approval Of Action Memo (Act Memo) F AMO020 2012/1  10/15/2011
SECTION 104(E) REF LITIGATION (S104E RL) -His FE  SF001  2008/4 07/18/2008 2012/4 09/28/2012
Followers Ltd.
Case Dismissed (Dismissd) FE  DIoo1 2012/4 09/28/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
04 NORTH CLEAR CREEK
SECTION 107 LITIGATION (S107 LIT) - FE SV001 2004/4 09/28/2004 2007/4 05/21/2007 $0 TC
06-CV-00275-WYD-MEH
Referral To DOJ (Ref DOJ) - Charles E. Carlson ~ FE  RJ001 2004/4 09/28/2004
SECTION 107 LITIGATION (S107 LIT) - Merendon ~ FE  SV002  2011/2 11/29/2010 2013/3 12/21/2010 $0 T
NV
$0 TC
$0 TCD
Referral To DOJ (Ref DOJ) FE  RJ003 2011/1  11/29/2010

00 SITEWIDE
ENGINEERING EVAL/COST ANALYSIS (EE/CA) - FF  EEO01  2009/1 10/01/2008 2009/2 03/01/2009
Phase |
ENGINEERING EVAL/COST ANALYSIS (EE/CA) - FF EE00Z 201171 07/27/2010 2011/2 02/14/2011
Phase Il
LABORATORY SUPPORT (LAB SUP) FF  LAOO1 2009/2 01/23/2009 2014/4 $23145 T
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001 $04707 T
$1,470 TD
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2011/1 11/02/2010 2011/3 05/25/2011
REMOVAL (RMVL) F RV001  2014/4 2014/4 $150,000 T
Approval Of Action Memo (Act Memo) F AMO01 2011/3 06/14/2011
TECHNICAL ASSISTANCE (TECH A) - FWS IAG F TAOO1 2008/4 07/24/2008 2014/4 $510 T
SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 06/14/2006

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) S HX001 2013/1  12/05/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00093
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
NON-NPL PRP SEARCH (RVL SRCH) - Corp FE RPO0O3  2005/1 11/10/2004 2005/2 12/31/2004 $648 T
Research $411 TC
RECORDS MANAGEMENT (REC MGT) F SWO0O01  2003/1 10/01/2002 2007/4 08/20/2007 $3606 T
$1,214 TC
$96 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00094
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BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE

SITEWIDE RAU (SWRAU) EP  BZ001

CONSENT AGREEMENT (ADMINISTRATIVE) (CON FE  CA001

AGMT)

FIVE-YEAR REVIEW (5§ YEAR) F FE004
FYR Report Due (FYR Due) WE004

FIVE-YEAR REVIEW (5 YEAR) F FE0O0S
FYR Report Due (FYR Due) F WEQ005

FIVE-YEAR REVIEW (5 YEAR) F FEOO6
FYR Report Due (FYR Due) F WE006

STATE SUPPORT AGENCY COOP AGREEMENT F MAODQ2

(ST COOP)

DELETION FROM NPL (DELETION) F NDOO1

OPERATIONS AND MAINTENANCE (OM) S8 OMOO1

PPA ASSESSMENT (PPA RQ ASD) - Union Pacific  FE = QX001
All Necessary Information Received by EPA (Info R FE  UC001
Proposed Settlement Sent to Prospective Purchase FE  UE001
Signature By Purchaser (Sign Purch) FE  UMOO1

RECORDS MANAGEMENT (REC MGT) F SWO001

PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001

01 SOURCE CONTROL/REMOVAL
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE DDO002

2009/4 08/05/2009

2004/2 01/29/2004

2007/4
2007/4

2012/4

08/22/2007
08/22/2007

2011/4 09/27/2011 09/26/2012 $0 TR2

$25,000 TR2B
2012/4
2017/4
2017/4
201373

09/26/2012

$50,000 2017/1 B TR2B APR

1999/3 04/05/1999 0 T

202072 2020/4

$250,000 2013/3
$250,000 2018/2
$123,206 2023/2

B TR2B APR
B TR2B APR
B TR2B APR

2013/4 2044/4 $250,000 TR2B

2004/1 10/15/2003 2004/2

2004/1
2004/1
2004/2
2008/2

01/29/2004
12/24/2003

10/15/2003
01/14/2004

2003/1 10/01/2002 02/13/2008 $2,038 T
$1,571 TC
$3,447 TCD

2009/4 08/05/2009

2004/4 09/28/2004

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00095
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 SOURCE CONTROL/REMOVAL
LONG TERM RESPONSE ACTION (LT RESP) SS LROO1  2000/2 02/02/2000 2013/4 $58791 T
$31,121 TR1

$1,709,372 TR2
$423,368 TR2B

00 SITEWIDE
DEMAND LETTERS ISSUED (DEM LTRS) - FE  DLOO1 2010/4 08/26/2010
Wilmer/AccuPress
ISSUE REQ LTTRS (104E) (INFO LTR) - FE 1C001 2010/2 02/02/2010
Wilmer/AccuPress
LIEN ON PRP PROPERTY (LIEN) - Wilmer FE  LPOO1 2010/4 08/11/2010 2015/4
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1 2010/1 12/03/2008 2010/4 07/12/2010 $2425 T
Notice Letters Issued (Not Ltrs) - Wilmer/AccuPress FE = NJ0OO1 2010/2 02/02/2010
REMOVAL ASSESSMENT (RV ASSESS) F RS001 2010/1 12/03/2008 2010/1 12/18/2009 $5366 T
$19,956 TC
REMOVAL (RMVL) F RV001 2010/1 12/17/2008 2010/2 02/11/2010 $50,000 T
Approval Of Action Memo (Act Memo) F AMOO1 2010/1 12/28/2009
SECTION 107 LITIGATION (S107 LIT) FE  SV001 2011/1 10/21/2010 2013/4
Referral To DOJ (Ref DOJ) FE  RJOO1 2011/1 1072172010
RECORDS MANAGEMENT (REC MGT) F SWO01 2012/2 02/14/2012 2013/3 04/12/2013 $78 T
$16 TCD
$52 TD

00 SITEWIDE

COMBINED PA/SI (COMB PA/SI) F  NX001 2002/4 Q7/01/2003 2004/4 08/23/2004 $9331 T

$42,751 TC
Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00096
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CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION
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PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT
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BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLOO1
$1,159,069 Homestake
RISK/HEALTH ASSESSMENT (R/H ASMT) - See F EDOO1
RPM Comment
ECOLOGICAL RISK ASSESSMENT (ECO RISK] - F JFO01

See RPM Comment

STATE SUPPORT AGENCY COOP AGREEMENT ~ F  MAOO1
(ST COOP) - CRST

REMEDIAL INVESTIGATION (RI) TR RI001
SECTION 107 LITIGATION (S107 LIT) FE  SV0O1
Referral To DOJ (Ref DOJ) FE  RJOO1
Case Withdrawn (Withdraw) FE WD001
RECORDS MANAGEMENT (REC MGT) FE  SWOO01
TECHNICAL ASSISTANCE (TECH A) - F TAQO1
CONTRACTOR/RPM

200771 10/31/2006

1999/1 04/05/1988 2006/2 02/10/2006

1999/1 04/05/1998 2006/2 02/17/2006

1999/4 07/15/1988 2007/1 11/20/2006

2002/3 05/31/2002 2007/3 05/09/20G7

2009/4 09/30/2009 2013/2 02/25/2013
2009/4 09/30/2009
20132 02/25/2013
2006/3 04/07/2006 2006/4 08/04/2006

2001/3 09/01/2001 2006/4 Q7/15/2006

$M117,792 T
$9947 T
$119,093 T
$140,129 T
$912 T
$380 TC
$508 TCD
$275,788 T

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001
Approval Of Action Memo (Act Memo) F AMOO1

2012/2 01/26/2012 2012/2 03/05/2012

2012/2 01/26/2012 2012/2 01/29/2012
2012/2 03/05/2012

Environmental Indicator Key

$17683 T

$50,000 T

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00097
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BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) RV001
Approval Of Action Memo (Act Memo) F AMOO1

2012/2 03/13/2012 2012/2 03/20/2012 $14906 T
2012/2 03/13/2012 2012/2 03/20/2012 $75,000 T
2012/2 03/20/2012

00 SITEWIDE

SITE REASSESSMENT (SITE REASS) S 00001

04/18/2007 10/17/2007

00 SITEWIDE
RECORDS MANAGEMENT (REC MGT) F SWO01
TECHNICAL ASSISTANCE (TECH A) - USGS F TAOG7
TECHNICAL ASSISTANCE (TECH A) - CH2M Hill F TAOO8
01 CLARK FORK RIVER BASIN
ENFORCEMENT ACTION AMENDED (ACT AMND) - FE  AF016

16th Amendment

2007/4 08/16/2007 2007/4 08/16/2007 $38 TCD
1994/4 05/03/1993 2021/4 $21,883 2013/3 B TR2 APR $364,400 5R
$150,364 2013/3 B TR2B APR $4,911,756 TR2
$800,000 201472 B TR2B APR $2,340,373 TR2B
$900,000 2015/3 B TR2B APR
$453987 2016/3 B TR2B APR
$379,710 2017/3 B TR2B APR
2012/4 04/26/2012 2014/4 $200,000 TR2B
2004/2 01/08/2004

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00098
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSO001 20122 01/19/2012
FED FAC PRELIMINARY ASSESSMENTREVIEW ~ F  RX001  2013/3 2013/4
(FF PA)

00 SITEWIDE
COMBINED PA/SI (COMB PA/SI) S NX001  2005/3 06/21/2005 2006/4 Q7/13/2006

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2005/4 09/15/2005
FED FAC PRELIMINARY ASSESSMENT REVIEW F RX001  2005/4 09/15/2005 2009/4 09/30/2009

(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TY0O1  2011/2 01/11/2011 2014/1

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00099
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ISSUE REQ LTTRS (104E) (INFO LTR) - 2 parties FE 1C001 2012/2  03/20/2012
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2012/1 12/12/2011 2012/2 02/27/2012
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2012/1 12/12/2011 2012/2 01/25/2012 $31078 T
$24,889 TCD
REMOVAL (RMVL) F RV001  2012/1 12/12/2011 2012/3 04/13/2012
Approval Of Action Memo (Act Memo) F AMO01 2012/2 01/25/2012

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DD0OO1 201373

00 SITEWIDE

HRS PACKAGE (HAZRANK) S HROO1  2012/1 12/15/2011 201373
PRELIMINARY ASSESSMENT (PA) S PAOO1  2007/3 06/11/2007 2008/3 06/26/2008
SITE INSPECTION (S1) S S1001 2010/3 05/27/2010 2012/1  10/11/2011 315596 T

00 SITEWIDE

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2013/3 04/26/2013 2013/3

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00100
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DD0OO1 2004/4 09/15/2004
LABORATORY SUPPORT (LAB SUP) F LAQC1 2008/3 06/09/2008 2008/3 06/09/2003 $274 T
REMOVAL (RMVL) - AKA-ASPEN PARK SOLV F RV0O01  1995/1 10/25/1994 2015/4 $342,000 5T
$404216 T
$10,000 TCD
RECORDS MANAGEMENT (REC MGT) F SW001  2007/4 08/27/2007 2008/1 11/16/2007 $67 TCD

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00101
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BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE
CONSENT DECREE (C DECREE) - FE CDOO1
2:12-cv-00841DBP
Entered By Court (Ent Crt) FE  APOO1
Effective Date (Eff Date) FE EBOO1
Lodged By DOJ (Lodged) FE LOOOT
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE  DD0O1
DEMAND LETTERS ISSUED (DEM LTRS) - Cook FE  DLOO1
Assoc
ISSUE REQ LTTRS (104E) (INFO LTR) - Cook FE 1C001
Assoc, Inc
Incomplete Resp Follow-up Ltr (Inc Res F) - Cook A FE  1Y001
ISSUE REQ LTTRS (104E) (INFO LTR) - Merrill Cook FE 1C002
NON-NPL PRP SEARCH (RVL SRCH) - Cook 104(e) FE RP0O1
Notice Letfers Issued (Not Ltrs) - Cook Assoc, Inc FE  NJOO1
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001
Approval Of Action Memo (Act Memo) F AMOO1
SECTION 107 LITIGATION (8107 LIT) - FE  SV001
UT/SITLA/CAI
Referral To DOJ (Ref DOJ) FE  RJOO1
Tolling Agreement (TA) FE TQOO1
RECORDS MANAGEMENT (REC MGT) F SWO001

2012/4 08/30/2012 2013/3
2013/3
2013/3
2012/4 09/04/2012
20141
2013/4
2009/3 06/23/2009
2012/1 12/22/2011
201211 12/22/2011
2009/3 06/23/2009 2010/4 10/15/2009 $17,506 TCD
2009/3 06/23/2009
2009/3 04/08/2009 2009/3 05/22/2009 $109,380 T
$19,560 TC
$91,061 TCD
2009/3 05/18/2009 2009/3 06/26/2009 0 T
$200,000 TC
2009/3 05/22/2009
2012/2 01/23/2012 2013/4
2012/2 01/23/2012
2012/3 06/08/2012 2013/4
2009/4 08/18/2009 2010/1 10/07/2009 $4332 T
$300 TC
$1,240 TCD
$557 TD

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00102



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 103 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012

00 SITEWIDE
PRP SEARCH (PRP SRCH) FE QV001  2013/2 03/29/2013 2013/4
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2013/2 01/07/2013 2013/3

00 SITEWIDE
COMMUNITY INVOLVEMENT (Cl) F CR0O0O1  2001/4 09/10/1998 2008/2 03/19/2008
ECOLOGICAL RISK ASSESSMENT (ECO RISK) F JFOO01 1999/4 08/30/1999 2008/2 03/19/2008 $16845 T
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO1  1999/2 09/15/1998 2008/2 03/15/2008 $835 T
(ST COOP)
NEGOTIATION (GENERIC) (NEGOTION) FE NGOO1 2003/3 06/15/2003 2007/3 04/11/2007 $310 T
RECORDS MANAGEMENT (REC MGT) F SWO01  2006/2 02/10/2006 2006/2 02/10/2006 $196 T
$701 TC
$96 TCD
TECHNICAL ASSISTANCE (TECH A) F TAOO1 1998/4 09/10/1998 2008/2 03/19/2008
01 REMOVAL
REMEDIAL INVESTIGATION (RI) F RI001 2001/4 09/10/1998 2005/4 09/28/2005 $114265 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00103
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 201111 12/15/2010
PRELIMINARY ASSESSMENT (PA) F PAOO1  2012/1 11/16/2011 2013/3 $24258 T
$7,391 TCD
NON-NPL PRP SEARCH (RVL SRCHj) FE  RPO0O1  2011/2 02/09/2011 2014/2
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2011/2 02/14/2011 2014/1 $8555 T
$209 TCD

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) F PACO1  2003/4 08/01/2003 2005/3 04/20/2005

00 SITEWIDE
SITE INSPECTION (S1) S S1001 2003/2 01/07/2003 2005/2 01/25/2005

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00104
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) - Pending RA funding EP  BZ001 2014/4
FIVE-YEAR REVIEW (5 YEAR) F  FE0O01 2010/4 09/15/2010 2012/4 07/24/2012 $31941 T
FIVE-YEAR REVIEW (5 YEAR) F  FE002 2016/1 2016/4 $50,000 2016/1 A T ALT
FYR Report Due (FYR Due) F  WE001 2017/4
LABORATORY SUPPORT (LAB SUP) F  LAODT  2008/2 02/08/2008 2008/2 02/08/2008 $625 T
STATE SUPPORT AGENCY COOP AGREEMENT F  MAOO1 2010/4 09/14/2010 2015/3 $15018 2013/3 B TR2B APR
(ST COOP)
REMOVAL ASSESSMENT (RV ASSESS) F  RS001 2003/4 09/23/2003 2004/3 06/07/2004 $41539 T
RECORDS MANAGEMENT (REC MGT) F  SWO001 2006/2 02/10/2006 2006/2 02/10/2006 $877 T
$50 TC
$600 TCD
$842 TD
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XCO0O01 2013/1 12/12/2012
01 RESIDENTIAL SOILS
ADMINISTRATIVE RECORDS (ADMM REC) F  AROO1  2004/2 02/17/2004 2005/3 05/26/2005 $2015 T
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE DD001 2008/3 05/29/2008
2 New RVs, New RI/FS
PARTIAL NPL DELETION (PART DEL) F  GROO1 2005/1 10/19/2004
REMEDIAL DESIGN (RD) S RDO0O01 2003/1 12/18/2002 2005/3 05/28/2005 $500,000 T
$50,000 TC
Pre Design Activity (Pre Desi) S DEOO1 2004/1  11/30/2003
REMOVAL (RMVL) - Davenport-partial TC F  RV001 2004/3 06/07/2004 2005/2 03/04/2005 $1,678113 T
$2,000,000 TCD
Approval Of Action Memo (Act Memo) F AMOO1 2004/3 04/22/2004

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00105
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 RESIDENTIAL SOILS
REMOVAL (RMVL) - Dav-NTCremainingprop F RV002  2005/3 05/28/2005 2008/4 09/30/2008 $3470614 T
$2,000,000 TCD
Approval Of Action Memo (Act Memo) F AMO002 2005/3 05/26/2005
Approval Of Action Memo (Act Memo) - AM Amend) F AMO004 2007/4 07/19/2007
TECHNICAL ASSISTANCE (TECH A) F TAOO1  2004/4 07/13/2004 2009/2 07/26/2004 $12177 T
NOTICE OF INTENT TO PARTIALLY DELETE F TV0O1 2004/4 08/20/2004
(NOIPD)
02 NON-RES. LITTLE COTTON CREEK
COMBINED RI/FS (RI/FS) - Open Space S CO002  2005/3 05/16/2005 2009/4 09/16/2009 $385000 T
Proposed Plan (PropPlan) S NU0O1 2009/2 02/06/2009
Public Comment Period (Pb Cmnt) S PB0O02  2009/2 02/06/2009 2009/2 03/05/2009
REMEDIAL ACTION (RA) S RA002 2010/4 09/23/2010 2012/4 09/24/2012 $2,500,000 TCD
RA On-Site Construct Start (RA On Strt) S  RGO0O1 2011/4 08/22/2011
REMEDIAL DESIGN (RD) S RDO02  2008/4 09/30/2008 2011/3 05/02/2011 $50000 T
$300,000 TCD
$110,749 TR2B
RECORD OF DECISION (ROD) - Open Space §C RO002 2009/4 09/16/2009
Explanation Of Significant Differences (ESDIff) F EH0O02 2012/4 07/03/2012
SITE ACCESS (ACCESS) - SLC Corp. F SE001 2011/3  05/20/2011
SITE ACCESS (ACCESS) - Debra Johnson F SE002 2011/4 08/03/2011
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00106



5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

03 DEVELOPERS RESIDENTIAL SOILS

ADMIN ORDER ON CONSENT (ADM ORDR) -
BFPPA, DKT08-06-0004

Payment Received (CRPay Re) - P&/ Spec. Acct.
Payment Received (CRPay Re) - $35,000
Payment Recejved (CRPay Re) - $168,982.19 LCC
Effective Date (Eff Date) - Folfows loan closing
Closed Order Or Settlement (CI Ord/Set)

Public Comment Period (Pb Cmnt)

Offer to Discuss EPA Oversight Expectations w/PRI
Offer to Discuss EPA Oversight Expectations w/PRI
Issuance of Oversight Bill (Isu Os bif) - $168,982.19
Issuance of Oversight Bill (Isu Os bil) - ($17,879.45)

PRP REMOVAL (PRP RV) - RMC 10-wk schedule

Approval Of Action Memo (Act Memo) - Duc Nguyei
Removal Action Decision Doc (RADDoc) - ESD citir.
Work Plan Submitted (Whkpin Su) - RMC work plan
Work Plan Final Approval (Wkpin Ap) - acceptable v

PPA ASSESSMENT (PPA RQ ASD)

All Necessary Information Received by EPA (Info R
Proposed Settlement Sent to Prospective Purchase

Signature By Purchaser (Sign Purch) - 3 days after

FE

FE
FE
FE
FE
FE
FE
FE
FE
FE
FE
RP

RP
EP
RP
EP

FE
FE

FE
FE

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 107 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

PLAN ACTUAL PLAN ACTUAL FINAL
AcTion STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
AC001 2006/2 02/02/2006

cuo01 2006/4 07/11/2006

cu002 2007/1 10/23/2006

cu003 2008/4 09/23/2008

EB0O1 2006/2 03/22/2006

10001 2010/1 12/16/2009

PB0O1 2006/2 03/20/2006

QY001 2008/2 02/26/2008

QY002 2009/1 12/19/2008

Qz001 2008/2 02/26/2008

QZ002 2009/1 12/19/2008

BBOD2  2006/3 04/01/2006 2008/1 10/01/2007 $13063 T

$75,000 TR2B

AMO03 2006/1 11/15/2005

RF001 2006/1 11/15/2005

WA001 2005/4 07/25/2005

wcoo1 2006/1 11/15/2005

QX001 2005/1 12/15/2004 2006/2 02/02/2006

ucoo1 2005/1 12/15/2004

UE001 2006/1 11/15/2005

UM001 2006/2 11/17/2005

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC)

HX001

2013/3 04/04/2013

Environmental Indicator Key

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00107
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 201311 10/04/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

00 SITEWIDE
FF RI(FF RI) FF NHOO1  2010/4 07/22/2010 2013/4

FED FAC PRELIMINARY ASSESSMENTREVIEW ~ F RX001  2005/4 07/15/2005 2009/2 02/24/2009
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2005/4 07/15/2005 2009/2 02/24/2009

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2005/4 07/27/2005

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2004/2 03/25/2004

PRELIMINARY ASSESSMENT (PA) F PA0OO1 03/11/2005 05/12/2005

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00108
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 11/30/2006
CONSENT DECREE (C DECREE) - CDw/ CCD FE CDO04 2009/4 08/20/2009 2010/3 04/01/2010
Entered By Court (Ent Crt) - 1:97CV-01611-WYD-O FE  AP004 2010/3 04/01/2010
Lodged By DOJ (Lodged) - 1:97CV-01611-WYD-Of FE L0003 2010/2 01/19/2010
RISK/HEALTH ASSESSMENT (R/H ASMT) F EDOO1  2005/3 04/12/2005 2007/4 10/13/2005 $13486 T
FIVE-YEAR REVIEW (5 YEAR) F FEOG8  2008/3 04/15/2008 2008/4 03/30/2003
FYR Report Due (FYR Due) F  WE007 2008/4 09/30/2008
FIVE-YEAR REVIEW (5 YEAR) F FE00S 2013/4 $45,000 TR2B
FYR Report Due (FYR Due) F  WE008 2013/4
PARTIAL NPL DELETION (PART DEL) - All OUs F GR0OO1 201171 11/08/2010
except OUO8
DELETION FROM NPL (DELETION) - Best Pro F NDOO1  2015/3 2015/4
Guess
COMMUNITY ADVISORY GROUP (CAG) - ONEW  CO  QNOOt  2000/2 01/01/2000 2006/4 08/16/2006
hires G Kelly
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2009/1 11/12/2008 $35300 T
$18,775 TC
$3,592 TCD
$409 TD
$4,160 TR2B
TECHNICAL ASSISTANCE (TECHA) - IC F TAOO6  2011/4 08/15/2011 2013/4
Implem/Tracking
NOTICE OF INTENT TO PARTIALLY DELETE F TV0O1 2010/4 09/09/2010
(NOIPD)
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2007/4 08/16/2007
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00109



5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

02 DUWALD STEEL

ADMIN ORDER ON CONSENT (ADM ORDR) - Atlas FE  ACO006

Metal/Umatilla
Payment Received (CRPay Re) - Atlas $29,000.00 FE  CU001
Payment Received (CRPay Re) - Atlas $30,237.65 FE  CU002
Effective Date (Eff Date) - 2006-0001 FE EBO006
Closed Order Or Settlement (Cl Ord/Set) - Closed 2 FE  [0013

PPA ASSESSMENT (PPA RQ ASD) FE QX001

04 ROBCO-0OU4
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO003
$13,937,337 OU4/5

08 SHATTUCK

GRNDWTR MONITOR(POST-ROD) (GWTRMON)] - F GMOO1

Post-RA Oversight

STATE SUPPORT AGENCY COOP AGREEMENT F MAOO5

(ST COOP) - in-kind services(IV)

REMEDIAL ACTION (RA) - IAG #DW89695384501-0 F RAO023
RA Report Conditional Approval (RARpt Co) - Surve F PO00O1
RA Report Final Approval (RARpt Ap) - Accept Sun F PPO0C1
EPA/State Contract Signed (E/S Cntr) - SSC Amenc F SJ003

TECHNICAL ASSISTANCE (TECH A) - IA w/ F TAOO4

USDOE/GJO

TECHNICAL ASSISTANCE (TECH A) - City & County F TAQ05

of Den

TECHNICAL ASSISTANCE GRANT (TA GRANT) - F TGOO1

ONEW TAG closed

ACTION STRT

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 110 of 390

BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
PLAN ACTUAL FINAL

PLAN ACTUAL

STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
2005/4 08/29/2005
2006/1 12/14/2005
2007/2 02/16/2007
2006/1 11/22/2005
2008/1 11/07/2007
2003/4 11/26/2002 2005/3 06/03/2005 $310 T
2008/4 07/03/2008
1098/4 09/18/1998 2031/1
1991/4 07/12/1991 2012/4 09/13/2012 $30,000 1T
$323102 T
$65,000 TR2B
2001/3 05/29/2001 2006/4 09/29/2006 $48791,069 T
$5,272,083 TR1
$2,970,841 TR2
$3,038,840 TR2B
2004/3 06/30/2004
2004/3 06/30/2004
2004/3 05/24/2004
1999/1 11/19/1998 2005/4 09/07/2005 $219792 T
2000/4 09/27/2000 2009/4 09/27/2006
1997/1 11/04/1996 2010/4 08/03/2010 $253925 T
$7,000 TR2

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00110
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2003/3 11/06/2003

00 SITEWIDE
LIEN ON PRP PROPERTY (LIEN) FE LPOO1 1991/1 11/26/1990 2004/4 (9/20/2004
RECORDS MANAGEMENT (REC MGT) F SW001  2006/2 02/10/2006 2006/2 02/10/2006 $25 T
$73 TC
$52 TCD
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC0O01 2007/4 08/15/2007

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) F 00001  2005/4 09/19/2005 2006/2 01/18/2006

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/3 04/04/2013

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1 10/04/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00111
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2004/2  01/20/2004

FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2004/2 01/20/2004 2013/3
(FF PA)

00 SITEWIDE

FED FAC PRELIMINARY ASSESSMENTREVIEW ~ F RX001  2008/1 12/01/2008 2009/4 05/28/2009
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2009/3 05/28/2009 2013/3

00 SITEWIDE
DISCOVERY (DISCVRY) FF  DS001 2004/2 03/16/2004

FED FAC PRELIMINARY ASSESSMENT REVIEW ~ EP  RX001  2004/2 03/16/2004 2011/4 11/01/2004
(FF PA)

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2006/3 06/01/2006 2011/3 11/01/2010 $466375 T
$19,501 TC
$103,188 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00112
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRP SEARCH (PRP SRCH) FE QV001 2012/2 02/14/2012 2013/1 10/02/2012
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2012/2 02/14/2012 2012/2 03/20/2012 $20282 T
REMOVAL (RMVL) F RV0O01  2012/2 02/14/2012 2012/3 04/14/2012 $25000 T
Approval Of Action Memo (Act Memo) F AMOO1 2012/2 03/20/2012

00 SITEWIDE

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2010/3 06/10/2010 2011/1 10/08/2010 $107318 T

$772 TCD
REMOVAL (RMVL) F RV001  2010/4 08/23/2010 2011/1 10/28/2010 $14825 T
Approval Of Action Memo (Act Memo) F AMO01 2011/1  10/08/2010
Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00113
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 20171
FIVE-YEAR REVIEW (5 YEAR) F FEQO3  2005/1 10/01/2004 2005/4 09/27/2005
FYR Report Due (FYR Due) F WEO002 2005/4 09/27/2005
FIVE-YEAR REVIEW (5 YEAR) F FEGO4  2008/2 01/25/2008 2008/4 09/30/2008 $35000 T
FYR Report Due (FYR Due) F  WEO03 2008/4 09/30/2008
FIVE-YEAR REVIEW (5 YEAR) F FE0O5  2013/2 02/01/2013 2013/4 $35694 T
FYR Report Due (FYR Due) F WEO04 2013/4
DELETION FROM NPL (DELETION) F NDQOO1  2030/4 2030/4
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2009/1 10/09/2008 $14198 T
$6,760 TC
$2,423 TCD
$464 TD
TECHNICAL ASSISTANCE (TECH A) - F TAO04  2010/4 07/15/2010 2013/3 $1722 T
Audit/recommendation
TECHNICAL ASSISTANCE GRANT (TA GRANT) - F TGO02  2008/1 12/20/2007 2013/4 $50000 T
O&M
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2007/4 09/05/2007
01 SITEWIDE(EXCLUDE N. PROPERTY)
RD/RA NEGOTIATIONS (RD/RA NEG) - CBS FE  ANO02 2013/4 20141
PRP RD (PRP RD) - CBS Water Quality RP  BEO04 2014/ 2014/3
PRP RA (PRP RA) - CBS Water Quality RP  BF004 2014/4 2016/4
CONSENT DECREE (C DECREE) - CBS FE CDO0O3 2013/4 20141
Entered By Court (Ent Crt) FE  AP003 2014/1
Effective Date (Eff Date) FE  EBOO1 2014/1
Lodged By DOJ (Lodged) FE  LO002 2014/1
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

01 SITEWIDE(EXCLUDE N. PROPERTY])

NPL RP SEARCH (NPL SRCH) FE
Title Search (Title S) FE
SECTION 107 LITIGATION (8107 LIT) FE

Case Dismissed (Dismissd) - Deferred pending ROl FE
Referral To DOJ (Ref DOJ) FE

TECHNICAL ASSISTANCE (TECH A) - CBS Water F
Quality

03 NORTH PROPERTY REDEVELOPMENT

PRP RI/FS (PRP RI/FS) RP
PRP RD (FRP RD) RP
PRP RA (PRP RA) RP

COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE

RISK/HEALTH ASSESSMENT (R/H ASMT) - SDMS: RP
1151655

RECORD OF DECISION (ROD) F

BFPP WORK AGREEMENT (BFPP AGRMT) FE

ACTION

NS003

L1001
SV001
D00t
RJ002
TAQ03

BDOO1

BEOO3

BFOO3

DDoo1

EDOCO2

RO004

XD00o1
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FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL

PLAN

ACTUAL

STRT STRT CMPLTN CMPLTN

2007/3 05/10/2007

2006/4 08/28/2006

2005/4 08/16/2005

2007/2 02/16/2007

20151

2015/3

2006/4 08/01/2006

200872

2007/3
2012/4
2012/4
200674
2006/3

2014/4

201573

2016/3

2010/4

2007/2

2014/4

2015/3

01/28/2008

05/10/2007
09/28/2012
09/28/2012
08/28/2006
06/21/2006

09/10/2010

02/02/2007

BOLD ACTIONS ARE TARGETED

==xrr ENFORCEMENT SENSITIVE *++
FINAL

AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

0 T
$233 TC

$350 TCD

$1,006 T
$20,000 TCD

$100,000 20142 P T APR

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2012/2 03/23/2012 2012/3 04/10/2012 $6,494 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2030/2
CLAIM IN BANKRUPTCY PROCEEDING FE CBOO1  2006/3 06/27/2006 2009/2 02/06/2009
(BANKRPCY) - Asarco 05-21207
CONSENT DECREE (C DECREE) - 05-21207 FE CDO002 2008/4 09/11/2008 2009/2 02/06/2009
Entered By Court (Ent Crf) FE  AP0O2 2009/2 02/06/2009
Effective Date (Eff Date) FE  EBOOT 2009/2 02/06/2009
Special Account Bill Received (SAB Rec) - $15,543 FE = GXO001 2010/1  12/16/2009
Lodged By DOJ (Lodged) FE  LO002 2008/4 09/19/2008
FIVE-YEAR REVIEW (5§ YEAR) F FE003  2010/4 09/28/2010 2011/4 08/27/2011 $50,000 TR2B
FYR Report Due (FYR Due) F WE003 2011/2 09/27/2011
FIVE-YEAR REVIEW (5 YEAR) F FEOO4 2016/ 2016/4 $50,000 2016/t B TR2B APR
FYR Report Due (FYR Due) F WE004 2016/4
DELETION FROM NPL (DELETION) F NDOO1  2030/2 2030/2
COMFORT/STATUS LETTER (CMFRT LTR) FE  UBOO1 2008/4 07/30/2008
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XCO001 2008/2 02/20/2008
01 PROCESS PONDS
FIVE-YEAR REVIEW (5 YEAR) F FEGO2  2004/3 05/26/2004 2006/2 03/31/2008 $15203 T
FYR Report Due (FYR Due) F WEO02 2004/4 03/31/2006
STATE SUPPORT AGENCY COOPF AGREEMENT RP  MAOO1  1985/4 09/30/1985 2005/4 09/15/2005 $108,078 0T
(ST COOP) $33,364 1T
$30,083 2T
$20,000 7Q
$40,000 8T
$2,159 PS
$37,805 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE ***
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 PROCESS PONDS
RECORDS MANAGEMENT (REC MGT) F SW001 2004/1 12/03/2003 2008/2 02/13/2008 $2,265 T
$172 TC
$2,096 TCD
02 RESIDENTIAL/AGRICULTURAL LANDS
RD/RA NEGOTIATIONS (RD/RA NEG) - BNSF FE ANCOZ 201471 2014/3
Railway
ADMINISTRATIVE RECORDS (ADMM REC) FE ARCO2 1987/3 06/23/1987 2014/1
PRP REMOVAL (PRP RV) - ERA RP  BBOO1  1991/4 07/19/1991 2013/4 $30,000 2013/3 B TR2B APR $75,000 1T
$50,000 3T
$133,933 4T
$55,500 5T
$55,962 T
$80,770 TCD
PRP RI/FS (PRP RI/FS) RP BDO03  1989/1 12/30/1988 2008/3 12/31/2005 $25,000 47
$350,000 9T
$1,136631 T
PRP RD (PRP RD) RP BE0O02 2014/3 2016/1 $150,000 2014/3 B TR2B APR
PRP RA (PRP RA) RP BFO02 2016/t 201711 $1,325,387 2016/1 B8 TR2 APR
CONSENT DECREE (C DECREE) FE CD003 2014/ 2014/3
Entered By Court (Ent Crt) FE AP003 2014/3
Effective Date (Eff Date) FE  EB002 2014/3
Lodged By DOJ (Lodged) FE LO003 2014/3
CONSTRUCTION COMPLETION (PCOR) F  CMoO3 2030/2
COMBINED RI/FS (RI/FS) F CO001 2006/ 12/31/2005 2009/4 09/17/2009 $258,690 T
$56,750 TR2B
COST RECVRY DECSN DOCMT-NO SUE (CRDDB) FE  DDO001 2013/4
RISK/HEALTH ASSESSMENT (R/H ASMT) F EDOO1  2003/4 09/24/2003 2006/4 01/14/2005 $136831 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
02 RESIDENTIAL/AGRICULTURAL LANDS
STATE SUPPORT AGENCY COOP AGREEMENT F MADO2  1987/3 06/23/1987 2030/2 $30,000 2013/3 B TR2B APR $36,000 3T
(ST COOF) - Remedial $30,000 2014/2 B TR2B APR $22,000 4T
$50,000 2015/2 B TR2B APR $14,000 5T
$30,000 2016/2 B TR2B APR $292825 T
$30,000 2017/2 B TR2B APR $19,779 TCD
$30,000 2018/2 B TR2B APR $21,943 TR2
$33,000 TR2B
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO3  2002/4 07/22/2002 2012/3 06/30/2012 311839 T
(ST COOP) - Removal $4,000 TR2B
NPL RP SEARCH (NPL SRCH) FE NS002 2006/1 11/03/2005 2007/1 11/16/2006 $13355 T
$3,621 TC
$16,954 TCD
REMEDIAL ACTION (RA) - Residential Soils SA RA001 2014/3 2018/1 $4,000,000 2014/3 B TR2 APR New Start
$4,000,000 201572 B TR2 APR
$2,215,631 2016/2 B TR2B APR
Award Of Contract (Con Awd) F AGO03 2014/3
RA Physical Construction Compl (Constru) F RB0O03 2018/1
RA On-Site Construct Start (RA On Stri) F  RGO03 2014/3
REMEDIAL DESIGN (RD) - Residential Soils SA RDO001  2013/3 201472 $793,876 2013/3 B TR2B APR
RECORD OF DECISION (ROD) F RO002 2009/4 09/17/2009 v/
REMOVAL (RMVL) F RV001  2006/3 06/19/2006 2008/1 10/05/2007 $824364 T
$4,132 TC
$0 TCD
Approval Of Action Memo (Act Memo) F AMO002 2006/3 06/08/2006
RECORDS MANAGEMENT (REC MGT) F SW002  2004/1 12/03/2003 2030/2 $2661 T
$283 TC
$523 TCD
$5,000 TR2B
TECHNICAL ASSISTANCE (TECH A) - USGS/FWS  F TA001  1991/3 05/12/1891 2008/3 06/30/2008 $41965 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT

02 RESIDENTIAL/AGRICULTURAL LANDS

TECHNICAL ASSISTANCE (TECH A) - Lewis & Clark F
Cnty

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 119 of 390

BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
PLAN ACTUAL FINAL

PLAN ACTUAL

STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
TAGOZ  2006/3 06/30/2006 2030/2 $250,000 2013/3 B TR2B APR $39287 T
$250,000 2014/2 B TR2B APR $576,024 TR2
$250,000 2015/2 B TR2B APR $259,200 TR2B
$250,000 2016/2 B TR2B APR
$250,000 2017/2 B TR2B APR
$200,000 2018/2 B TR2B APR
$250,000 2019/2 B TR2B APR
$325,075 2020/2 B TR2B APR

00 SITEWIDE
COMBINED PA/SI (COMB PA/SI) S

NX001 2006/4 09/18/2006

00 SITEWIDE
DISCOVERY (DISCVRY) F
PRELIMINARY ASSESSMENT (PA) S
SITE INSPECTION (S1) S

DS001 201171 10/08/2010

PAQO1T  2011/2 01/01/2011 2011/4 07/26/2011

S1001 2011/4 07/26/2011 2012/3 05/10/2012 $25916 T
$2,873 TCD

Environmental Indicator Key

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ISSUE REQ LTTRS (104E) (INFO LTR) - 3 parties FE 1C001 2012/4 07/27/2012
PRP SEARCH (PRP SRCH) FE QV001  2012/3 05/15/2012 2013/4
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2010/4 08/24/2010 2011/1 10/26/2010 $47088 T
$4,980 TCD
REMOVAL (RMVL) F RV001  2011/3 04/29/2011 2013/3 $4,891286 T
$127,500 TC
$116,670 TCD
Approval Of Action Memo (Act Memo) F AMOO1 2011/3 04/28/2011
Approval Of Action Memo (Act Memo) F AMO002 2012/2 03/16/2012
Approval Of Action Memo (Act Memo) F AMO03 2012/4 08/31/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/27/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE DDOO1 2009/2 03/05/2009
ISSUE REQ LTTRS (104E) (INFO LTR) - Casebolt FE 1C001 2011/3 04/07/2011
ORDER (GENERIC) (ORDER) - Site FE ODOO1 2010/3 05/20/2010
Access#10MC0034
Closed Order Or Settlement (Cl Ord/Set) FE 10001 2013/1 12/17/2012
NON-NPL PRP SEARCH (RVL SRCH) FE RPO01  2006/2 02/22/2006 2012/1 12/21/2011
Notice Letters Issued (Not Ltrs) - Casebolt FE  NJOO1 2011/3 04/07/2011
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2006/2 02/18/2006 2006/4 02/20/2006 $72,738 T
$667 TC
$4,491 TCD
REMOVAL (RMVL) F RV0O01  2010/4 07/26/2010 2011/1 10/05/2010
Approval Of Action Memo (Act Memo) F AMOO1 2010/3 05/13/2010
SECTION 104(E) REF LITIGATION (S104E RL) - Site FE = SFO001 2010/3 04/05/2010 2010/3 05/20/2010
Access
ARCHIVE SITE (ARCH SITE) EP  VS001 03/05/2009
SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 05/20/2010

00 SITEWIDE
REMOVAL (RMVL) F RV001  2013/3 04/13/2013 2014/1

00 SITEWIDE

SITE REASSESSMENT (SITE REASS) F 00001  2010/3 05/28/2010 2013/3

SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 05/24/2010

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

PRP SEARCH (PRP SRCH) FE QV001 2012/2 03/21/2012 2012/3 05/02/2012

REMOVAL (RMVL) F RV001  2012/2 04/11/2012 2012/3 04/16/2012 $39480 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2009/2 01/27/2009
PARTIAL NPL DELETION (PART DEL) - Multiple F GRO01  2006/3 06/28/2006 2007/1 12/04/2006
OUs
FF COMMUNITY INVOLVEMENT (FF CR) - RAB FF  LZ0O1 202873
Restoration Advisory Board (Rest Brd) - RAB FF  BXoo1 11/05/1992 2028/3 01/02/2005
DELETION FROM NPL (DELETION) F NDOO1 2027/4
FEDERAL FACILITIES OVERSIGHT (FF O/S) - ROC FF  OX001 $o65 T
Work
RECORDS MANAGEMENT (REC MGT) FF  SW001 2009/3 05/08/2009 2010/1 11/09/2009 $3689 T
$298 TC
$1,305 TCD
$720 TD
NOTICE OF INTENT TO PARTIALLY DELETE F TV0O1 2006/3 06/28/2006
(NOIPD) - Multiple OUs
NOTICE OF INTENT TO PARTIALLY DELETE F TV002 03/13/2012
(NOIPD)
FF FIVE-YEAR REVIEW (FF FYR) FF VY002 2005/2 03/11/2005 2005/4 09/30/2005
FYR Report Due (FYR Due) FF WE002 2005/4 09/30/2005
FF FIVE-YEAR REVIEW (FF FYR) FF VY003 2010/3 05/18/2010 2010/4 09/28/2010
FYR Report Due (FYR Due) FF WE003 2010/4 09/28/2010
FF FIVE-YEAR REVIEW (FF FYR) FF VY004 20151 2015/4
FYR Report Due (FYR Due) FF WE004 2015/4
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2009/2 01/27/2009
01 FIRE TRAINING AREA
PARTIAL NPL DELETION (PART DEL) F GR002 05/25/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE AC002 2004/1 12/12/2003
04-0003 UPCM Co.
Payment Received (CRPay Re) - $1,820.96 UPCM FE  CU005 2005/3 04/27/2005
Payment Received (CRPay Re) - $1,738.02 UPCM FE  CU006 2006/2 03/29/2006
Payment Received (CRPay Re) - $43,381.06 UPCA FE = CUQO7 2007/3 05/12/2007
Effective Date (Eff Date) FE EB002 2004/1  12/12/2003
Closed Order Or Settlement (Cl Ord/Set) FE 10002 2013/3
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY004 2005/3 03/17/2005
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY005 2006/2 03/15/2006
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY007 2007/3 08/28/2007
Issuance of Oversight Bifl (Isu Os bil) - $1,820.96 U, FE = QZ004 2005/3 03/17/2005
Issuance of Oversight Bill (Isu Os bil) - $1,738.02 Ui FE =~ QZ005 2006/2 03/15/2006
Issuance of Oversight Bill (Isu Os bil) - $43,381.06 { FE =~ QZ007 2007/3 03/28/2007
PRP REMOVAL (FRP RV) RP  BBOO1  2004/3 06/04/2004 2008/4 08/12/2008
Approval OFf Action Memo (Act Memo) RP  AMOOT 2004/1  11/06/2003
Approval Of Action Memo (Act Memo) RP  AMO0O2 2006/4 09/07/2006
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
CONSENT AGREEMENT (ADMINISTRATIVE) (CON FE  CA001 2006/4 09/29/2006
AGMT) - 08-2007-0001
Effective Date (Eff Date) - Prospective Leasee FE EBOO03 2007/1 12/11/2006
Cost Recovery Payment (CR Pay) - $19,429.31 DV FE  MMO001 2008/3 04/29/2008
Cost Recovery Payment (CR Pay) - $13,806.58 DV FE = MMO002 2010/3 04/01/2010
Cost Recovery Payment (CR Pay) - $51,417.33 DV FE  MMO003 2011/3 04/25/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE QY008 2008/3 04/07/2008
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY009 2009/3 04/16/2009
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY010 2010/2 03/19/2010
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY011 2011/2 03/30/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY012 2013/1 09/25/2012
Issuance of Oversight Bill (Isu Os bil) - $19,429.311 FE = QZ009 2008/3 04/07/2008
Issuance of Oversight Bill (Isu Os bil) - $19,988.481 FE  QZ010 2009/3 04/16/2009
Issuance of Oversight Bill (Isu Os bil) - $13,806.59 1 FE = QZ011 2010/2 03/19/2010
Issuance of Oversight Bill (Isu Os bil) - $51,417.331 FE = QZ012 2011/2 03/30/2011
Issuance of Oversight Bill (Isu Os bil) - $14,285.071 FE = QZ013 2013/1 09/25/2012
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLOO1 2010/3 05/05/2010
$299,875.00 DV
Payment Received (CRPay Re) - $261,875.00DV FE  CU008 2010/3 05/07/2010

ENGINEERING EVAL/COST ANALYSIS (EE/CA) RP EE001  2002/3 05/14/2002 2004/1 11/06/2003

PPA ASSESSMENT (PPA RQ ASD) - Prospective FE QX001 2006/4 08/19/2006 2006/4 09/29/2006

Lessee
All Necessary Information Received by EPA (Info Re FE  UC001 2006/4 08/19/2006
Proposed Settlement Sent to Prospective Purchase. FE =~ UEQ0T 2006/4 09/16/2006
Signature By Purchaser (Sign Purch) FE  UMOO1 2006/4 09/16/2006
REMOVAL NEGOTIATIONS (RVL NEG) - 04-0003  FE  RNOO1  2003/4 07/23/2003 2004/1 12/12/2003
UPCM Co.
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION
00 SITEWIDE

RECORDS MANAGEMENT (REC MGT) FE  SWOO1

TECHNICAL ASSISTANCE (TECH A) F TAOO1

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN AMOUNT FY/Q SRC APR FND
2006/2 03/22/2006 2006/3 04/07/2006
2011/2 03/10/2011 2013/3 $2,323 2013/3 B TR2B APR

Page 126 of 390

BOLD ACTIONS ARE TARGETED

x> ENFORCEMENT SENSITIVE
FINAL

FIN COMMENT NET OBS APR REMEDY

$6,791 T
$672 TC
$987 TCD
$365 TD

$369,609 TR2B

00 SITEWIDE
ISSUE REQ LTTRS (104E) (INFO LTR) - 2 Parties FE 1C001
ISSUE REQ LTTRS (104E) (INFO LTR) - Gottsche FE 1C002

Foundation
ISSUE REQ LTTRS (104E) (INFO LTR) - Sinclair Co. FE 1C003
SITE REASSESSMENT (SITE REASS) F 00001
PRP SEARCH (PRP SRCH) FE  QV001
Notice Letters issued (Not Ltrs) - Sinclair Co. FE  NJOO1
REMOVAL ASSESSMENT (RV ASSESS) F RS001
SITE INSPECTION (S1) F SI1002
SITE UNARCHIVED (UNARCHIVE) EP VU001

2011/4  09/15/2011

2012/4 09/28/2012

2013/2 03/08/2013

2010/3 05/28/2010 2011/2 01/14/2011

2011/3 04/28/2011 2011/4

2013/2
2011/4

09/22/2011
03/08/2013

2011/3 04/01/2011 08/01/2011

2011/2 02/07/2011  2013/3

05/24/2010

$96,951 T
$96 TCD
$70,028 T

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F

HX001

2013/1  10/04/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

DISCOVERY (DISCVRY) FF  DS001 2004/4 08/07/2004

LABORATORY SUPPORT (LAB SUP) FF  LACO1 2007/3 05/04/2007 2008/3 04/04/2008 $6525 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ENFORCEMENT ACTION AMENDED (ACT AMND) - FE  AF001 2004/2 03/23/2004
1st Amendment
ENFORCEMENT ACTION AMENDED (ACT AMND) - FE  AF002 2010/2 02/05/2010
2:04Cv00891 BSJChief
Effective Date (Eff Date) - 2:04CV00891 BSJ FE  EB007 2010/3 04/29/2010
RD/RA NEGOTIATIONS (RD/RA NEG) - FE  ANCO1  2004/4 08/06/2004 2005/4 07/05/2005
05-CV-00650-DB UPRR
Notice Of S 122 Waiver Issued (N Waiver) - UPRR FE  NLOO1 2004/4 08/06/2004
PRP RA (PRP RA) - ARCO RP BF001  2003/4 06/20/2003 2005/4 08/07/2006 $304000 T
PRP RA (PRP RA) - UPRR RP BF004  2005/4 07/05/2005 2008/1 12/12/2007 171136 T
RA On-Site Construct Start (RA On Strt) - UPRR RP  RG002 2005/4 07/05/2005
SITEWIDE RAU (SWRAU) EP  BZ001 20141
CONSENT DECREE (C DECREE) - 2:04CV00891 FE CDO01  2004/4 08/18/2004 2005/2 01/25/2005
Chief
Entered By Court (Ent Crt) FE  AP002 2005/3 01/25/2005
Effective Date (Eff Date) FE  EB004 2005/1 08/18/2004
Special Account Bill Received (SAB Rec) - $224,98. FE = GX002 2011/1  11/23/2010
Special Account Bill Received (SAB Rec) - $675,000 FE = GX004 2013/1 12/05/2012
Lodged By DOJ (Lodged) FE LO0O2 2005/2  09/22/2004
CONSENT DECREE (C DECREE) - FE CDO04 2005/4 Q7/05/2005 2006/4 11/11/2005
05-CV-00650-DB UPRR
Entered By Court (Ent Crt) FE  AP004 2006/4  11/11/2005
Payment Received (CRPay Re) - $270,690 UPRR FE  CU001 2006/1  12/13/2005
Effective Date (Eff Date) FE  EB006 2005/4 08/03/2005
Publication In Federal Reg (FedReg) FE  JBOOT 2005/4 08/25/2005
Lodged By DOJ (Lodged) FE  LO004 2005/4 08/02/2005
Public Comment Period (Pb Cmnt) FE  PBOO1 2005/4 09/24/2005
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
CONSENT DECREE (C DECREE) - 2:04CV01028  FE  CD005  2005/1 10/26/2004 2005/2 01/31/2005
ARCO
Entered By Court (Ent Cri) FE  AP005 2005/2 01/31/2005
Effective Date (Eff Date) FE EBOO5 2005/2 03/01/2005
Special Account Bill Received (SAB Rec) - $15,964. FE  GX001 2005/3 05/05/2005
Lodged By DOJ (Lodged) FE L0005 2005/1 11/05/2004
CONSENT DECREE (C DECREE) - Mueller FE CD006 2010/4 07/30/2010 2011/1 12/01/2010
Entered By Court (Ent Crt) FE  AP006 2011/1  12/01/2010
Special Account Bill Received (SAB Rec) - $2,250,C FE  GX003 201172 02/10/2011
Publication In Federal Reg (FedReg) FE  JB002 2011/1  10/13/2010
Lodged By DOJ (Lodged) - 2:10-cv-00981-BCW  FE L0006 2011/1  10/13/2010
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE  DDO001 2011/1  12/09/2010
RISK/HEALTH ASSESSMENT (R/H ASMT) - Eco F  EDO02 2006/4 08/15/2006 2011/4 09/21/2011 $4791 T
Risk Assessment $5209 TCD
FIVE-YEAR REVIEW (5 YEAR) F  FE001 2008/3 04/25/2008 2008/3 09/26/2008
FYR Report Due (FYR Due) F WE001 2008/3 09/26/2008
FIVE-YEAR REVIEW (5 YEAR) F  FE002 2013/3 2013/4 $25,000 2013/3 B TR2B APR
FYR Report Due (FYR Due) F WE002 2013/4
ISSUE REQ LTTRS (104E) (INFO LTR) - FE  1C007 2004/1 11/17/2003
UPRC-Additional Info
ISSUE REQ LTTRS (104E) (INFO LTR) - 2nd FE  1C008 20098/1  11/06/2008
Reqg-Muller Ind.
ISSUE REQ LTTRS (104E) (INFO LTR) - 3rd FE  1C009 2009/2 03/05/2009
Req-Muller Ind.
LABORATORY SUPPORT (LAB SUP) F LAOOT  2013/2 03/25/2013 2014/2 $7774 T
STATE SUPPORT AGENCY COOP AGREEMENT F  MAQDT 2001/4 08/30/2001 2013/4 $415176 T
(ST COOP) - Residential $25992 TCD

$30,000 TR2B

STATE SUPPORT AGENCY COOP AGREEMENT F MAQCS5 200272 01/31/2002 2013/4 $121,806 T
(ST COOP) - Sitewide

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
NPL RP SEARCH (NPL SRCH) FE NS002 2005/2 01/26/2005 2005/2 03/17/2005 $14421 T
$7,601 TC
$2,469 TCD
Notice Letters Issued (Not Ltrs) - Muelfer ind. Inc. FE  NJ0OOS 2009/1  11/06/2008
OPERATIONS AND MAINTENANCE (OM) - IC SS  OM0OO1  2010/4 09/16/2010 2041/1 $100,000 2014/1 B TR2 APR $140,000 TR2
Administration $30,690 2015/t B TR2 APR $85,000 TR2B
$100,000 2015/1 B TR2B APR
$100,000 2017/1 B TR2B APR
$100,000 2018/1 B TR2B APR
$100,000 2019/1 B TR2B APR
$100,000 2020/1 B TR2B APR
$100,000 2021/1 B TR2B APR
$100,000 2022/1 B TR2B APR
$100,000 2023/1 B TR2B APR
$100,000 2025/1 B TR2B APR
$100,000 2026/1 B TR2B APR
$100,000 2027/1 B TR2B APR
$100,000 2028/1 B TR2B APR
$100,000 2029/1 B TR2B APR
$100,000 2030/1 B TR2B APR
$100,000 2031/1 B TR2B APR
$100,000 2032/1 B TR2B APR
$100,000 2033/1 B TR2B APR
$100,000 2034/1 B TR2B APR
$100,000 2035/1 B TR2B APR
$100,000 2036/1 B TR2B APR
$100,000 2037/1 B TR2B APR
$100,000 2038/1 B TR2B APR
$100,000 2039/1 B TR2B APR
$100,000 2040/1 B TR2B APR
$501,808 2040/1 B TR2B APR
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
wees ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
REMEDIAL ACTION (RA) - Res. EPA-lead work F RA0D4 2004/4 07/22/2004 2011/4 09/21/2011 $46,483253 T
$4,355,465 TR1
$0 TR2B
$21,670,319 TS
ARRA - TS Onsite Construction Start (ARRA On St F 0A001 2009/4 08/01/2009
RA On-Site Construct Start (RA On Sirt) F RG003 2004/4 07/22/2004
REMEDIAL DESIGN (RD) RDG0OS  2008/2 01/14/2008 2011/4 08/04/2011 $350,119 T
$10,953 TCD
$766,307 TS
REMOVAL ASSESSMENT (RV ASSESS) F RS001 2000/4 07/05/2000 2004/3 06/01/2004 $1127172 T
REMOVAL (RMVL) F RV001 2001/3 06/18/2001 2004/3 06/01/2004 $5720775 T
$52,221 TC
SECTION 107 LITIGATION (8107 LIT) - Chief FE  SVOO1 2003/2 01/23/2003 2005/2 01/25/2005 $0 TCD
Consolidated
SECTION 107 LITIGATION (8107 LIT) - Mueller Ind. FE  SV003  2008/1 10/23/2007 2011/2 12/01/2010
Inc.
Tolling Agreement (TA) - Mueller Ind. Inc FE TQO01  2009/2 03/30/2009 2009/4 09/30/2009
Tolling Agreement (TA) - 1st Ext. FE TQO02 2009/4 09/30/2009 2010/1 11/30/2009
Tolling Agreement (TA) - 2nd Ext. FE TQO03  2010/1 11/30/2009 2010/3 05/31/2010
Tolling Agreement (TA) - 3rd Ext. FE TQO04  2010/3 05/31/2010 2010/3 06/30/2010
Tolling Agreement (TA) - 4th Ext. FE TQO05 2010/3 06/30/2010 2010/4 08/17/2010
Tolling Agreement (TA) - 5th Ext. FE TQO06  2010/4 08/17/2010 2011/1 12/01/2010
RECORDS MANAGEMENT (REC MGT) F SWO001  2003/1 10/01/2002 2008/3 06/26/2008 $36617 T
$8,736 TC
$9,110 TCD
$2,698 TD
SECTION 106 LITIGATION (8106 LIT) - GCL FE  SX001 2011/3 06/30/2011 2013/3
EurekaProperties
Referral To DOJ (Ref DOJ) FE RJOO4 2011/3 06/30/2011
TECHNICAL ASSISTANCE (TECH A) - FWS IAG F TAQO1 2008/4 07/24/2008 2013/3 $26452 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

GMNA - Not a GW site
GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00131



5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

00 SITEWIDE

UNILATERAL ADMIN ORDER (UNL ORDR) -
08-2011-0006

Effective Date (Eff Date)

PRPs Ntfy EPA,Intent To Comply (NTC Comp)
Notice of Intent by Alf Parties (NintentAll)
Notice Of Violation (Nfc Vio)

UNILATERAL ADMIN ORDER (UNL ORDR) -
08-2013-0002

Effective Date (Eff Date) - LUR-Supersede UA002
PRPs Ntfy EPA,Intent To Comply (NTC Comp)
Notice of Intent by All Parties (NintentAll)

PFP/RAU EVALUATION CHECKLIST (REUSE CHK)

01 EAST EUREKA (GODIVA)
PRP RA (PRP RA) - ARCO

CONSENT DECREE (C DECREE) - Hansen
04CV00311

Entered By Court (Ent Crt)
Effective Date (Eff Date)
Lodged By DOJ (Lodged)

STATE SUPPORT AGENCY COOP AGREEMENT
(ST COOP)

02 W EUREKA(BULLION BECK&GEMIND

STATE SUPPORT AGENCY COOP AGREEMENT
(ST COOP)
NPL RP SEARCH (NPL SRCH) - Mueller Ind. Inc.

REMEDIAL ACTION (RA)

03 CENTRAL EUREKA
PRP RA (PRP RA) - ARCO

FE

FE
FE
FE
FE
FE

FE

RP

FE

FE
FE
FE

FE

RP

ACTION STRT

UAOO2

EBQO8
NCO00G2
77002
VNOO1
UAQO3

EB009
NCO003
77003
XCO001

BFO02

CDO003

AP003
EBO03
LO003
MAGO2

MAQOO3

NS003

RACO3

BFOO3

U.S. EPA SUPERFUND PROGRAM REGION Viit

FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL
STRT

PLAN ACTUAL
CMPLTN CMPLTN

2011/2  03/17/2011

2011/2 03/17/2011
2013/3
2013/3
2011/3 05/31/2011
2013/2 03/14/2013

2013/3
201373
2013/3

201311 12/06/2012

2003/4 06/20/2003 2005/4 09/07/2005

2004/2 02/27/2004 2004/4 05/17/2004

2004/4 05/17/2004
2004/3 02/27/2004
2004/3 04/07/2004

2001/4 08/30/2001 2013/4

2001/4 08/30/2001 2013/4

2009/4 09/17/20098 2011/2 02/19/2011

2003/4 09/03/2003 2005/4 08/19/2005

2003/4 06/20/2003 2005/4 09/07/2005

Environmental Indicator Key

AMOUNT FY/Q SRC APR FND

Page 132 of 390

BOLD ACTIONS ARE TARGETED

x> ENFORCEMENT SENSITIVE
FINAL

FIN COMMENT NET OBS APR REMEDY

$15,000 T
$96,248 T
$2055 T
$557 T

$0 TC
$1585270 T

$7,145295 TC

$236,000 T

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
03 CENTRAL EUREKA
STATE SUPPORT AGENCY COOP AGREEMENT  F  MAQ04  2001/4 08/30/2001 2013/4 $767 T
(ST COOP)
04 GROUNDWATER/ECO RISK & OTHER
COMBINED RIFS (RI/FS) - Groundwater F  CO002 2001/2 01/18/2001 2011/4 09/21/2011 $683,703 T
STATE SUPPORT AGENCY COOP AGREEMENT  F  MAOOS  2002/2 01/31/2002 2013/4 $1119 T
(ST COOP)
RECORD OF DECISION {ROD) - Groundwater F RO003 2011/4 09/21/2011

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 201211 12/19/2011
PRE-CERCLIS SCREENING (PRE-CERC) EP  HX001 2012/1 12/19/2011 201211 12/19/2011
PRELIMINARY ASSESSMENT (PA) F PADD1  2012/1 12/21/2011 2012/4 08/01/2012 $13533 T
$454 TCD
SITE INSPECTION (S1) F S1001 2012/4 08/01/2012 2013/3 $13020 T

00 SITEWIDE

DISCOVERY (DISCVRY) F DsS001 2006/3 06/01/2006
PRELIMINARY ASSESSMENT (PA) S PAOO1 06/01/2006 11/25/2008
Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACO001 2009/4 07/08/2009
#08-2009-0002
Payment Received (CRPay Re) - $5,836.19 Bouder FE =~ CUCO1 2011/2 03/28/2011
Payment Received (CRPay Re) - $5,317.91 Boulde. FE =~ CU002 2012/3 04/23/2012
Effective Date (Eff Date) FE EBo001 2009/4 08/17/2009
Special Account Bill Received (SAB Rec) - $194,22. FE = GX001 2010/1  10/15/2009
Closed Order Or Settlement (Cl Ord/Set) FE 10001 2013/4
Publication In Federal Reg (FedReg) FE  JB0O1 2009/4 07/16/2009
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY001 2011/2 03/15/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY002 2012/2 03/29/2012
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY003 2013/3
Issuance of Oversight Bill (Isu Os bil) - $5,836.19 FE  QZ001 2011/2 03/15/2011
Issuance of Oversight Bill (Isu Os bil) - $5,317.91 B« FE =~ QZ002 2012/2  03/29/2012
Issuance of Oversight Bill (Isu Os bif) FE QZ003 2013/3
PRP REMOVAL (PRP RV) - #08-2009-0002 RP BBO01  2009/4 07/08/2009 2011/4 09/01/2011
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE DD001 201373
NON-NPL PRP SEARCH (RVL SRCHj) FE RPOO1  2007/2 02/21/2007 2010/2 01/22/2010
Notice Letters Issued (Not Ltrs) - 2 Parties FE  NJOO1 2008/1 10/16/2007
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2006/4 09/07/2006 2008/1 10/15/2007 $56206 T
$8,505 TCD
REMOVAL (RMVL) F RV001  2008/1 10/22/2007 2008/4 09/26/2008 $118303 T
Approval Of Action Memo (Act Memo) F AMO0O1 2008/1  10/15/2007
Approval Of Action Memo (Act Memo) - AM Amend) F AMO0O02 2008/1  12/05/2007
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00134
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/05/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1 10/04/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00135
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2016/4
FF REMOVAL (FF RV) - LF 2a/2b, LF3, LF5b FF  Lv002 02/16/2000 2004/3 07/06/2004
FF RI/FS (FF RI/FS) FF LWO14  2001/4 10/13/2000 2006/4 08/23/2006
FF COMMUNITY INVOLVEMENT (FF CR) FF  LZ001 1989/4 07/14/1989 2015/4
Restoration Advisory Board (Rest Brd) FF BX001  1995/2 01/31/1995 2015/4
DELETION FROM NPL (DELETION) F NDOO1  2017/2 2017/4
FEDERAL FACILITIES OVERSIGHT (FF O/S) - ROC FF  0OX001 3146362 T
Contract Work $7,688 TC
RECORDS MANAGEMENT (REC MGT) FF SW001 2009/3 04/28/2008 2009/3 04/28/2009 $8,268 T
$238 TC
$4,970 TCD
$735 TD
TECHNICAL ASSISTANCE (TECH A) - FWS-IAG FE TAO002 2009/2 01/07/2009 2009/2 01/07/2009 $717 T
FF FIVE-YEAR REVIEW (FF FYR) FF VY002 2004/4 09/10/2004 2005/2 02/03/2005
FYR Report Due (FYR Due) FF WE002 2005/2  02/03/2005
FF FIVE-YEAR REVIEW (FF FYR) FF VY003 2010/2 02/03/2010
FYR Report Due (FYR Due) FF WE003 2010/2 02/03/2010
FF FIVE-YEAR REVIEW (FF FYR) FF VY004 2015/2
FYR Report Due (FYR Due) FF WE004 2015/2
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2008/2 03/03/2008
02 GROUNDWATER
FF REMOVAL (FF RV) - Spill Site 7 FF  LV003 05/12/2003 2005/4 09/29/2005
FF RI/FS (FF RI/FS) FF LWO11  2001/1 12/14/2000 2006/4 08/23/2006
FF RD (FF RD) FF LX013  2005/2 08/11/2004 2006/4 08/24/2006
FF RA (FF RA) - Ph.1 in situ FF  LY013  2006/4 08/03/2006 2008/4 09/02/2008
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00136
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE ***
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
02 GROUNDWATER
FF RA (FF RA) - Ph2 SS& FF LYD18  2006/4 08/03/2006 2008/4 09/23/2008
FF RA (FF RA) - Ph3 In-stream Trtmnt FF LYO19  2007/3 05/11/2007 2008/3 04/28/2008
RECORD OF DECISION (ROD) FF ROO15 2006/4 08/23/2006
ROD Amendment (ROD Amnd) FE  JQoO02 2007/4 09/28/2007
03 LANDFILL 6
ADMINISTRATIVE RECORDS (ADMM REC) FF AR0O07  1993/2 01/25/1993 2004/3 06/21/2004
FF RI/FS (FF RI/FS) - Final Remedy FF LWO12  2000/2 03/09/1999 2004/4 06/21/2004 $683 T
FF RD (FF RD) - MNA for Ground Wir FF LX014  2003/4 05/03/2001 2004/4 06/21/2004
FF RA (FF RA) - MNA for Ground Wir FF LYO14 20052 06/21/2004 2005/3 01/28/2005
RECORD OF DECISION (ROD) - MNA for Ground ~ FF~ ROO016 2004/4 06/21/2004
Wir
06 OPEN BURNING OPEN DETONATION
ADMINISTRATIVE RECORDS (ADMM REC) FF AR0O03  1992/1 10/22/1991 2005/2 02/03/2005
FF RI/FS (FF RI/FS) - OU6 OB/OD, Ph 1 R! FF LWO09 1994/2 03/09/1994 2005/2 02/03/2005
FF RIFS (FF RI/FS) - Phase 2 RI FF LWO15  2001/3 10/13/2000 2005/2 02/03/2005
RECORD OF DECISION (ROD) - No Action ROD FF  RO021 2005/2 02/03/2005

07 FIRING RANGE

ADMINISTRATIVE RECORDS (ADMM REC) - FF AR004 1992/1 10/22/1991 2011/1 10/28/2010

FIRING RANGE, Ph 1

FF RI/FS (FF RI/FS) - Phase 2 Rl FF LWO16  2007/2 11/12/2003 2010/2 10/31/2009
Proposed Plan (PropPlan) FF  NUOOT 2010/3 05/17/2010

FF RD (FF RD) - FIRING RANGE FF LX008  2011/1 10/28/2010 2011/2 11/09/2010

FF RA (FF RA) - FIRING RANGE Ph.1 FF  LY003 2011/1 11/09/2010 2012/4 09/26/2012

FF RA (FF RA) - FIRING RANGE Ph.2 FF  LY021 2011/1 11/09/2010 2013/1 12/13/2012

FF RA (FF RA) - FIRING RANGE Ph.3 FF  LY022 2012/3 06/28/2012 2014/2

RECORD OF DECISION (ROD) - FIRING RANGE FF  ROO011 201171 10/28/2010

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00137
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
08 LANDFILLS 5A, 5B, 5C
FF RA (FF RA) FF  LYD17  2004/3 10/30/2002 2004/4 09/28/2004

03 LANDFILL 2A, 2B, 2C
RECORD OF DECISION (ROD) - No Action ROD FF  RO019 2006/4 08/23/2006

10 LANDFILL 7

ADMINISTRATIVE RECORDS (ADMM REC) -FIRE FF  AR010  1994/2 01/01/1994 2004/4 06/21/2004
PROTEC, Ph1 RI

FF RI/FS (FF RI/FS) - FIREPROTEC, Pht RI FF LWOO7 1994/2 01/01/1994 2004/4 06/21/2004
FF RI/FS (FF RI/FS) - Phase 2 FF LWO17  2001/3 11/15/2000 2004/4 06/21/2004 $11960 T
FF RD (FF RD) FF LX012  2004/4 10/30/2003 2006/1 06/28/2004
FF RA (FF RA) FF LY012  2005/2 06/28/2004 2005/4 09/29/2005
RECORD OF DECISION (ROD) - FIRE FF  RO009 2004/4 06/21/2004

PROTECTION TRAI
41 LANDFILL 3

FF RD (FF RD) FF LX016  2002/2 05/03/2001 2005/4 Q7/07/2005

FF RA (FF RA) FF LYO16  2006/1 Q07/11/2005 2006/4 02/02/2006
12LF4

FF RI/FS (FF RI/FS) FF LWO18  2001/1 12/14/2000 2006/1 06/21/2004

FF RD (FF RD) FF LX015  2005/2 10/30/2003 2006/3 06/28/2004

FF RA (FF RA) FF LYO15  2004/3 06/28/2004 2005/4 09/29/2005

RECORD OF DECISION (ROD) FF  RO022 200511 06/21/2004
13 SOURCE AREA

FF RI/FS (FF RI/FS) FF LWO020 2001/1 12/14/2000 2006/4 08/23/2006

RECORD OF DECISION (ROD) - No Action ROD FF  RO024 2006/4 (08/23/2006

14 SPILL SITE 8
CONSTRUCTION COMPLETION (PCOR) F CMO002 2016/4

FF RI/FS (FF RI/FS) FF LWO21  2007/4 08/01/2007 2008/1 10/01/2007

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00138



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 139 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
14 SPILL SITE 8
FF RD (FF RD) FF LX017  2013/4 2014/1
FF RA (FF RA) FF LY020 20141 2014/4
FF FS (FFFS) FF NIOO1 201271 11/03/2011 2013/4
RECORD OF DECISION (ROD) - Interim ROD Soil  FF RO025 2009/3 06/17/2009
RECORD OF DECISION (ROD) - Final ROD GW FF RO026 2014/4 v]
Draft ROD (DraftROD) FF NV0O? 2013/3

00 SITEWIDE
DISCOVERY (DISCVRY) S DS001 2012/4 09/05/2012
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/05/2012
PRELIMINARY ASSESSMENT (PA) S PAOO1  2013/3 2013/4

00 SITEWIDE

DISCOVERY (DISCVRY) S DS001 08/03/2004

PRELIMINARY ASSESSMENT (PA) S PAQO1  2004/4 08/03/2004 2005/3 05/11/2005

SITE INSPECTION (S1) S SI001 2008/2 03/03/2008 2013/3

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00139
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO001 20131 10/10/2012
$176,225.60
DISCOVERY (DISCVRY) F DS001 201171 10/14/2010
PRELIMINARY ASSESSMENT (PA) S PAOO1 20111 11/01/2010
SITE INSPECTION (S1) F Si001 201171 11/08/2010 2012/2 03/21/2012 $55803 T

$10,361 TCD

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/28/2012

00 SITEWIDE

EXPANDED SITE INSPECTION (ESI) S ES001  2005/4 08/10/2005 2006/4 09/18/2006

SITE INSPECTION (S1) S SI001 2004/2 05/04/2004 2006/4 09/18/2006

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00140
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
COMMUNITY INVOLVEMENT (Cl) F  CROO1 2009/3 05/21/2008 2013/3
HRS PACKAGE (HAZRANK) - proposed 03/07/2007 F  HROO1  2007/1 10/20/2006 2007/2 03/07/2007 $56635 T
STATE SUPPORT AGENCY COOP AGREEMENT F MAQOT  2009/3 02/28/2008 2021/1
(ST COOP)
FINAL LISTING ON NPL (NPL FINL) F  NFOO1 2008/1 09/19/2007
PROPOSAL TO NPL (PROPOSED) F  NPOO1 2007/2 03/07/2007

NPL RP SEARCH (NPL SRCH) - Your Valet Cleaners FE =~ NS001  2003/4 09/24/2003 2004/2 03/31/2004

SITE INSPECTION (S1) S S1001 2003/4 07/18/2003 2007/2 10/20/2006
RECORDS MANAGEMENT (REC MGT) F SW001  2008/3 02/13/2008 2013/4 $213 T
$18 TC
$101 TCD
01 GROUNDWATER
CONSTRUCTION COMPLETION (PCOR) F CMO0O01 2021/4
COMBINED RI/FS (RI/FS) F CO001 2008/2 02/28/2008 2014/2 $300,000 201313 P T ALT $1,128557 T
$24,000 TCD
$500 TR2
$41,782 TR2B
Work Plan Final Approval (Wkpin Ap) S wcoo1 2009/4 10/27/2009
REMEDIAL ACTION (RA) S RACO1  2015/4 2021/3 $3,000,000 2015/4 A T ALT New Start
$3,000,000 2016/2 A T ALT
$3,000,000 20171 A T ALT
$2,500,000 2018/t A T ALT
RA On-Site Construct Start (RA On Sirt) S  RGoOo1 2015/4
REMEDIAL DESIGN (RD) S RDOOM 2014/2 2015/2 $700,000 20142 P T APR
$800,000 20143 P T APR
RECORD OF DECISION (ROD) SC  RO001 2014/2

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00141
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BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) FE AC001
Effective Date (Eff Date) - 2006-0006 FE EBo001
Closed Order Or Settlement (Cl Ord/Set) - Closed 2 FE 10001
Tolling Agreement (TA) FE TQoO071
HRS PACKAGE (HAZRANK) F HROO1
ISSUE REQ LTTRS (104E) (INFO LTR) - Asarco, Inc. FE  1C0O01
LABORATORY SUPPORT (LAB SUP) F LAQO1
FINAL LISTING ON NPL (NPL FINL) F NF0O01
PROPOSAL TO NPL (PROPOSED) F NPCO1
PRELIMINARY ASSESSMENT (PA) F PAQO1
PRP SEARCH (PRP SRCH) FE Qvoo1
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1
Notice Letters Issued (Not Lirs) FE  NJOO1
RECORDS MANAGEMENT (REC MGT) F SWOOt1
TECHNICAL ASSISTANCE (TECH A) - SWsampling F TAQO1
TECHNICAL ASSISTANCE GRANT (TA GRANT) F TG0O1
01 RESIDENTIAL SOILS
COMBINED RI/FS (RI/FS) F CO001
FIVE-YEAR REVIEW (5 YEAR) FEOO1
FYR Report Due (FYR Due) F WEO001

2006/4 07/10/2006
2006/4 07/17/2006
200872 01/15/2008
2006/3 05/10/2006 2006/4 08/31/2006
2008/4 07/30/2008 2009/3 04/09/2009 $77333 T
2004/4 07/19/2004
2010/4 07/09/2010 2010/4 07/09/2010 $519 T
2009/4 09/23/2009
2009/3 04/09/2009
2007/2 02/01/2007 2007/3 06/13/2007 $0 T
2012/3 06/25/2012 2013/4
2005/3 04/05/2005 2005/3 06/27/2005 $21,803 T
2005/3 06/27/2005
2011/1 12/09/2010 2020/1 $1573 T
$47 TC
$25 TCD
$100 TD
2009/4 07/27/2009 2012/3 06/30/2012 $83707 T
2010/4 08/23/2010 2020/1 $25000 2013/4 P T APR $50,000 T
2009/2 02/20/2009 2012/4 07/03/2012 $1,207,108 T
$6,287 TCD
2016/4 2018/4 $30,000 2016/4 A T ALT
2018/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00142
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

01 RESIDENTIAL SOILS
STATE SUPPORT AGENCY COOP AGREEMENT F MAQO1  2009/4 08/25/2009 2014/1

(ST COOP)
REMEDIAL ACTION (RA) F RA001  2013/4 2015/ $1,500,000 20134 A T ALT New Start
RA On-Site Construct Start (RA On Strt) F  RGOOT 2013/4
REMEDIAL DESIGN (RD) F RDO0O1  2011/4 07/19/2011 2013/3 0 T
$243,266 TD
RECORD OF DECISION (ROD) F RO001 2012/4 07/03/2012
REMOVAL (RMVL) - Town of Superior F RV002  2010/4 07/07/2010 2012/1 11/16/2011 $575000 T
Approval Of Action Memo (Act Memo) - Town of Su,. F AMO0O02 2010/3 06/10/2010
Approval Of Action Memo (Act Memo) - Town of Su,. F AMOO03 2011/4 09/27/2011
TECHNICAL ASSISTANCE (TECH A) - Mineral F TAOO2  2011/2 02/23/2011 2014/ $50,000 20133 P T ALT  Mineral County $95584 T
County
02 MINE WATERSHED
CONSTRUCTION COMPLETION (PCOR) F CMO01 20201
COMBINED RI/FS (RI/FS) F CO002  2010/4 09/16/2010 2016/1 $200,000 2013/3 P T ALT 0 T
$300,000 20133 P T APR $6,144 TCD
$500,000 20142 P T APR
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO2  2013/3 2020/1
(ST COOP)
REMEDIAL ACTION (RA) F RAQ02 2017/2 2020/ $10,000,000 20172 A T ALT New Start
$5,000,000 20183 A T ALT
RA On-Site Construct Start (RA On Strt) F  RGO02 201772
REMEDIAL DESIGN (RD) F RDO0Z  2016/2 2017/2 $1,000,000 20162 P T APR
$500,000 20171 P T APR
RECORD OF DECISION (ROD) F RO002 20161
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00143
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
CONSENT DECREE (C DECREE) - 09-10156(ALG) FE  CD0OO1  2011/1 11/09/2010 2011/2 01/26/2011
Entered By Court (Ent Crt) - Tronox FE  APOO1 2011/2 01/26/2011
Effective Date (Eff Date) FE EB001 2011/2 02/14/2011
Lodged By DOJ (Lodged) FE LO001 2011/2 01/13/2011
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2010/1 08/17/2009 2010/3 06/10/2010 $5200 T
$6,437 TC
$381 TCD
REMOVAL ASSESSMENT (RV ASSESS) F RS002  2011/3 04/11/2011 2012/3 06/11/2012
REMOVAL (RMVL) SA  RV00O1  2013/1 10/02/2012 2014/4 $9,382 2013/3 B TR2B APR $14,074 T
$431,978 2013/3 B TR2 APR $200,000 TR2
Approval Of Action Memo (Act Memo) F AMO01 2012/3 06/11/2012
?ANKRUPTCY SETTLEMENT (BANKRUPT) - FE US001 2009/3 06/09/2009 2011/2 01/26/2011
ronox

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 201011 11/05/2009

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00144
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/28/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 2012/3 056/23/2012

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00145
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE

ENGINEERING EVAL/COST ANALYSIS (EE/CA) - FF  EEOQO1 2007/1 12/15/2006 2007/3 04/30/2007
PCB Soil Removal

FF REMOVAL (FF RV) FF  LVOO1 2008/3 04/10/2008 2009/1 11/30/2008
FF RI(FF RI) - Phase 2 FF NHO02 2005/3 06/01/2005 2006/4 08/25/2006
FFFS (FFFS) FF NI001 200771 10/15/2006 2008/2 02/15/2008
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001

00 SITEWIDE
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF OX001

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2005/1 12/13/2004 2006/1 09/16/2005

00 SITEWIDE
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001

00 SITEWIDE

FF REMOVAL (FF RV) - Ordnance Removal FF  LVOOU1 1997/3 06/30/1997 2015/4 7 T

FEDERAL FACILITIES OVERSIGHT (FF O/S) - ROC FF  0OX001 &7 T

Contract Work

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00146
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) S DS001 2012/4 09/11/2012
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012
PRELIMINARY ASSESSMENT (PA) S PAOO1 201373 2013/4

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/3 04/04/2013

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

00 SITEWIDE

PRP SEARCH (PRP SRCH) FE QV001  2011/2 03/15/2011 2013/2 03/05/2013

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2011/2 03/15/2011 2011/3 06/30/2011 $11445 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00147
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

FED FAC PRELIMINARY ASSESSMENTREVIEW £ RX001  2004/2 03/16/2004 2008/4 07/01/2008
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2008/4 07/01/2008 2013/3

SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 03/16/2004

00 SITEWIDE
FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2010/3 06/15/2010 2012/2 03/25/2012

00 SITEWIDE

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2011/4 08/18/2011 2011/4 09/29/2011 $6,545 T
REMOVAL (RMVL) F RV001  2012/1 10/18/2011 2012/2 03/07/2012 $80,000 T
Approval Of Action Memo (Act Memo) F AMO01 2011/4 09/29/2011

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2011/4 08/01/2011 2012/3 09/15/2011 35406 T

00 SITEWIDE

SITE INSPECTION (S1) S S1001 2004/1 10/08/2003

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00148
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 201011 12/01/2009

LABORATORY SUPPORT (LAB SUP) F LAQO1 2010/2 03/05/2010 2012/2 02/16/2012 $26200 T

$4,949 TCD
PRELIMINARY ASSESSMENT (PA) EP  PACO1  2010/1 12/10/2008 2010/1 12/10/2009
SITE INSPECTION (S1) EP  SI001 201011 12/10/2009 2011/4 07/12/2011
Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00149
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRP REMOVAL (PRP RV) - PRP TO- Mine Pool RP BB002 2005/4 09/20/2005 2013/3 $628 T
$75,966 TR2A
CONSENT DECREE (C DECREE) - FE CDO01  2005/3 05/12/2005 2005/4 09/20/2005
05-CV-992-EWN-OES
Entered By Court (Ent Crt) FE  APOO1 2005/4 09/20/2005
Payment Received (CRPay Re) - $718,432 B&B,et: FE  CUCO1 2006/1  10/19/2005
Effective Date (Eff Date) FE  EB003 2005/4 09/20/2005
Special Account Bill Received (SAB Rec) - $200,000 FE = GX004 2006/1 10/19/2005
Lodged By DOJ (Lodged) FE LOOOT 2005/3 05/31/2005
SECTION 106 107 LITIGATION (8106/7 L) - FE CL0O02 2005/3 05/16/2005 2005/4 (9/20/2005
05-CV-992-EWM-OES
Referral To DOJ (Ref DOJ) FE  RJOOT 2005/3 05/16/2005
ENGINEERING EVAL/COST ANALYSIS (EE/CA) F EEQ03  2013/3 2016/4 $200,000 2013/3 B TR2B APR $56,433 TR2B
FIVE-YEAR REVIEW (5 YEAR) F FEOO1 201373 2014/ $32,000 2013/3 B TR2 APR $31,232 TR2
LABORATORY SUPPORT (LAB SUP) F LAQO1 2009/3 06/05/2009 2018/3 $20883 T
$10,843 TCD
$25,000 TR2
$28,921 TR2B
COMMUNITY ADVISORY GROUP (CAG) CO QNOO1  1999/2 01/01/1999 2006/4 09/20/2006 $382 T
REMOVAL ASSESSMENT (RV ASSESS) - Other F RS002 2011/2 03/23/2011 2014/4 $200,000 2013/3 B TR2 APR
Sources
REMOVAL (RMVL) F RV001  2003/3 06/10/2003 2007/2 09/20/2005 $25,000 TC
($65,395) TR2
$10,000 TR2A
$33,046 TR2B
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00150



5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

00 SITEWIDE

REMOVAL (RMVL) - Other Sources F RV002

Approval Of Action Memo (Act Memo) F AMO03
RECORDS MANAGEMENT (REC MGT) F SWO001
TECHNICAL ASSISTANCE (TECH A) - CDPHE F TAOO3
TECHNICAL ASSISTANCE (TECH A) - Breckenridge F TAQO4
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001

Page 151 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL FINAL
STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
2015/3 2018/3 $159,687 2015/3 B TR2A APR $0 TR2A
$320,764 2016/3 B TR2 APR
$593,896 2017/3 B TR2B APR
2014/4
2003/1 10/01/2002 2008/1 12/20/2007 $8394 T
$1,310 TC
$502 TCD
$107 TD
2005/4 07/01/2005 2009/3 05/05/2009 $1048 T
$83,241 TR2B
2007/3 05/23/2007 2009/2 02/05/2009 $38,945 TR2A
2007/4 07/31/2007

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001

2012/4 08/28/2012

00 SITEWIDE
ENGINEERING EVAL/COST ANALYSIS (EE/CA)  FF  EEQ01
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF OX001
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F  RX001
(FF PA)

SITE UNARCHIVED (UNARCHIVE) EP  VUOO1

2013/4

2011/2 11/01/2010

$2125 T

2006/1 11/14/2005 2006/4 07/31/2006

12/01/2006

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
GMNA - Not a GW site Migration Control Status

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00151




5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL

AMOUNT FY/QSRC APR FND FIN COMMENT

Page 152 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE

ADMIN/VOLUNTARY COST RECOVERY (ADMIN FE  AV0O1
CR) - Demand Letter

DEMAND LETTERS ISSUED (DEM LTRS) - FE  DLOO1
$19,375.02

ISSUE REQ LTTRS (104E) (INFO LTR) - FE 1C001
Prospector'sGold&Gem

PRP EMERGENCY REMOVAL (RP EM REM) RP  PJOO1
REMOVAL ASSESSMENT (RV ASSESS) F RS001

201211 11/30/2011

201211 11/30/2011

2012/2 03/27/2012

201111 12/01/2010 2011/1  12/13/2010

2011711 12/01/2010 2011/1  12/12/2010

$11,702 T

00 SITEWIDE

FED FAC PRELIMINARY ASSESSMENTREVIEW ~ F  RX001
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY0O1

2006/4 08/01/2006 2011/3 05/30/2008

201373 2013/4

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001
Approval Of Action Memo (Act Memo) F AMOO1

2012/3 04/05/2012 2012/3 04/05/2012

2012/3 04/05/2012 2012/3 05/21/2012
2012/3 05/25/2012

$7902 T

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001

2011/1 11/04/2010 2011/1 12/10/2010

2011711 11/28/2010  2011/1  12/10/2010

Environmental Indicator Key

$11,056 T

$100,000 T

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00152
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

00 SITEWIDE
LABORATORY SUPPORT (LAB SUP) F LAQO1 2012/4 08/06/2012 2013/3 $3873 T
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2014/4 20151 $6163 T

$1,430 TD

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 201311 10/04/2012

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACO001 2004/3 06/07/2004
#04-0012
Payment Received (CRPay Re) - #04-0012 Past Cc FE = CU001 2004/4 06/30/2004
Effective Date (Eff Date) FE  EBOO1 2004/3 06/08/2004
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE DD001 2007/4 09/25/2007
REMOVAL (RMVL) F RV001  2004/4 06/07/2004 2005/1 12/10/2004 $53619 T
$559,038 TC
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00153
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) F 00001 2005/2 12/01/2004
SITE REASSESSMENT (SITE REASS) S 00002  2010/1 11/01/2008 2013/4

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2009/4 09/14/2009
PRELIMINARY ASSESSMENT (PA) S PAQOO1 09/28/2009 05/18/2010
SITE INSPECTION (S1) S S1001 2010/4 09/02/2010 2012/2 12/14/2011 $4,407 T
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00154



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 155 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACOO1 2008/4 07/16/2008
DKT#08-2008-0006
Payment Received (CRPay Re) - $117,567.60 ARC FE  CUC01 2009/4 07/31/2009
Payment Received (CRPay Re) - $30,047.78 ARCC FE = CU002 2010/3 04/14/2010
Payment Received (CRPay Re) - $6,5649.97 ARCO FE  CU003 2011/3 05/04/2011
Payment Received (CRPay Re) - $2,015.78 ARCO FE  CU004 2012/3 04/16/2012
Payment Received (CRPay Re) - $2,649.91 ARCO FE  CU005 2013/3 04/02/2013
Effective Date (Eff Date) FE  EBOO1 2008/4 07/18/2008
Special Account Bill Received (SAB Rec) - $166,24 FE = GX001 2008/4 08/04/2008
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY001 2009/4 07/13/2009
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY002 2010/2 03/19/2010
Offer to Discuss EPA Oversight Expectations w/PRI FE QY003 2011/3 04/04/2011
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY004 2012/2 03/26/2012
Offer to Discuss EPA Oversight Expectations w/PRI FE = QY005 2013/2 03/04/2013
Issuance of Oversight Bill (Isu Os bif) FE QZ001 2009/4 07/13/2009
Issuance of Oversight Bill (Isu Os bil) - $30,047.78 + FE = QZ002 2010/2 03/19/2010
Issuance of Oversight Bill (Isu Os bil) - $6,549.97 A FE =~ QZ003 2011/3 04/04/2011
Issuance of Oversight Bill (Isu Os bif) - $2,015.78 A FE =~ QZ004 2012/2 03/26/2012
Issuance of Oversight Bill (Isu Os bif) - $2649.91 AF FE =~ QZ005 2013/2 03/04/2013
PRP REMOVAL (PRP RV) RP  BBOOt  2008/4 07/29/2008 2010/1 12/04/2009 0 T
$11,314 TR2B
Approval Of Action Memo (Act Memo) RP  AMOOT 2007/4 08/08/2007
NON-NPL PRP SEARCH (RVL SRCH) - Title Search  FE ~ RP0O01  2005/3 05/04/2005 2006/1 12/31/2005 $8999 T
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2005/2 02/24/2005 2007/4 08/08/2007 $76,884 T
$2,930 TC
$14 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00155
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
RECORDS MANAGEMENT (REC MGT) F SWO001 2006/3 04/07/2006 2006/3 04/07/2006 $276 T
$240 TC
$4,234 TCD

00 SITEWIDE
PRP EMERGENCY REMOVAL (RP EM REM) RP  PJOO1 20051 12/07/2004 2005/1 12/30/2004

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1  10/04/2012

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 07/11/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00156
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ALTERNATIVE DISPUTE RESOLUTION (ALT DISP) FE  ADOO1  2002/3 05/31/2002 2005/4 09/28/2005

SITEWIDE RAU (SWRAU) EP  BZ001 2020/4
CONSENT DECREE (C DECREE]) - 093Cyprus FE CD001 2012/4 06/13/2012 2013/1 10/10/2012
Amax/Mines
Entered By Court (Ent Crt) - 5:12-cv-05058-JLV FE  APOO1 2013/1 10/10/2012
Effective Date (Eff Date) FE EBO10 2013/1 10/10/2012
Special Account Bili Received (SAB Rec) - $18,000, FE = GX002 2013/1 10/16/2012
Publication In Federal Reg (FedReg) FE  JBOOT 2012/4 08/30/2012
Lodged By DOJ (Lodged) - Cyprus/Blue Tee FE LOOOT 2012/4 08/23/2012
CONSENT DECREE (C DECREE) - FE CD002 2010/2 06/24/2009 2010/2 02/08/2010
Commonwealth-ATP
Entered By Court (Ent Crt) FE AP002 2010/2 02/08/2010
Effective Date (Eff Date) FE EBOO1 2010/2 02/08/2010
Special Account Bill Received (SAB Rec) - $115,71. FE = GX001 2012/3 06/08/2012
Lodged By DOJ (Lodged) - 09-CV-05103-JLV FE LO002 2010/1  12/10/2009
CONSENT DECREE (C DECREE) - NW FE CDO03 2010/2 06/24/2009 2010/2 02/08/2010
Metals/CegaSvcATP
Entered By Court (Ent Crt) - 09-CV-05103-JLV FE  AP003 2010/2 02/08/2010
Effective Date (Eff Date) FE EBO002 2010/2 02/08/2010
Lodged By DOJ (Lodged) FE LO003 2010/1  12/10/2009
CONSENT DECREE (C DECREE) - FE CD004 2010/2 03/31/2010 2010/4 09/27/2010
5:10-CV-05062-JLV
Entered By Court (Ent Cri) FE  AP0O04 2010/4 09/27/2010
Effective Date (Eff Date) FE EBO003 2010/4 09/27/2010
Lodged By DOJ (Lodged) - Repke FE LO004 2010/4 08/20/2010

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00157



5/6/2013
All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

00 SITEWIDE

CONSENT DECREE (C DECREE) -
5:10-CV-05068-JLV

Entered By Court (Ent Cnt)
Effective Date (Eff Date)
Lodged By DOJ (Lodged) - Borsch/Fahrni

CONSENT DECREE (C DECREE) -
5:10-CV-05068-JLV

Entered By Court (Ent Crt)
Effective Date (Eff Date)
Lodged By DOJ (Lodged) - Hankins
CONSENT DECREE (C DECREE) - Homestake
Entered By Court (Ent Cnt)
Effective Date (Eff Date)
Special Account Bili Received (SAB Rec) - $3,781,7
Publication In Federal Reg (FedReg)
Lodged By DOJ (Lodged) - 5:12-cv-05058-JLV
CONSENT DECREE (C DECREE) - Coca Mines
Entered By Court (Ent Cnt)
Effective Date (Eff Date)
Lodged By DOJ (Lodged)
DEMAND LETTERS ISSUED (DEM LTRS) - 3 parties
FIVE-YEAR REVIEW (5 YEAR) - OU02 & OUO3
FYR Report Due (FYR Due)
FIVE-YEAR REVIEW (5 YEAR) - OU02 & OU03
FYR Report Due (FYR Due)
FIVE-YEAR REVIEW (5 YEAR)
FYR Report Due (FYR Due)
ISSUE REQ LTTRS (104E) (INFO LTR) - Malone

FE

FE
FE
FE
FE

FE
FE
FE

FE
FE

FE
FE
FE
FE

FE
FE

FE
FE
FE

.
F
.
F
F
F

FE

ACTION

CDO005

APQ05
EBQ04
LO005
CDO006

AP0O0S
EB00S
LO006

CDO07
AP0OO7

EBO06
GX003
JB0O2
LO007

CD003
AP0O08

EB007
L0008
DLOO1

FEOO1
WE0O1
FEOG2
WEQ02
FEOO3
WEQ03
1C007

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL

PLAN

ACTUAL

STRT STRT CMPLTN CMPLTN

2010/2 03/31/2010

2010/2 03/31/2010

2012/3 06/13/2012

201373

2006/4 07/31/2006

2012/1 10/27/2011

20171

Environmental Indicator Key

2010/4

201074
201074
2010/4
2010/4

2010/4
201074
201074

20131
2013/1

2013/1
2013/1
2012/4
2012/4

2013/4
2013/4

20153/4
2013/3
20051

2007/3
2006/4
2012/3
2012/3
201773
2017/3
2008/3

09/27/2010

09/27/2010
09/27/2010
08/20/2010
09/27/2010

09/27/2010
09/27/2010
08/20/2010

10/10/2012
10/10/2012

10/10/2012
11/05/2012
08/30/2012
08/23/2012

11/17/2004
04/10/2007
04/10/2007
06/21/2012
06/21/2012

04/23/2008

Page 168 of 390

BOLD ACTIONS ARE TARGETED

x> ENFORCEMENT SENSITIVE
FINAL

AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

$60,000 2017/1

($2273) T

$38,846 TCD

A T ALT

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00158
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
s ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
ISSUE REQ LTTRS (104E) (INFO LTR) -2 parties  FE  |C008 2008/4 08/14/2008
ISSUE REQ LTTRS (104E) (INFO LTR) - FE  1C009 2008/4 08/03/2008
Blattner&Sons
ISSUE REQ LTTRS (104E) (INFO LTR) - Cyprus FE  ICO10 2008/4 09/16/2008
Mines Corp.
ISSUE REQ LTTRS (104E) (INFO LTR) - Congdon  FE  CO11 2010/3 06/10/2010
LABORATORY SUPPORT (LAB SUP) F  LAOOT  2008/1 10/11/2007 2024/2 $5417 T
STATE SUPPORT AGENCY COOP AGREEMENT F MAOOT  2000/4 06/14/2000 2014/3 $845476 T
(ST COOP) $128,100 TCD
DELETION FROM NPL (DELETION) F NDOO1 203072 2030/4
NPL RP SEARCH (NPL SRCH) - Exp.PRP FE  NS003 2005/4 09/08/2005 2008/4 07/16/2008 $14264 T
Search/Liens $18 513 TCD
Notice Letters Issued (Not Ltrs) - 4 Parties FE  NJ0O0O4 2010/1  12/09/2009

NPL RP SEARCH (NPL SRCH) - Toeroek Contract FE NS0O06 2009/4 08/18/2009 2012/2 09/20/2009

SECTION 107 LITIGATION (8107 LIT) -093Cyprus  FE ~ SV001  2007/4 09/27/2007 2013/1 10/10/2012 0 T
Amax/Mines $177 TC
$46,701 TCD

Tolling Agreement (TA) - 1st FE TQO01  2007/4 07/13/2007 2008/4 07/14/2008

Tolling Agreement (TA) - 2nd FE TQO02 2008/4 07/14/2008 2009/1 11/17/2008

Tolling Agreement (TA) - 3rd FE  TQO03  2009/1 11/17/2008 2009/4 07/15/2009

Tolling Agreement (TA) - 4th FE  TQO04  2009/4 07/15/2009 2010/1 11/30/2009

Tolling Agreement (TA) - 5th FE  TQO05  2010/1 11/30/2009 2010/4 07/15/2010

Tolling Agreement (TA) - 6th FE  TQO06  2010/4 07/15/2010 2011/2 01/20/2011

Tolling Agreement (TA) - 7th FE TQO07  2011/2 01/20/2011 2011/4 07/20/2011

Tolling Agreement (TA) - 8th FE TQO08  2011/4 07/20/2011 2011/4 09/21/2011

Tolling Agreement (TA) - 9th FE TQO09  2011/4 09/21/2011 2012/2 01/20/2012

Tolling Agreement (TA) - 10th FE TQO10  2012/2 01/20/2012 2012/3 05/18/2012

Tolling Agreement (TA) - 11th CD Entry date FE TQO11  2012/3 05/18/2012 2013/1 10/09/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
RECORDS MANAGEMENT (REC MGT) F SW001 2003/2 02/18/2003 2005/4 09/02/2005 $10474 T
$26,492 TC
$9,776 TCD
$306 TD
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2008/2 02/19/2008
01 SURFACE
COMBINED RI/FS (RI/FS) - Sitewide F CO001 1899/4 09/27/1999 2008/4 09/29/2008 $6,556,936 T
$328,761 TC
COMMUNITY INVOLVEMENT (Ci) F CR0O01  2005/4 08/18/2005 2012/2 03/13/2012 $17084 T
RISK/HEALTH ASSESSMENT (R/H ASMT) F  EDOO1  2004/3 04/12/2004 2008/1 11/30/2007 $71411 T
ECOLOGICAL RISK ASSESSMENT (ECO RISK) F JFOO1 2000/4 09/28/2000 2008/1 11/30/2007 $136432 T
REMEDIAL ACTION (RA) - Phased RD/RA SA  RA001 2013/4 2020/2 $21,855,338 2013/4 B TR2B APR New Start
$15,000,000 20151 A T ALT New Start
$15,000,000 201611 A T ALT New Start
$15,000,000 20171 A T ALT New Start
$5,220,000 2018/t A T ALT
RA On-Site Construct Start (RA On Strt) F  RGO03 2013/4
REMEDIAL DESIGN (RD) - Phased RD/RA F RD00O1  2009/1 12/15/2008 2013/4 $128,000 2013/3 P T ALT $3,303,084 T
$89,000 2013/4 P T ALT $4,251 TC
$306,353 TCD
$100,000 TR2B
RECORD OF DECISION (ROD) - Earthwork F RO001 2008/4 09/298/2008
Explanation Of Significant Differences (ESDiff} F EHO001 2013/4
TECHNICAL ASSISTANCE (TECH A) F TAOO1 1999/4 09/30/1998 2008/1 11/30/2007 $230024 T
TECHNICAL ASSISTANCE GRANT (TA GRANT) F TGO01  2001/4 08/01/2001 2008/2 12/20/2007 $20403 T
TREATABILITY STUDY (TRTSTUDY) - Gypsum F TS001  2000/4 09/15/2000 2007/3 05/11/2007
Precp Test
02 WATER TREATMENT
CONSTRUCTION COMPLETION (PCOR) F CMO01 2024/2
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
02 WATER TREATMENT
COMBINED RI/FS (RI/FS]) - Final F CcO004  2012/3 04/26/2012 2019/2 $25,000 20133 P T APR $200,000 T
$80,000 2013/4 P T ALT $12,573 TD
$300,000 20141 P T APR
$750,000 20152 P T APR
$750,000 20172 P T APR
LONG TERM RESPONSE ACTION (LT RESP) - S LROOT  2024/2 2034/2 $817,266 T
LTRA Water Treatment 30 TC
REMEDIAL ACTION (RA) - Interim RAWTP/SCADA  F RA004  2002/3 04/18/2002 2017/3 $725,000 20133 A T ALT $23900,163 T
$875,000 2013/4 A T ALT $1,775,000 TC
$500,000 20141 A T ALT $207,234 TCD
$600,000 20142 A T ALT
$750,000 20143 A T ALT
$750,000 2014/4 A T ALT
$500,000 20151 A T ALT
$600,000 20152 A T ALT
$800,000 20153 A T ALT
$700,000 2015/4 A T ALT
$2,700,000 2016/t A T ALT
REMEDIAL ACTION (RA) - Final RA WaterTreatm F RAQ07  2022/2 2024/2 $2,000,000 20222 A T ALT New Start
$6,500,000 2022/3 A T ALT Final WTP
$5,500,000 202372 A T ALT Final WTP
RA On-Site Construct Start (RA On Strt) F  RGO04 2022/2
REMEDIAL DESIGN (RD) - Treatmnt Sys Upgrade F RD002  2002/2 01/30/2002 2004/4 08/27/2004 $255251 T
REMEDIAL DESIGN (RD) - SETDS RD WaterTreatm F  RD005  2019/3 2021/3 $300,000 20193 P T APR
$500,000 202011 P T APR
REMEDIAL DESIGN (RD) - Wind Farm PilotStudy F RD006  2009/4 09/16/2009 2010/2 03/31/2010 $25430 T
$12,430 TCD
RECORD OF DECISION (ROD) - Final ROD F RO005 201972
TECHNICAL ASSISTANCE (TECH A) F TAQO2  2010/3 06/02/2010 2011/2 02/16/2011 $4,283 TC
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

03 RUBY DUMP/CAP CLOSURE

LONG TERM RESPONSE ACTION (LT RESP) - F LR0OO2

Monitoring/O&M

REMEDIAL ACTION (RA) - Ph2 Liners/Drns F RAQO5

REMEDIAL ACTION (RA) - Ditch Repair F RAGO6
ARRA —~ TS Onsite Construction Start (ARRAOn St F OA001

REMEDIAL DESIGN (RD) - Ph3 Sail F RDO04

04 CYPRUS/PHELPS DODGE

NPL RP SEARCH (NPL SRCH) - Cyprus Amax/Mines FE = NS004
Notice Letters Issued (Not Lirs) - Cyprus Amax/Mine FE = NJ0O3
NPL RP SEARCH (NPL SRCH) - Cyprus-Freeport FE  NS005

U.S. EPA SUPERFUND PROGRAM REGION Vil Page 162 of 390
FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
==xrr ENFORCEMENT SENSITIVE *++
PLAN ACTUAL PLAN ACTUAL FINAL
STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
2013/4 2023/4 $59258 T
2002/2 03/27/2002 2004/2 12/31/2003 $5409,041 T
$1,191,109 TC
$3,000,000 TR1
2003/3 04/11/2003 2012/4 08/23/2012 $11,151,867 T
$3,500,000 TS
2009/4 07/27/2009
2003/2 03/03/2003 2005/4 08/30/2005 $165000 T
$403,693 TCD
2007/2 01/01/2007 2009/4 09/19/2009
2007/3 06/04/2007
2009/4 08/27/2009 2009/4 09/19/2009 $204 T

00 SITEWIDE
FED FAC COMBINED PA/SI REVIEW (FF PA/SI) F UHOO1

2006/3 05/10/2006

2007/4

09/13/2007

00 SITEWIDE
FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001

2010/3 06/15/2010

Environmental Indicator Key

2012/2

03/25/2012

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL
STRT STRT CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

Page 163 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
SITE INSPECTION (S1) S S1001
ARCHIVE SITE (ARCH SITE) EP  VS001
SITE UNARCHIVED (UNARCHIVE) EP  VUOQO1

2012/3 04/02/2012 2012/4 Q7/31/2012
200311 12/12/2002 2004/2 01/07/2004
03/30/2009

04/03/2012

$6,703 T

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) F PAOQO1
SITE INSPECTION (S1) S S1001
RECORDS MANAGEMENT (REC MGT) F SWOO1

2004/3 04/21/2004

2004/3 05/25/2004 2007/2 03/13/2007

2007/4 07/16/2007 2007/4 08/16/2007

$1,020 T

$25 TCD

00 SITEWIDE
HRS PACKAGE (HAZRANK) - OCA - USFS F HROO01
RECORDS MANAGEMENT (REC MGT) F SWO001
OTHER CLEANUP ACTIVITY (OTHERCLEAN] - SR VAQO1

Burlington Mine VCUP

2000/1 10/15/1999 2007/4 09/14/20G7

2003/1 10/01/2002 2009/1 12/10/2008

2002/3 06/10/2002 2007/1 05/08/2006

$29,414 T

$189 T
$252 TC
$345 TCD

00 SITEWIDE

REMOVAL ASSESSMENT (RV ASSESS) F RS001

201373 2013/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

PLAN ACTUAL PLAN ACTUAL

AMOUNT FY/QSRC APR FND FIN COMMENT

Page 164 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) S DS001
PRE-CERCLIS SCREENING (PRE-CERC) S HX001
PRELIMINARY ASSESSMENT (PA) S PAQO1

2012/4 09/05/2012

05/23/2012 2012/3 09/05/2012

201373 2013/4

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DD0OO1

201373

00 SITEWIDE
ADMINISTRATIVE RECORDS (ADMM REC) F AROO01
PRP REMOVAL (PRP RV) RP  BBOO1
REMOVAL (RMVL) F RV001
RECORDS MANAGEMENT (REC MGT) F SWO01

2003/4 05/19/2003 2004/1 10/22/2003

2003/4 07/17/2003 2004/1 10/22/2003

2003/3 05/19/2003 2004/1 10/22/2003

2006/2 02/10/2006 2006/2 02/10/2006

$282 T

1 T
$67,522 TR2B
$152 T

$41 TC

00 SITEWIDE
PRP EMERGENCY REMOVAL (RP EM REM) RP  PJOO1
REMOVAL ASSESSMENT (RV ASSESS) F RS001

2009/4 08/31/2009 2009/4 09/17/2009

2009/4 08/31/2009 2009/4 09/17/2009

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACO001 2011/4 08/10/2011
08-2011-0018 Margery
Effective Date (Eff Date) - 08-2011-0018 FE  EBOOT 2011/4 09/28/2011
Publication In Federal Reg (FedReg) FE  JBOOT 2011/4 09/29/2011
Approval Letter (App Lir) - DOJ Approval Letter FE  JS001 2011/4 09/14/2011
Public Comment Period (Pb Cmnt) FE  PB001  2011/4 09/29/2011 2012/1 10/31/2011
ADMIN ORDER ON CONSENT (ADM ORDR) - FE ACQ02 2011/4 08/10/2011
08-2011-0019 Mark
Effective Date (Eff Date) FE  EB002 2011/4 09/28/2011
Publication In Federal Reg (FedReg) FE  JB0O2 2011/4 09/28/2011
Approval Letter (App Ltr) - DOJ Approval Letter FE  JS002 2011/4 09/14/2011
Public Comment Period (Pb Cmnt) FE  PB002  2011/4 09/29/2011 2012/1 10/31/2011
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DDO0O1 2011/4 09/22/2011
$1,878,106.46
ISSUE REQ LTTRS (104E) (INFO LTR) - FE 1C001 2008/4 08/07/2008
Metesh/Granite Timbe
ISSUE REQ LTTRS (104E) (INFO LTR) - Metesh FE 1C002 2010/3 05/20/2010
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2007/2 03/07/2007 2009/4 (03/20/2009
Notice Letters Issued (Not Ltrs) - Margery/Mark Met FE = NJ0OO1 2008/4 07/02/2008
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2004/3 05/18/2004 2007/4 06/06/2006 $176173 T
REMOVAL (RMVL) F RV001  2006/3 06/12/2006 2008/4 09/30/2008 $655106 T
$52,298 TCD
Approval Of Action Memo (Act Memo) F AMO01 2006/3 06/06/2006
Approval Of Action Memo (Act Memo) F AMO002 2006/4 09/08/2006
SECTION 107 LITIGATION (8107 LIT) - FE Sv001  2011/3 06/17/2011 2011/4 09/29/2011
08-2011-0018/0019
Referral To DOJ (Ref DOJ) FE  RJOOT 2011/3 06/17/2011
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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5/6/2013
All Sections

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

00 SITEWIDE

RECORDS MANAGEMENT (REC MGT) F SWO01
COMFORT/STATUS LETTER (CMFRT LTR) FE  UBOO1
SITE UNARCHIVED (UNARCHIVE) EP  VUQO1

ACTION STRT

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 166 of 390

BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
PLAN ACTUAL FINAL

PLAN ACTUAL

STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY
2009/4 09/06/2009 2010/1 10/07/2009 $2,655 T
$404 TC
$952 TCD
$68 TD
2008/4 09/15/2008
05/21/2004

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) S 00001
SITE INSPECTION (S1) S S1001

2010/2 01/01/2010 201572

2001/3 05/15/2001 2004/3 05/05/2004

00 SITEWIDE
FED FAC SITE INSPECTION REVIEW (FF SI REV) F

TYQ01

2010/3 06/17/2010 2012/2 03/25/2012

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) F

00001

2013/2 03/18/2013 2013/4

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) RV001
Approval Of Action Memo (Act Memo) F AMO01

201272

02/21/2012 2012/2 02/21/2012

2012/2 02/21/2012 2012/2

201272

02/23/2012
02/24/2012

$5,000 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00166
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 200811 12/18/2007

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 2008/1  12/18/2007

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2008/3 05/20/2008
PRELIMINARY ASSESSMENT (PA) F PAOO1  2010/3 04/07/2010 2011/1 11/15/2010

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 200811 12/18/2007

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 08/16/2012

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2012/4 08/16/2012

PRELIMINARY ASSESSMENT (PA) F PAOO1  2013/1 08/30/2012 2013/4 $20567 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00167
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All Sections

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 168 of 390
BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE

OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

ACTION STRT

PLAN ACTUAL
STRT

PLAN ACTUAL
CMPLTN CMPLTN

FINAL

AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
FED FAC SITE INSPECTION REVIEW (FF SI REV) F TYOO1
SITE UNARCHIVED (UNARCHIVE) EP  VUOO1

2011711 11/24/2010 2013/3

2011711 11/24/2010

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001
LABORATORY SUPPORT (LAB SUP) F LAQO1
PRELIMINARY ASSESSMENT (PA) F PAOQO1

201272

01/24/2012

2013/1 10/03/2012 2013/4 $6,180 T

201311 07/11/2012

2014/4

00 SITEWIDE

FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F
(FF PA)

RX001

201373 2013/4

00 SITEWIDE
DISCOVERY (DISCVRY) F  DS001
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F  RX001
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TY0O1

2008/1  11/09/2007
2011711 02/23/2009 2011/4 02/20/2011
201373 2013/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00168
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSO001 2008/1 11/09/2007
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2011/1 02/23/2009 2011/4 02/20/2011
(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TY001  2013/3 2013/4

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSOO1 2008/1  11/09/2007
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2011/1 02/23/2009 2011/4 02/20/2011
(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TYoo!1 2013/3 2013/4

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSOO1 2008/1  11/09/2007
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2011/1 02/23/2009 2011/4 02/20/2011
(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TY00!  2013/3 2013/4

00 SITEWIDE

DISCOVERY (DISCVRY) F DS001 2008/1  11/09/2007

FED FAC PRELIMINARY ASSESSMENT REVIEW F RX001  2011/1 02/23/2009 2011/4 02/20/2011

(FF PA)

FED FAC SITE INSPECTION REVIEW (FF S| REV) F TY001  2013/3 2013/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00169
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL

STRT STRT CMPLTN CMPLTN REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSO001 2008/1 11/09/2007
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2011/1 02/23/2009 2011/4 02/20/2011
(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TY001  2013/3 2013/4

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSOO1 2008/1  11/09/2007
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2011/1 02/23/2009 2011/4 02/20/2011
(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TYoo!1 2013/3 2013/4

00 SITEWIDE
DISCOVERY (DISCVRY) F  DSOO1 2008/1  11/09/2007
FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2011/1 02/23/2009 2011/4 02/20/2011
(FF PA)
FED FAC SITE INSPECTION REVIEW (FF SIREV)  F  TY00!  2013/3 2013/4

00 SITEWIDE
LABORATORY SUPPORT (LAB SUP) F LAQO1 2012/4 08/06/2012 2013/2 03/25/2013 33366 T

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TYO01  2004/3 06/15/2004 2007/1 12/31/2006

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00170
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) EP 00001 2011/3  05/12/2011

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1  10/04/2012

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) F 00001  2012/4 07/27/2012 2013/3
SITE UNARCHIVED (UNARCHIVE) EP  VUOO1 12/13/2012

00 SITEWIDE
COST RECVRY DECSN DOCMT-NO SUE(CRDD) FE  DD0O1 2013/3

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/2 01/15/2013

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00171
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

FEDERAL FACILITIES OVERSIGHT (FF O/S) FF OX001

PRP SEARCH (PRP SRCH) FE QV001  2012/2 01/30/2012 2013/4

PRP SEARCH (PRP SRCH) FE QV002 2013/3 04/12/2013 2014/3

REMOVAL ASSESSMENT (RV ASSESS) F RS001  2005/4 08/08/2005 2007/3 04/01/2007 $14734 T
01 UTE-ULAY MINE

REMOVAL (RMVL) F RV001  2013/4 2014/ $966556 T

Approval Of Action Memo (Act Memo) F AMOO1 2013/3 04/15/2013

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2005/3 06/30/2005

FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2007/3 12/19/2006 2007/3 04/13/2007
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TYO01  2008/3 06/30/2008 2020/4

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2005/3 06/30/2005

FED FAC PRELIMINARY ASSESSMENT REVIEW ~ F RX001  2007/2 12/19/2006 2007/3 04/30/2007
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2008/3 06/30/2008 2020/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00172



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 173 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 2005/3 06/30/2005

FED FAC PRELIMINARY ASSESSMENTREVIEW ~ F RX001  2007/3 12/19/2006 2007/3 04/30/2007
(FF PA)

FED FAC SITE INSPECTION REVIEW (FF SI REV) F TY001  2008/3 06/30/2008 2020/4

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00173
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 20191
FF REMOVAL (FF RV) - Indoor AirMitigation FF  LV005 08/08/2002 2015/1
Approval Of Action Memo (Act Memo) - Indoor AirM FF AMOO7 2005/4 07/01/2005
FF COMMUNITY INVOLVEMENT (FF CR) FF  LZ002  1995/2 01/12/1995 2020/4
Restoration Advisory Board (Rest Brd) FF  BX001 01/12/1995 2020/4
DELETION FROM NPL (DELETION) F NDOO1 2030/4
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001
RECORDS MANAGEMENT (REC MGT) FF  SW001 2009/2 03/10/2009 2020/4 $8254 T
$431 TC
$271 TCD
$1,045 TD
TECHNICAL ASSISTANCE (TECH A) - FWS-IAG FF TAOO1  2009/2 01/07/2009 2009/2 01/07/2009 $1310 T
TECHNICAL ASSISTANCE GRANT (TA GRANT) - FF  TG001  1992/3 05/01/1992 2015/4 $50,000 2T
TAG Grant $751000 T
FF FIVE-YEAR REVIEW (FF FYR) FF VY003 2009/2 12/31/2008
FYR Report Due (FYR Due) FF  WE003 2008/4 12/31/2008
FF FIVE-YEAR REVIEW (FF FYR) FF VY004 20141
FYR Report Due (FYR Due) FF WE004 2014/1
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2007/4 09/19/2007
01 LF384,CP 182, FTA 182
FF RA (FF RA) - Hillside Arsenic FF  Lyo21 2008/2 02/05/2008 2013/4
02 CP-3
FF RD (FF RD) - SVE FF  LX020 2009/3 05/26/2009 2009/4 (Q7/13/2009
FF RA (FF RA) - SVE FF LY016  2009/4 09/14/2008 2010/4 07/19/2010
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Centrol Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00174
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All Sections

OU ID/DESCRIPTION

CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

05 TOOELE RAIL SHOP
ADMINISTRATIVE RECORDS (ADMM REC)

FF REMOVAL (FF RV) - Phase lIl EE/CA
FF RD (FF RD)

FF RA (FF RA)

FF RI (FF RI) - Phase ||

FF FS (FF FS) - Phase ||

RECORD OF DECISION (ROD)

08 OUs

ADMINISTRATIVE RECORDS (ADMM REC) - COMP
GW

FF RD (FF RD) - Fin Act.1,2 DCA Extr
FF RA (FF RA) - Final Action-bca plu

RECORD OF DECISION (ROD) - Final Action
Explanation Of Significant Differences (ESDiff) - SD

08 OUS (SITEWIDE)
FF REMOVAL (FF RV) - Pond 1 Removal

FF REMOVAL (FF RV) - Pond 3 Removal
Approval Of Action Memo (Act Memo)
FF RD (FF RD)

FF RA (FF RA)
FF RI (FF RI)

FF FS (FF FS)

RECORD OF DECISION (ROD)

10 WEST GATE AREA PLUMES
CONSTRUCTION COMPLETION (PCOR)

FF

FF

FF

FF

FF

FF

FF

FF

FF

FF

FF

FF
FF

FF

FF

FF

FF

FF

ACTION

AROOS

LVOO1

LX008

LYGC08

NHO06

NI003

RO006

ARO10

LX012

LY012

ROO11
EHO005

LVv002

LV003
AMO06

LX014

LYO15

NHO08

NI005

RO014

CMOOt1
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FYs between 2004 and 2050 TARGETS and SCAPS

PLAN

STRT

1988/4

200311

2007/2

200711

1999/3

200373

1995/3

200472

2005/4

2003/4

200411

201572

2016/4

1999/1

2005/2

ACTUAL

STRT

07/01/1988

09/24/2002

01/25/2007

11/17/2006

05/31/1999

06/19/2003

05/03/1995

03/31/2004

05/01/2005

08/25/2003

10/06/2003

05/31/1999

10/29/2004

Environmental Indicator Key

PLAN

ACTUAL

CMPLTN CMPLTN

2006/4

2004/4

2007/4

2007/4

200472

2004/3

2006/4

2005/4

2004/4

20061

2005/4
201074

2004/4

2004/4
2004/1

2016/2

2017/4

2005/4

2005/4

20151

20181

09/12/2006
09/30/2004
05/16/2007
09/28/2007
01/30/2004
05/30/2004

09/12/2006

08/05/2005

07/27/2004

12/30/2005

08/05/2005
08/23/2010

09/30/2004

09/30/2004
12/03/2003

05/05/2005

08/10/2005

BOLD ACTIONS ARE TARGETED

==xrr ENFORCEMENT SENSITIVE *++
FINAL

AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

HEIC - HE Worksheet Incomplete
HESD - HE Worksheet Saved as Draft

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HHPA - Long-Term Human Health Protection Achieved

GMNA - Not a GW site
GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00175
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE ***
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
10 WEST GATE AREA PLUMES
FF RD (FF RD) FF LX017 20151 2016/
FF RA (FF RA) FF LY018 201672 201772
FF RI (FF RI) FF NHO09  2001/3 06/19/2001 2011/1 12/14/2009
FF FS (FFFS) FF NIOO7  2008/4 09/04/2008 2015/1
RECORD OF DECISION (ROD) FF ROO15 2015/ 4
11 GOLF COURSE & BASE GAS STATION
FF RD (FF RD) FF LX018 201472 2015/2
FF RA (FF RA) FF LY0O19  2015/4 2016/3
FF RI (FF RI) FF NHO10  2001/3 06/19/2001 2005/4 05/05/2005
FF FS (FFFS) FF NIOO6  2008/4 09/04/2008 2014/2
RECORD OF DECISION (ROD) FF ROO16 2014/2
12 ROY PLUME
ENGINEERING EVAL/COST ANALYSIS (EE/CA)- FF  EE005 01/20/2004 2004/4 05/26/2004
PRB Wall
FF REMOVAL (FF RV) - PRB Wall FF LV0OO4 2005/1 11/08/2004 2006/3 04/05/2006
Approval Of Action Memo (Act Memo) - PRB Wall FF  AMO05 2005/1  10/05/2004
FF RD (FF RD) FF LX019 2008/2 03/06/2008 2009/2 03/31/2009
FF RA (FF RA) - Ph1 Source Removal FF  LY020 2009/2 02/16/2009 2011/4 09/29/2011
FF RA (FF RA) - Ph2 Gate Area RV/ICC FF LY022 2011/1 10/11/2010 2013/3
FF RI (FF RI) - Roy Plume FF NHO11  1999/3 05/31/1999 2005/4 04/28/2005
FF FS (FFFS) FF NIOO8  2005/2 02/18/2005 2005/4 07/08/2005
RECORD OF DECISION (ROD) FF  ROO17 2008/4 09/30/2008
13 PCB
FF REMOVAL (FF RV) - Phase 1 FF LVOO6  2008/1 10/15/2007 2008/4 09/30/2008
Approval Of Action Memo (Act Memo) FF  AMO00S8 2007/4 09/18/2007

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00176
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
13 PCB
FF REMOVAL (FF RV) - Phase 2 FF LVOO7  2011/3 04/05/2011 2012/4 07/25/2012
FF RIFS (FF RIFS) FF LWO016 2008/2 03/06/2008 2010/3 05/26/2010
FF RA (FF RA) FF  LY024 20142 2015/2
RECORD OF DECISION (ROD) FF  RO018 2013/3
14 MMRP
FF RIFS (FF RIFFS) FF LWO017  2011/3 06/14/2011 20151
Proposed Plan (PropPlan) FF  NUOO1 2014/2
RECORD OF DECISION (ROD) FF  RO019 20151

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) F PAOO1  2003/4 08/01/2003 2004/3 05/10/2004

00 SITEWIDE
SITE REASSESSMENT (SITE REASS) S 00001  2013/3 2015/2
SITE INSPECTION (S1) S S1001 2001/4 07/17/2001 2006/4 03/30/2006

00 SITEWIDE

DISCOVERY (DISCVRY) S DS001 2005/3 04/04/2005

PRE-CERCLIS SCREENING (PRE-CERC) S HX001 2005/1 12/03/2004

PRELIMINARY ASSESSMENT (PA) S PAQO1  2008/4 09/30/2008 2009/4 01/26/2009

SITE INSPECTION (S1) S S1001 2009/3 06/01/2009 2013/4 $1303 T

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) S HX001 200811 12/18/2007

00 SITEWIDE
REMOVAL ASSESSMENT (RV ASSESS) - Doc F  RS001 2002/4 08/19/2002 2004/1 10/01/2003 $2320 T
ID#566680 $2008 TG

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 201311 10/04/2012

00 SITEWIDE
PRELIMINARY ASSESSMENT (PA) S PAQO1 2011/1 10/09/2009

00 SITEWIDE

DISCOVERY (DISCVRY) FF  DS001 2005/1 10/05/2004

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2010/4 09/16/2010
DEMAND LETTERS ISSUED (DEM LTRS) -5 FE DLO0S 2004/2 02/19/2004
Parties
Payment Received (CRPay Re) - $21,642.81 McFa, FE =~ CU009 2004/2 03/29/2004
DEMAND LETTERS ISSUED (DEM LTRS) -5 FE DLOOS 2005/2 03/03/2005
Parties
Payment Received (CRPay Re) - $11,975.96 IP Co. FE = CU010 2005/2 03/15/2005
DEMAND LETTERS ISSUED (DEM LTRS) -5 FE DLO10 2006/2 03/01/2006
Parties
Payment Received (CRPay Re) - $24,714.69 IP Co. FE  CUO011 2006/2 03/17/2006
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLO11 2007/2 01/28/2007
$14,366.14 IP Co.
Payment Received (CRPay Re) - $14,366.14IP Co. FE = CU012 2007/2 02/13/2007
DEMAND LETTERS ISSUED (DEM LTRS) - FE DL012 2008/1 12/19/2007
$14,571.68 IP Co.
Payment Received (CRPay Re) - $14,571.68 I[P Co. FE  CU013 2008/2 01/23/2008
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLO13 2009/2 03/03/2009
$17,836.67 IP Co.
Payment Received (CRPay Re) - $17,836.67 IP Co. FE ~ CU014 2009/2 03/26/2009
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLO14 2010/3 05/12/2010
$55,650.72 IP Co.
Payment Received (CRPay Re) - $55,650.72 IP Co. FE  CUO015 2010/3 06/02/2010
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLO15 2011/2  01/13/2011
$143,827.71 IP Co.
Payment Received (CRPay Re) - $143,827.711P C. FE  CU016 2011/2 03/17/2011
DEMAND LETTERS ISSUED (DEM LTRS) - FE DLO16 2012/2 01/26/2012
$19,756.91 IP Co.
Payment Received (CRPay Re) - $19,756.91 IP Co. FE = CUO017 2012/2 02/21/2012
DELETION FROM NPL (DELETION) F NDQOO1  2020/3 2020/4
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2010/4 09/16/2010
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 SOILS/GROUNDWATER
PRP RA (PRP RA) - Ph1 GW Evaluation RP  BF002 1996/4 08/22/1996 2020/4 $35857 T
FIVE-YEAR REVIEW (6 YEAR) F FE002  2005/3 06/15/2005 2005/4 09/29/2005
FYR Report Due (FYR Due) F WEQ02 2005/4 09/29/2005
FIVE-YEAR REVIEW (6 YEAR) S FE0G3  2009/3 06/18/2009 2010/4 09/20/2010 $30,000 T
FYR Report Due (FYR Due) S WE003 2010/4  09/20/2010
FIVE-YEAR REVIEW (5 YEAR) S FEQO4  2015/1 2015/4 $33,687 201511 B TR2B APR
FYR Report Due (FYR Due) S WE004 2015/4
PARTIAL NPL DELETION (PART DEL) - F GRO01 2015/ 2016/4
Commercial
STATE SUPPORT AGENCY COOP AGREEMENT F MAQO1 1994/4 08/12/1994 2020/4 $33,464 2T
(ST COOP) $10,000 3T
$25,000 4T
$514 5T
$8,416 8T
$21,841 9T
$32567 T
$3,503 TCD
$22,994 TR2B
RECORDS MANAGEMENT (REC MGT) F SWO001  2004/1 12/03/2003 2020/2 $20276 T
$38 TC
$23 TCD
TECHNICAL ASSISTANCE (TECH A) F TAO001 1989/4 09/26/1989 2004/2 12/30/2003
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control

ED_002345B_00033435-00180



5/6/2013 U.S. EPA SUPERFUND PROGRAM REGION Viit Page 181 of 390

All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
CONSENT AGREEMENT (ADMINISTRATIVE) (CON FE  CA001 2012/2 01/13/2012
AGMT) - 08-2012-0003 Gomez
Effective Date (Eff Date) FE  EB002 2012/3 05/18/2012
CLAIM IN BANKRUPTCY PROCEEDING FE CBOO1  2008/2 01/02/2008 2009/3 06/05/2009
(BANKRPCY) - 05-21207
Closed Order Or Settlement (Cl Ord/Set) FE 10001 2013/2 01/08/2013
CONSENT DECREE (C DECREE) - 05-21207 FE CDO001  2009/2 03/13/2009 2009/3 06/05/2009
Entered By Court (Ent Cnt) FE  APOOT 2009/3 06/05/2009
Effective Date (Eff Date) FE  EBOOT 2009/3 06/05/2009
Special Account Bill Received (SAB Rec) - $1,647,° FE  GX001 2010/1  12/16/2009
Closed Order Or Settlement (Cl Ord/Set) FE 10002 2013/2 01/08/2013
Lodged By DOJ (Lodged) FE  LOOOT 2010/2  03/13/2009
COST RECVRY DECSN DOCMT-NO SUE (CRDD)- FE  DD001 2012/4 07/30/2012
$3,183,874.72
ISSUE REQ LTTRS (104E) (INFO LTR) - Gomez FE 1C001 2010/4 08/25/2010
COMBINED PA/SI (COMB PA/SI) - PA+FSP F NX001  2006/2 03/16/2006 2007/2 01/09/2007
apprvd8/31/06
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2007/2 04/19/2007 2008/2 12/31/2007 $159 T
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2008/3 06/18/2008 2010/4 08/19/2010 $49802 T
$10 TCD
REMOVAL (RMVL) SA  RV001 2010/4 08/19/2010 2012/4 05/30/2012 $1,323903 T
$1,100,000 TR2
$547,356 TR2B
Approval Of Action Memo (Act Memo) F AMO01 2010/4 08/19/2010
Approval Of Action Memo (Act Memo) - AM Amend) F AMO002 201171 10/26/2010
RECORDS MANAGEMENT (REC MGT) F SWO001 2008/2 02/13/2008 2008/3 04/01/2008 $620 T
$0 TC
$18 TCD
$4 TD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
SITE UNARCHIVED (UNARCHIVE) EP  VUOO! 08/31/2006

00 SITEWIDE
DISCOVERY (DISCVRY) F DsS001 2010/1  11/05/2009

00 SITEWIDE
RECORDS MANAGEMENT (REC MGT) F SW001  2004/3 04/06/2004 2004/3 04/06/2004 $663 T

00 SITEWIDE

PRE-CERCLIS SCREENING (PRE-CERC) S HX001 05/23/2012 2012/3 09/11/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE

CLAIM IN BANKRUPTCY PROCEEDING FE CBOO1 2003/2 03/27/2003 2008/3 06/02/2008
(BANKRPCY) - Case # 01-1139 (JKF)

CONSENT DECREE (C DECREE) - Case #01-1139 FE  CD001  2008/3 05/14/2008 2008/3 06/02/2008

(JKF)
Entered By Court (Ent Crt) FE  APOOT 2008/3 06/02/2008
Lodged By DOJ (Lodged) FE  LOOOT 2008/3 05/14/2008
COMMUNITY INVOLVEMENT (Cl) F CR0O0O1  2005/2 01/11/2005 2006/1 11/17/2005 0 T
COST RECVRY DECSN DOCMT-NO SUE (CRDD) FE  DD0O1 2008/3 06/13/2008
ISSUE REQ LTTRS (104E) (INFO LTR) - 3 Parties FE 1C001 2004/2 02/25/2004
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1  2004/1 11/15/2003 2004/4 03/23/2004 $7,454 T
REMOVAL ASSESSMENT (RV ASSESS) F RS001  2000/4 09/15/2000 2005/4 07/05/2005 $97515 T
REMOVAL (RMVL) F RV001  2005/1 10/25/2004 2005/4 07/05/2005 $775851 T
Approval Of Action Memo (Act Memo) F AMOO1 2004/3 06/29/2004
Approval Of Action Memo (Act Memo) F AMO002 2005/1  12/16/2004
RECORDS MANAGEMENT (REC MGT) F SWO001  2006/2 01/10/2006 2006/2 01/10/2006 $1770 T
$167 TC
$8 TCD
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
ADMIN ORDER ON CONSENT (ADM ORDR) - FE  ACOO1 2006/2 12/20/2005
IOC-ATP Cashout
Payment Received (CRPay Re) - $117,530.81 IMO FE  CU001 2006/4 07/17/2006
Effective Date (Eff Date) - DKT# 8-2006-0005 FE EBO002 2006/3 04/20/2006
Closed Order Or Settlement (Cl Ord/Set) - Closed 2 FE = 10002 2006/4 09/13/2006
Publication In Federal Reg (FedReg) FE  JB0OO1 2006/2 03/09/2006
Public Comment Period (Pb Cmnt) FE PB001  2006/2 03/09/2006 2006/3 04/10/2006
SITEWIDE RAU (SWRAU) EP  BZO0OO1 06/12/2006
COMMUNITY INVOLVEMENT (Cl) F CRO0OO0O1 2005/2 12/01/2004 2020/4 $1,256 T
COSTRECVRY DECSN DOCMT-NO SUE (CRDD)- FE DD001 2009/3 06/18/2009
Sitewide
FIVE-YEAR REVIEW (5 YEAR) F FEQO1 2008/4 09/29/2008
FYR Report Due (FYR Due) F WE001 2008/4 09/29/2008
FIVE-YEAR REVIEW (5 YEAR) EP FE002 2013/1 12/03/2012 2013/4
FYR Report Due (FYR Due) EP  WE002 2013/4
ISSUE REQ LTTRS (104E) (INFO LTR) - Intermtn. FE 1CO11 2004/1  11/14/2003
Oil Co.
ISSUE REQ LTTRS (104E) (INFO LTR) - 104(e) to FE 1C012 2006/4 09/12/2006
Generators
LIEN ON PRP PROPERTY (LIEN) - Intermountain Oil FE LPOO1 2001/1 10/10/2000 2010/4 07/26/2006
Co
DELETION FROM NPL (DELETION) F NDOO1 2014/4 2015/4

COST RECOVERY NEGOTIATIONS (CR NEGOT) - FE  NEOO1 2005/4 09/16/2005 2006/2 12/20/2005
IOC-ATP Cashout

NPL RP SEARCH (NPL SRCH) - Closeout of Work ~ FE ~ NS001  2000/2 03/09/2000 2010/1 07/21/2008 $35551 T
$474 TCD

Dun And Bradstreet Report (DB Rpt) - Rnd Mtn Goli FE  HI001 2008/4 08/05/2008
RECORDS MANAGEMENT (REC MGT) F SWO01 2003/1 10/01/2002 2016/4 $5249 T
$2138 TC
$1.429 TCD

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
“xox ENFORCEMENT SENSITIVE *+
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
00 SITEWIDE
TECHNICAL ASSISTANCE (TECH A) - FWS-IAG F  TAO01 2009/2 01/07/2009 2009/2 01/07/2009 $1012 T
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2006/4 08/30/2006

01 SOILS/SUBSOILS

STATE SUPPORT AGENCY COOP AGREEMENT F MAOO1  1999/4 09/22/1999 2016/4 $67437 T
(ST COOP) - Under Block Grant

02 GROUNDWATER

COMBINED RI/FS (RI/FS) - OU02 groundwater OU F CO002 2000/3 06/23/2000 2004/4 08/05/2004 $1,274983 T
RISK/HEALTH ASSESSMENT (R/H ASMT) F ED002  2004/2 01/29/2004 2004/3 06/30/2004 $16301 T
LONG TERM RESPONSE ACTION (LT RESP) F LROO1  2005/4 09/27/2005 2016/4 3522000 T
$4,196 TR1
$130,308 TR2B
STATE SUPPORT AGENCY COOP AGREEMENT F MAQQ2  2001/4 08/01/2001 2013/4 $86970 T
(ST COOP) - Under Block Grant $2266 TCD
REMEDIAL ACTION (RA) - OUG2 F RA002  2004/4 08/10/2004 2005/4 09/27/2005 $518969 T
Operational and Functional (O and F) F VMO0 1 2005/4 09/27/2005
RECORD OF DECISION (ROD) - OU02 F RO002 2004/4 08/05/2004
Explanation Of Significant Differences (ESDiff) - Ma F EHOO1 2014/1
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
SITEWIDE RAU (SWRAU) EP  BZ001 2010/4 09/13/2010
DEMAND LETTERS ISSUED (DEM LTRS) - FE  DLOO1 2012/1  10/20/2011
$146,144.61
DELETION FROM NPL (DELETION) F  NDOO1 2011/4 08/10/2011 2012/1 10/11/2011
RECORDS MANAGEMENT (REC MGT) F SWO01 2003/1 10/01/2002 2008/3 06/26/2008 $4421 T
$4341 TC
$1.452 TCD
$425 TD
$17,945 TR2B
TECHNICAL ASSISTANCE (TECH A) - FWS IAG F  TA0O3  2008/4 07/24/2008 2009/2 01/20/2009 $2,803 T
$8,111 TR2B
NOTICE OF INTENT TO DELETE (NOID) F  TU0O1 2011/4 08/10/2011
PFP/RAU EVALUATION CHECKLIST (REUSE CHK) EP  XC001 2010/4 09/13/2010
01 SITEWIDE-1
PRP REMOVAL (PRP RV) - Pine CanyonTownship RP BB002  2004/4 08/20/2004 2007/2 01/30/2007
Approval Of Action Memo (Act Memo) RP  AMO0O2 2004/4 07/16/2004
PRP REMOVAL (PRP RV) - Conservation Area RP BB003 2006/4 09/22/2006 2007/4 09/19/2007 $149,368 TR2B
Approval Of Action Memo (Act Memo) RP  AMO0O3 2006/3 06/20/2006
PRP RI/FS (PRP RI/FS) RP BDOO1  2001/4 09/25/2001 2007/4 09/27/2007 $179775 T
$3,000 TR2
$561,431 TR2B
Fact Sheet (Fact S) F  BK0O1 2007/2 03/01/2007
Public Comment Period (Pb Cmnt) F  PB001  2007/3 06/16/2007 2007/4 07/16/2007
FS Report Final Approval (FS Rpt Ap) F wWL0oO1 2007/3 05/14/2007

SECTION 106 107 LITIGATION (S106/7 L) -ARCO  FE  CL0O01  2007/3 06/28/2007 2011/3 03/21/2011
08-2011-0004

Referral To DOJ (Ref DOJ) FE  RJOOT 2007/3 06/28/2007

Environmental Indicator Key

HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place

HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status

HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
x> ENFORCEMENT SENSITIVE
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 SITEWIDE-1
RISK/HEALTH ASSESSMENT (R/H ASMT) F EDOO1  2002/1 11/29/2001 2005/2 01/03/2005 3126881 T
$140,700 TR2B
FIVE-YEAR REVIEW (5§ YEAR) F FEOG1  2012/1 12/15/2011 2012/4 09/25/2012 $13,597 TR2B
FYR Report Due (FYR Due) F WE001 2012/4 09/25/2012
FIVE-YEAR REVIEW (5 YEAR) F FEQD2 2017/ 2017/4 $50,000 2017/1 B TR2B APR
FYR Report Due (FYR Due) F WE002 2017/4
STATE SUPPORT AGENCY COOP AGREEMENT F MAOO1  2003/4 09/27/2002 2020/4 $30,000 2013/3 B TR2B APR $56,168 T
(ST COOP) $30,000 20143 B TR2B APR $0 TR2
$30,000 2015/3 B TR2B APR $185,000 TR2B
$30,000 2016/3 B TR2B APR
$30,000 2017/3 B TR2B APR
$15,618 2018/3 B TR2B APR
NEGOTIATION (GENERIC) (NEGOTION] - FE NGOO1 2008/2 03/27/2008 2011/2 03/07/2011 $9,878 TR2B
08-2011-0004 (IC)
OPERATIONS AND MAINTENANCE (OM) - RP OMO0OO1T  2011/3 05/26/2011 2041/2
08-2011-0004 UAO
REMEDIAL ACTION (RA) F RAQ01  2007/4 09/27/2007 2011/3 05/26/2011 $2,862 TR2B
RECORD OF DECISION (ROD) - Limited ROD F RO001 2007/4 09/27/2007 4
Start Of Public Comment (StPbCom) F CFo01 2007/3 06/16/2007
Proposed Plan (PropPlan) F NU0O1T 2007/3 06/08/2007
TECHNICAL ASSISTANCE (TECH A) - USGS F TAOO1 1999/4 09/28/1999 2013/4 $200838 T
TECHNICAL ASSISTANCE (TECHA) - Tooele Cnty  F TAQO02  2009/3 05/20/2008 2014/3 $499,758 TR2B
RedGrant
TECHNICAL ASSISTANCE GRANT (TA GRANT) - F TGOO1  2009/4 08/25/2009 2014/4 $322,978 TR2B
Utah Div. Wildlife
UNILATERAL ADMIN ORDER (UNL ORDR) - FE  UAOO1 2005/1  07/22/2004
PineCanyonTwnship RV
Effective Date (Eff Date) - DKT 04-0016 FE  EB002 2004/4 07/27/2004
Closed Order Or Settlement (Cl Ord/Set) - SDMS: 1 FE 10001 2010/1  11/30/2009
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE  NCOO1 2005/1 08/20/2004
Notice of Intent by Alf Parties (NintentAll) - letter fror FE =~ TT001 2004/4 09/07/2004
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater
HEID - Insufficient Data to Determine Human Exposure Control Status GMNA - Not a GW site Migration Control Status
HENC - Current Human Exposure Not Controlled GMIC - GM Worksheet Incomplete GMNC - Contaminated Ground Water Migration Not Under Control
HEUC - Current Human Exposure Controlled GMSD - GM Worksheet Saved as Draft GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
e ENFORCEMENT SENSITIVE *****
OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND  FIN COMMENT NET OBS APR REMEDY
01 SITEWIDE-1
UNILATERAL ADMIN ORDER (UNL ORDR) - FE UA002 2006/3 06/28/2006
DKT#2006-0010
Effective Date (Eff Date) FE EBOO3 2006/4 09/22/2006
Closed Order Or Settlement (Cl Ord/Set) - SDMS: 1 FE 10002 2010/1  11/30/2009
PRPs Ntfy EPA, Intent To Comply (NTC Comp) FE NC002 2006/4 09/22/2006
Notice of Intent by Alf Parties (NintentAll) FE TT002 2006/4 09/22/2006
UNILATERAL ADMIN ORDER (UNL ORDR) - FE  UAQO3 2011/2 03/07/2011
08-2011-0004 (IC)
Effective Date (Eff Date) FE EB0O0O4 2011/2 03/14/2011
PRPs Ntfy EPA,Intent To Comply (NTC Comp) FE  NCO0O3 2011/3 03/21/2011
Notice of Intent by All Parties (NintentAll) FE TT003 2011/3 03/21/2011
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection Achieved GMID - Insufficient Data to Determine Contaminated Groundwater

HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEID - Insufficient Data to Determine Human Exposure Control Status

GMNA - Not a GW site

GMIC - GM Worksheet Incomplete
GMSD - GM Worksheet Saved as Draft

Migration Control Status

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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OU ID/DESCRIPTION
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD

ACTION

U.S. EPA SUPERFUND PROGRAM REGION Viit
FYs between 2004 and 2050 TARGETS and SCAPS

Page 189 of 390

BOLD ACTIONS ARE TARGETED

oo ENFORCEMENT SENSITIVE
FINAL

NET OBS APR REMEDY

PLAN
STRT

ACTUAL
STRT

PLAN ACTUAL

CMPLTN CMPLTN

AMOUNT FY/QSRC APR FND FIN COMMENT

00 SITEWIDE
ISSUE REQ LTTRS (104E) (INFO LTR) - Wolf FE 1C001
LABORATORY SUPPORT (LAB SUP) F LAOO1
FEDERAL FACILITIES OVERSIGHT (FF O/S) FF  OX001
NON-NPL PRP SEARCH (RVL SRCH) FE RPOO1
01 NORTH STAR MILL TAILINGS
ADMIN ORDER ON CONSENT (ADM ORDR) FE ACO001
Effective Date (Eff Date) FE EB0OO1
ISSUE REQ LTTRS (104E) (INFO LTR) - Chevron FE 1C002
Corp
COST RECOVERY NEGOTIATIONS (CRNEGOT)- FE  NE0O1
Chevron Corp
Notice Letters Issued (Not Ltrs) FE  NJOO1
Tolfing Agreement (TA) - Unocal/Union Oil FE  TQoOO1
REMOVAL ASSESSMENT (RV ASSESS) F RS001
REMOVAL (RMVL) F RV001
Approval Of Action Memo (Act Memo) F AMOO1
SECTION 107 LITIGATION (8107 LIT) FE  SVv001
Referral To DOJ (Ref DOJ) - Union Oif of CA FE  RJOO1

2009/4 08/11/2009
2009/4 08/10/2009 2009/4 09/24/2009 $19115 T
$9,915 TCD
$263870 T
$12,767 TCD
$734 TD
2011/4 07/08/2011 2013/3 $73053 T
(812,602) TC
$3,567 TCD
2013/4
2014/1
2012/2 02/08/2012
2012/2 02/08/2012 2013/4
2012/2  02/08/2012
2012/4 08/20/2012 2013/4
2009/2 03/16/2009 2009/4 08/19/2009 $796 T
$0 TCD
2009/4 08/19/2009 2010/1 10/01/2009 $61699 T
$300,000 TCD
2009/4 08/13/2009
2012/4 09/27/2012 2013/4
2012/4 09/27/2012

Environmental Indicator Key

HEIC - HE Worksheet Incomplete

HESD - HE Worksheet Saved as Draft

HEID - Insufficient Data to Determine Human Exposure Control Status
HENC - Current Human Exposure Not Controlled

HEUC - Current Human Exposure Controlled

HEPR - Current Human Exposure Controlled and Protective Remedy in Place

GMID - Insufficient Data to Determine Contaminated Groundwater
Migration Control Status

HHPA - Long-Term Human Health Protection Achieved
GMNA - Not a GW site

GMIC - GM Worksheet Incomplete

GMSD - GM Worksheet Saved as Draft

GMNC - Contaminated Ground Water Migration Not Under Control
GMUC - Contaminated Ground Water Migration Under Control
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All Sections FYs between 2004 and 2050 TARGETS and SCAPS BOLD ACTIONS ARE TARGETED
= ENFORCEMENT SENSITIVE ***

OU ID/DESCRIPTION PLAN ACTUAL PLAN ACTUAL FINAL
CATEGORY (ACTION SHORT NAME) - SCAP NOTE LD ACTION STRT  STRT CMPLTN CMPLTN AMOUNT FY/QSRC APR FND FIN COMMENT NET OBS APR REMEDY

00 SITEWIDE
DISCOVERY (DISCVRY) F DS001 20131 11/16/2012
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 201311 11/16/2012
PRELIMINARY ASSESSMENT (PA) S PAOOt  2013/1 11/27/2012 2014/1

00 SITEWIDE
PRE-CERCLIS SCREENING (PRE-CERC) F HX001 2013/1 10/04/2012
Environmental Indicator Key
HEIC - HE Worksheet Incomplete HEPR - Current Human Exposure Controlled and Protective Remedy in Place
HESD - HE Worksheet Saved as Draft HHPA - Long-Term Human Health Protection A